
MINUTES 
 

WATERFORD SCHOOL BUILDING COMMITTEE 
 

TUESDAY, JANUARY 19, 2010 
 

 
PRESENT: Robert J. Brule, Jr., Michael Cannamela, John Koning,  
  Jody Nazarchyk, James Norton, Alan Wilensky 
 
ABSENT: Mark Hanson 
 
STAFF: Randall H. Collins, Superintendent of Schools; James Miner, III,  
  Director of Buildings & Grounds; Craig Powers, Assistant   
  Superintendent of Schools 
 
I. ESTABLISHMENT OF A QUORUM AND CALL TO ORDER 
 
 Acting Chairman, Alan Wilensky, established a quorum and called the 
 meeting to order at 5:30 p.m. 
 
II. RECOGNITION OF VISITORS/ PUBLIC COMMENT 
 
 Kenneth Biega, O & G Industries; Rodolfo Garcia, Jacunski Humes 
 Architects, LLC; Joe Giacobbe, O & G Industries 
 
III. CORRESPONDENCE/INFORMATIONAL ITEM 
 
 There was no correspondence or informational item 
 
IV. SUPERINTENDENT’S REPORT 
 
 1.  Invoice submitted for immediate payment authorized by Superintendent.  
This item is listed on the bill list for the Oswegatchie Project (M. E. O’Brien & Sons, 
Inc.) 
 
 Dr. Collins asked that discussion and possible action on the new Quaker Hill 
stairs be added to the agenda.   
 
  MOTION #1:  That the Waterford School Building Committee  
     adds to the agenda discussion and possible action 
     on the new Quaker Hill stairs. 
     Nazarchyk, Cannamela – Unanimous 
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V. CONSENT AGENDA 
 

             CCHHAANNGGEE  OORRDDEERRSS  
  
GGRREEAATT  NNEECCKK  CCHHAANNGGEE  OORRDDEERRSS  
11..  AASSII  5577  ––  AAdddd  GGllaassss  BBlloocckk  aatt  MMeeddiiaa  CCeenntteerr..    

PPeerr  AASSII  ##5577,,  AAdddd  ggllaassss  bblloocckk  iinn  tthhee  aammoouunntt  ooff  $$77,,999944..0000  
NNeett  CChhaannggee::    $$77,,999944..0000  

22..  AASSII  5500  --  SSttaaiirr  44  eexxtteerriioorr  ssiiddiinngg  rreevviissiioonn..      
GGrreeeennwwoooodd  IInndduussttrriieess,,  IInncc..--  AAdddd  MMeettaall  PPaanneellss  iinn  tthhee  aammoouunntt  ooff  $$1133,,000000..0000  
CCiivviittiilllloo  ––  CChhaannggee  ssttaaiirr  44  eexxtteerriioorr  eenncclloossuurree  ffrroomm  bbrriicckk  vveenneeeerr  ttoo  mmeettaall  ssiiddiinngg  

(($$77,,114433..0000))  
NNeett  CChhaannggee::  $$55,,885577..0000  

33..  AASSII  2200  &&  AASSII  2277  --  CCooaassttaall  SStteeeell  eemmaaiill  ddaatteedd  1111//1111//0099::  CCoosstt  BBaallaannccee  ffoorr  
AAddddiittiioonnaall  SStteeeell  wwoorrkk  bbeeyyoonndd  tthhee  $$1100,,000000  ccoonnttrraacctt  aalllloowwaannccee  iinn  tthhee  aammoouunntt  
ooff  $$22,,884488..0000  
NNeett  CChhaannggee::    $$22,,884488..0000  

44..  AAddddiittiioonnaall  aassbbeessttooss  aabbaatteemmeenntt  wwoorrkk  dduurriinngg  ddeemmoolliittiioonn  aass  ddeessccrriibbeedd  iinn  MMyyssttiicc  
AAiirr  lleetttteerrss  ddaatteedd  11//77//1100,,  33//33//0099,,  33//1188//0099..  MMaannaaffoorrtt  CCOORR  ##  11,,22  &&  33  iinn  tthhee  ttoottaall  
aammoouunntt  ooff  $$44,,660033..0000  
NNeett  CChhaannggee::    $$44,,660033..0000  

55..  KKoobbyylluucckk  CCoonnssttrruuccttiioonn  CCoo..  ––  AAddddiittiioonnaall  ccoossttss  ffoorr  wwaatteerr  ttrreeaattmmeenntt  eeqquuiippmmeenntt  
rreeqquuiirreedd  ttoo  mmeeeett  WWCCCC  ddiisscchhaarrggee  rreeqquuiirreemmeennttss,,  PPeerr  KKoobbyylluucckk  lleetttteerr  ddaatteedd  
11//66//1100  rreeggaarrddiinngg  ddeewwaatteerriinngg  aanndd  ffiillttrraattiioonn  ssyysstteemm::  PPCCOO''ss  11,,  33,,  44,,  55,,  77,,  99,,  1122,,  
1144,,  1199,,  2277,,  2288,,  2299  iinn  tthhee  aammoouunntt  ooff  $$334444,,771166..0000    
NNeett  CChhaannggee::    $$334444,,771166..0000  
  
MMOOTTIIOONN  ##22::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    
        aapppprroovveess  tthhee  GGrreeaatt  NNeecckk  CChhaannggee  OOrrddeerrss  aass    
        pprreesseenntteedd..  
        NNaazzaarrcchhyykk,,  CCaannnnaammeellaa  --  UUnnaanniimmoouuss  
  

QQUUAAKKEERR  HHIILLLL  CCHHAANNGGEE  OORRDDEERRSS  
11..  NNoobbllee  CCoonnssttrruuccttiioonn::    aaddddiittiioonnaall  ccoosstt  ttoo  ssuuppppllyy  aanndd  iinnssttaallll  ggllaassss  bbaacckkeerrss  ffoorr  

ssiiggnnaaggee  mmoouunntteedd  oonn  ggllaassss  ppaarrttiittiioonnss    iinn  tthhee  aammoouunntt  ooff  $$885522..1155  
NNeett  cchhaannggee::    $$885522..1155  
  
MMOOTTIIOONN  ##33::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    
        aapppprroovveess  tthhee  QQuuaakkeerr  HHiillll  CChhaannggee  OOrrddeerr  aass    
        pprreesseenntteedd..  
        KKoonniinngg,,  NNaazzaarrcchhyykk  ––  UUnnaanniimmoouuss  
  
  



WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee  JJaannuuaarryy1199,,  22001100  PPaaggee  33  
  

VI. QUAKER HILL SCHOOL 
 
 Quaker Hill Stairs 
 
 Mr. Giacobbe distributed copies of three proposals for cost and schedule for 
cutting the existing concrete retaining wall, capstone the Southwest corner canopy area 
near the Gymnasium, and installing a concrete stair and painted galvanized steel rails as 
indicated on the sketches, SK-185, SK-186, and SK 187 of Quaker Hill School. Proposals 
were received from Deedy Construction Co. Inc., Kobyluck Construction Co., and Beebe. 
 
  MOTION #4:  That the Waterford School Building Committee  
     accepts the proposal from Deedy Construction  
     Co. Inc. to provide all labor, materials,   
     equipment, supervision and winter weather  
     protection to demolish existing wall, excavate,  
     provide concrete and reinforcement for new  
     stairs, landings, and railings as per plans and  
     specs dated 12-11-09 from Jacunski Humes  
     Architects for lump sum price of $22,800.00. 
     Nazarchyk, Norton – Unanimous 
 
Architect’s Report Quaker Hill School: Jacunski Humes, LLC 
 
Mr. Garcia reported for Mr. Oja that they are at the Quaker Hill School doing the Punch 
List.  One of the major issues is the ceiling tiles not setting properly or the tiles are 
damaged.  With the building being occupied, it is difficult to determine what degree of 
damage was there previously.  Mr.Oja is working with Mr. Giacobbe to finish the Punch 
List after school hours.  The LEEDS documents experienced a technical snag when they 
tried to upload the documents. They are working to correct the problem. 
 
Construction Manager’s Report Quaker Hill School: O & G Industries 
 
Mr. Giacobbe reported that they are working to complete the Punch List.  They are just 
about done with the first floor.  Things are going quite well. 
 
VII. OSWEGATCHIE SCHOOL 
 
 Architect’s Report Oswegatchie School: Jacunski Humes, LLC 
 
 Mr. Garcia reported that the Punch List is pending; they have not been informed 
that the Punch List has been completed.  The LEEDS documentation is ongoing and 
should be submitted in February. 
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Mr. Koning asked if there was any information on the curing of the cement. Mr. Koning 
said that there was to be a report after 65 days to see if the cement was satisfactory.  Mr. 
Garcia did not have any information on that, but will look into getting that information. 
 
Construction Manager’s Report Oswegatchie School; O & G 
 
Mr. Kotait said there was nothing to report 
 
VIII. GREAT NECK SCHOOL 
 
Architect’s Report Great Neck School: Jacunski Humes, LLC 
 
 Mr. Garcia reported that they are getting their documents together for Phase 3 and 
4 for Furniture, Fixtures, and Equipment and the Playscape.  They are meeting with staff 
about the Playscape design.  They will be meeting with the State in February on those 
phases.  Also the Connecticut Clean Energy Fund application is in the process of being 
submitted.  Mr. Kotait said that the documents will be signed by the Superintendent 
before the application is submitted. 
 
Construction Manager’s Report Great Neck School: O & G 
1.  Monthly Progress Report #7 
 
Mr.  Kotait showed slides of the progress made at Great Neck School.  Building A south 
elevation and east elevation shows the curtain wall that was started on December 22nd, 
and the metal work on the buildings.  Building B main entrance showed the brick work 
that has been power washed.  The east elevation showed the gym service entrance, 
penthouses, and showed all the windows are now complete.  Building A roof has the blue 
panels and the penthouses were also shown.  The first floor inside classrooms sheet rock 
is done and the second floor sheetrock is ongoing.  The Café and Stage showed the 
HVAC and ductwork openings.  Sitework will resume in the spring.   Temporary heat is 
on during work on the exterior of the building, exterior masonry is 98% complete. The 
PVC roof is 98% complete.  MEP rough-in and insulation is ongoing.  Interior masonry is 
95% complete in Part A and Part B is expected to be substantially complete in two 
weeks.  Elevator is on site, and installation is scheduled for February 20th.  CL&P is 
working on permanent power and it should be on line by January 22nd.   The Skyfold 
stage partitions and motors will be installed on January 21st.   Paint, Millwork, and 
Ceramic Tile will be scheduled to start in February. 
 
2.  Decision on the Cupola 
 
     Discussion on the Cupola was postponed. 
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3.  Approval of ED-042, Project 152-0101N, Phase 3 of 4, Great Neck Elementary 
School, which consists of the furniture, fixtures, and equipment. 
 
  MOTION #5:  That the Waterford School Building Committee  
     approves the ED-042, Project 152-0101N, Phase  
     3 of 4, Great Neck Elementary School, which  
     consists of the furniture, fixtures, and   
     equipment, and authorizes the Superintendent  
     and the Committee Chairman to sign same. 
     Cannamela, Norton – Unanimous 
 
4.  Approval of ED-042, Project 152-0101N Phase 4 of 4, Great Neck Elementary 
School, which consists of the Playscape. 
 
  MOTION #6:  That the Waterford School Building Committee  
     approves the ED-042, Project 152-0101N, Phase  
     4 of 4, Great Neck Elementary School, which  
     consists of the Playscape and authorizes the  
     Superintendent and the Committee Chairman to 
     sign same. 
     Nazarchyk, Norton – Unanimous 
 
Mrs. Nazarchyk asked about the plans to relocate the Bartelli playground equipment that 
is now at Southwest School.  Mr. Miner said he will look into it. 
 
 
IX. WATERFORD HIGH SCHOOL 
 
 1.  Approval of the ED-042, Project 152-0102 EA, Phase 1 of 2, Waterford 
High School, which consists of the site, architectural, mechanical, electrical, 
plumbing, fire protection, telephone and technology infrastructure. 
 
  MOTION #7:  That the Waterford School Building Committee  
     approves the ED-042, Project 152-0102 EA,  
     which consists of the plumbing, mechanical,  
     electrical, plumbing, fire protection, telephone,  
     and technology infrastructure, and authorizes  
     the Superintendent and the Committee   
     Chairman to sign same. 
     Nazarchyk, Cannamela – unanimous 
 
 2.  Review of floor plans for Waterford High School 
 
      There was no review.  The review will be postponed to another meeting. 
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Mr. Biega distributed a Draft drawing of the Waterford High School dated 1/04/2010 and 
discussed the site phasing plan.  There was a meeting last week with the Principal, the 
Fire Marshall, and others to plan how the phasing will take place.  The first thing they 
need to do is widen the access road into two lanes, starting around June 27th and finishing 
around August 30th 2010.  It appears that graduation this year should not be a problem.  
The new addition will be fenced off. Half of the field will be fenced off at a time.  They 
will start with the foundation, and will maintain egress during that time.  The relocation 
of the storm line from Rope Ferry Road through the site will split the line in two places.  
This should all be done during this first summer.  When the students come back in the fall 
the next phase of the building will start.  Temporary parking lots may need to be arranged 
during the construction. If the project is delayed, there is a contingency plan.   There may 
be a phase within a phase.  The last item will be the artificial turf track that will be 
completed at the end of the project.  The track should be completed so that students can 
use it when they return that fall.  This plan is still being refined and plans could change. 
 
X. OLD BUSINESS 
 1.  Approval of Minutes: December 15, 2009 Regular Meeting 
 
  MOTION #8:  That the Waterford School Building Committee  
     approves the minutes of December 15, 2009  
     Regular Meeting. 
     Nazarchyk, Koning – Unanimous 
 
XI. NEW BUSINESS 
 
 There was no new business 
 
XII. BILL LIST (See Attached) 
 
  MOTION #9:  That the Waterford School Building Committee  
     approves the Bill List as presented. 
     Nazarchyk, Norton – Unanimous 
 
XIII. ADJOURNMENT 
 
  MOTION #10: That the Waterford School Building Committee  
     adjourns the Regular meeting at 6:15 p.m. 
     Nazarchyk, Koning – Unanimous 
 

Respectfully Submitted 
 

Terri Young 
Recording Secretary 
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