
MINUTES 
 

WATERFORD SCHOOL BUILDING COMMITTEE 
 

TUESDAY, AUGUST 18, 2009 
 
 

PRESENT: Michael Cannamela, Mark Hanson, Jonathan King, Jody Nazarchyk,  
  James Norton 
 
ABSENT: John Koning, Alan Wilensky 
 
STAFF: Dr. Randall Collins, Superintendent; Nancy Macione, Principal,  
  Oswegatchie Elementary School; James Miner, III, Director of   
  Building & Grounds; Craig Powers, Assistant Superintendent 
 
I. ESTABLISHMENT OF A QUORUM AND CALL TO ORDER 
  
 Chairman, Mark Hanson, established a quorum and called the meeting to order at 
 5:32 p.m. 
 
II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
 
 Mark Allen, O & G Industries; Kenneth Biega, O & G Industries; Joe Giacobbe,  
 O & g Industries;  W. Albert Jacunski, Jacunski Humes Architects, LLC; Gus 
 Kotait, O & G Industries;   Larry Schilling, O & G Industries. 
 
III. CORRESPONDENCE/INFORMATIONAL ITEM 
 
 There was no correspondence or informational item 
 
IV. SUPERINTENDENT’S REPORT 
 
 Dr. Collins requested that two items be added to the Agenda; the first item is a 
 Change Order for Technology Equipment modifications at the Oswegatchie 
 School, and the other item is the Elevator Bid for the Great Neck School. 
 
  MOTION #1:  That the Waterford School Building Committee  
     adds to the Agenda for discussion and possible  
     action the Change Order for Technology   
     Equipment modifications at the Oswegatchie  
     School per H. B. Communications, Inc PCO  
     dated 6/30/2009.  
     Nazarchyk, Cannamela – Unanimous 
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  MOTION #2:  That the Waterford School Building Committee  
     adds to the Agenda for discussion and possible  
     action, Bid Package No. 2.12 – Elevator at Great  
     Neck School. 
     Cannamela, Nazarchyk – Unanimous 
 
 
V. CONSENT AGENDA 
 
 Change  OrdersChange Orders 

  
OOSSWWEEGGAATTCCHHIIEE  CCHHAANNGGEE  OORRDDEERRSS  
11..  GG..  DDoonnoovvaann  AAssssoocciiaatteess::    CChhaannggee  oorrddeerr  rreeqquueesstt  ##1122..    CCaauullkkiinngg  ooff  aallll  iinntteerriioorr  

lliinntteellss  aabboovvee  tthhee  wwiinnddoowwss  iinn  tthhee  aammoouunntt  ooff  $$22,,221111..0000    
NNeett  cchhaannggee::    $$22,,221111..0000  

2.2.  Connecticut  Electrical  Associates:    Change  order  request  #12.    Power  and  data  
outlets  for  three  additional  television  locations  in  the  amount  of  $2,809.38  
Connecticut Electrical Associates: Change order request #12. Power and data
outlets for three additional television locations in the amount of $2,809.38
NNeett  cchhaannggee::    $$22,,880099..3388  

3.3.  Connecticut  Electrical  Associates:    Change  order  request  #11.    Relocate  
power  and  data  outlets  for  three  television  locations    in  the  amount  of  
$1,339.46  

Connecticut Electrical Associates: Change order request #11. Relocate
power and data outlets for three television locations in the amount of
$1,339.46
NNeett  cchhaannggee::    $$11,,333399..4466  

4.4.  Connecticut  Electrical  Associates:    Change  order  request  #13.    Relocate  café  
ceiling  outlets  for  projector  in  the  amount  of  $597.00  
Connecticut Electrical Associates: Change order request #13. Relocate café
ceiling outlets for projector in the amount of $597.00
NNeett  cchhaannggee::    $$559977..0000  

5.5.  Connecticut  Electrical  Associates:    Change  order  request  #14.    Change  kiln  
power  supply  to  60  amp  3  phase  in  lieu  of  50  amp  single  phase  circuit  in  the  
amount  of  $1,231.00  

Connecticut Electrical Associates: Change order request #14. Change kiln
power supply to 60 amp 3 phase in lieu of 50 amp single phase circuit in the
amount of $1,231.00
NNeett  cchhaannggee::    $$11,,223311..0000  

6.6.  G.  Donovan  Associates:  Change  order  request  #11.    Add  cage  at  roof  ladder  in  
the  amount  of  $2,750.00.    
G. Donovan Associates: Change order request #11. Add cage at roof ladder in
the amount of $2,750.00.
NNeett  cchhaannggee::    $$22,,775500..0000  
  
  MMOOTTIIOONN  ##33::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    
        aapppprroovveess  tthhee  OOsswweeggaattcchhiiee  CChhaannggee  OOrrddeerrss  aass    
        pprreesseenntteedd..  
        NNaazzaarrcchhyykk,,  CCaannnnaammeellaa  ––  UUnnaanniimmoouuss  
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QQUUAAKKEERR  HHIILLLL  CCHHAANNGGEE  OORRDDEERRSS  
  
11..  DDiicciinn  EElleeccttrriicc::    CChhaannggee  oorrddeerr  ##119966..    IInnssttaallll  aa  11””  PPVVCC  ccoonndduuiitt  ffrroomm  BB000033  ttoo  

sscchhooooll  ssiiggnn  aaddjjaacceenntt  ttoo  OOlldd  NNoorrwwiicchh  RRooaadd  iinn  tthhee  aammoouunntt  ooff  $$993311..7755..    
NNeett  cchhaannggee::    $$993311..7755  

2.2.  Dicin  Electric:    Furnish  and  install  (2)  1”  conduits  from  the  building  to  light  
pole  by  tennis  courts  for  additional  security  camera  in  the  amount  of  
$1,707.53  

Dicin Electric: Furnish and install (2) 1” conduits from the building to light
pole by tennis courts for additional security camera in the amount of
$1,707.53
NNeett  cchhaannggee::    $$11,,770077..5533  

3.3.  P&D  Mechanical:    Change  order  #190.    Resolve  the  inclusion  of  P&D  change  
order  proposal  #25  in  (2)  change  orders  to  P&D.    P&D  change  order  proposal  
#25  was  paid  in  P&D  change  order  #08  (attached).    It  was  also  inadvertently  
included  in  the  summation  of  P&D  change  proposals  that  made  up  P&D  
change  order  #11(attached)    in  the  amount  of  credit  ($1,082.00)  

P&D Mechanical: Change order #190. Resolve the inclusion of P&D change
order proposal #25 in (2) change orders to P&D. P&D change order proposal
#25 was paid in P&D change order #08 (attached). It was also inadvertently
included in the summation of P&D change proposals that made up P&D
change order #11(attached) in the amount of credit ($1,082.00)
NNeett  cchhaannggee::    CCRREEDDIITT  (($$11,,008822..0000))  

4.4.  Dicin  Electric:    Change  order  #193.    Change  the  feeder  wire  size  to  HP-36,  43  
&  44  in  the  amount  of  $1,036.27  
Dicin Electric: Change order #193. Change the feeder wire size to HP-36, 43
& 44 in the amount of $1,036.27
NNeett  cchhaannggee::    $$11,,003366..2277    

5.5.  Mohegan  Painting:    Change  order  #197.    Paint  the  new  metal  closure  pieces  at  
stair  #6  North  &  South  in  the  amount  of  $595.00  
Mohegan Painting: Change order #197. Paint the new metal closure pieces at
stair #6 North & South in the amount of $595.00
NNeett  cchhaannggee::    $$559955..0000  

6.6.  Mohegan  Painting:    Change  order  #198.    Paint  the  drywall  enclosure  over  the  
exposed  steel  at  stairs  2  &  3  in  the  amount  of  $1,280.00.  
Mohegan Painting: Change order #198. Paint the drywall enclosure over the
exposed steel at stairs 2 & 3 in the amount of $1,280.00.
NNeett  cchhaannggee::    $$11,,228800..0000  
  
  MMOOTTIIOONN  ##44::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    
        aapppprroovveess  tthhee  QQuuaakkeerr  HHiillll  CChhaannggee  OOrrddeerrss  aass    
        pprreesseenntteedd..  
        CCaannnnaammeellaa,,  NNaazzaarrcchhyykk  ––  UUnnaanniimmoouuss  
  

GGRREEAATT  NNEECCKK  CCHHAANNGGEE  OORRDDEERRSS  
  
1.1.  Electrical  Contractors,  Inc.:    ASI-006  Modifications  to  “Electrical  Scope  of  

Work”  as    required  by  design  documents  code  review  in  the  amount  of  
$6,958.78  

Electrical Contractors, Inc.: ASI-006 Modifications to “Electrical Scope of
Work” as required by design documents code review in the amount of
$6,958.78
NNeett  cchhaannggee::    $$66,,995588..7788  
  
  MMOOTTIIOONN  ##55::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    
        aapppprroovveess  tthhee  GGrreeaatt  NNeecckk  CChhaannggee  OOrrddeerr  aass    
        pprreesseenntteedd..  
        NNaazzaarrcchhyykk,,  CCaannnnaammeellaa  ––  UUnnaanniimmoouuss  
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VI. QUAKER HILL SCHOOL 
 
 Architect’s Report Quaker Hill School: Jacunski Humes, LLC. 
 
Mr. Jacunski reported that they are finalizing the Punch List, the Landscaper was out 
there on Thursday looking at the plantings, there were some issues; the Civil Engineer 
will be out there Monday or Tuesday to see completion of the site items.  They are 
wrapping up the Punch List items with O & G.  Expansion of the Playscape is underway, 
a stair issue may be done during one of the school vacations, and some masonry will be 
done.  None of the items will hinder the opening of school.  Dr. Collins discussed the 
arborvitaes that must be moved so that the fence can go up. 
 
 
 Construction Manager’s Report Quaker Hill School:  O & G Industries 
 
Mr. Giacobbe reported that they are fixing a few of the Punch List items, paving will be 
done tomorrow, and the playscape expansion will be done by the start of school next 
week. The Landscaper will be there tomorrow for remedial work. 
 
 
 
VII. OSWEGATCHIE SCHOOL 
 
 Architect’s Report Oswegatchie School: Jacunski Humes, LLC, 
 
 
Mr. Jacunski reported that they worked on the Punch List for the interior of the building, 
there is nothing major; just some cosmetic issues.  The Mechanical, Electrical, and 
Plumbing are done, furniture is being set up, and technology equipment is wrapping up. 
The project went very well. 
 
 
Mrs. Nazarchyk commented that she received many compliments on the new 
Oswegatchie School from people she spoke to during Waterford Week.  Most people 
commented that they thought the school was beautiful and they liked the colors. 
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 Construction Manager’s Report Oswegatchie School:  O & G 
 1.  Monthly Progress Report #18. 
 
Mr. Kotait showed pictures of the progress at Oswegatchie School.  The first picture 
showed the main sidewalk toward the main entrance and the area around Stoney Brook 
Drive. A 180 degrees picture of the new school and the old school side by side was 
shown.  It showed what is left of the old building now that the demolition has started.  
Paving was done in the back today.  Site lights are being installed.  Road markings will 
be done after the paving is complete.  Trees will be lining the Esplanade sidewalk in the 
circle areas. Pervious Pavers are located on each side of the Emergency Drive in the 
back.  The asphalt was changed to concrete.  The play area was shown.  Demolition of 
the old building was started and will probably be finished by Friday this week.  Next 
week the fine grade will start on the final bus loop.  They are waiting for rubber for the 2-
5 year old play area.  The fence will be erected soon.  The main entrance lobby was 
shown with the accent walls.  Classrooms are set up with the technology equipment and 
Promethean Boards.  The breakout rooms have the computers in them now.  The septic 
tank has been removed.  They had to hire the super vac trucks to pump out the sand and 
sewage that were in the tank before they could remove the tank.  Traffic signs are 
installed, seeding and planting started today, the bus loop will start soon, and the HVAC 
balancing is almost done.  Mr. Kotait stated that the temporary bus loop driveway will be 
divided into two sections; one for the parents and one for the buses.  He and Dave will be 
there for the first few days to make sure all goes well. There will also be traffic signs to 
assist the parents and the bus drivers. 
 
Mr. Biega asked Mr. Jacunski to look at the windows to be sure that they have stops on 
them so the windows cannot be opened towards the construction areas.  Mr. Jacunski said 
he would take a look at them. 
 
Dr. Collins discussed postponing the Early September Grand Opening Night and 
rescheduling it for early October.  Mrs. Macione will try to change it to a later date. 
 
2.  Discussion and possible action on State Change Order #1 for modifications to 
technology equipment per H. B. Communications, Inc.’s PCO dated 6/30/2009. 
 
  MOTION #6:  That the Waterford School Building Committee  
     accepts the State Change Order #1 for   
     modifications to the Technology Equipment at  
     Oswegatchie Elementary School per H. B.  
     Communications, Inc.’s PCO dated 6/30/2009 in  
     the amount of $6,685.00 
     Nazarchyk, Cannamela – Unanimous 
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VIII. GREAT NECK SCHOOL 
 
 Architect’s Report Great Neck School: Jacunski Humes, LLC 
 
Mr. Jacunski is working with O & G in the construction process. 
 
 Construction Manager’s Report Great Neck School:  O & G 
 1.  Monthly Status Report #2 
 
Mr. Allen showed pictures of the progress at Great Neck School.  Structural steel on 
Building A was shown at the west elevation.  The east elevation was also shown.  The 
southwest elevation at the slab on grade was shown.  The second floor of Building A was 
shown.  On Building B, the foundations and underground mechanical, electrical, and 
plumbing were shown.  The geothermal well field was shown at the southwest corner; 
there are a few more wells to be drilled.  There was a fire incident on August 5, 2009 that 
melted some of the insulation on the ground in Building A.  The insurance company has 
been notified. 
 
 2.   Discussion and possible action on letter dated August 11, 2009 from Mark 
Allen requesting inclusion of $410,824.44 as a line item for Fee in their monthly 
application for payment. 
 
  MOTION #7:  That the Waterford School Building Committee  
     approves the request from Mark Allen in a letter 
     dated August 11, 2009 requesting inclusion of  
     $410,824.44 as a line item Fee in the monthly  
     Applications for Payment. 
     Nazarchyk, Cannamela – Unanimous 
 
 3.  Discussion and possible action on Bid Package No. 2.12 – Elevator at 
Great Neck Elementary School in the amount of $71,900.00 to Kone Inc. 
 
 A lengthy discussion ensued because this Building Committee, at its February 24, 
2009 meeting, approved an award to Thyssen Krupp Elevator Corp. for Bid Package 2.12 
Elevator for Great Neck School in the amount of $56,800.00.  After Thyssen Krupp 
provided their submittal for their proposed equipment, it was discovered that costs for 
change orders to other trade contractors would offset the bid number by Thyssen Krupp 
versus Kone Inc.  Based on these facts, O & G Industries, Inc. recommends that an award 
now be given to Kone, Inc.  No contract had been signed with Thyssen Krupp. 
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MOTION #8:  That the Waterford School Building Committee  
   withdraws the award to Thyssen Krupp Elevator  
                                     Corp. for Bid Package No. 2.12 – Elevator at  
                                     Great Neck School in the amount of $56,800.00. 

     Nazarchyk, Cannamela - Unanimous 
 
 
 
  MOTION #9:  That the Waterford School Building Committee  
     awards the Bid Package 2.12 – Elevator at Great  
     Neck School to Kone, Inc. in the amount of  
     $71,900.00 Phase II of IV. 
     Nazarchyk, Cannamela -  Unanimous 
 
IX. OLD BUSINESS 
 1.  Approval of Minutes: July 23, 2009 Special meeting 
 
  MOTION #10: That the Waterford School Building Committee  
     approves the minutes of the July 23, 2009 Special 
     Meeting. 
     Nazarchyk, Cannamela -  4 -0- 1 
 
     In favor:    Cannamela, Hanson, Nazarchyk, Norton 
     Opposed:   0 
     Abstained: King 
 
X. NEW BUSINESS 
 
 There was no new business 
 
XI.   BILL LIST – See Attached 
 
  MOTION #11: That the Waterford School Building Committee  
     approves the Bill List as presented. 
     Norton, Cannamela – Unanimous 
 
XII. ADJOURNMENT 
 
  MOTION #12: That the Waterford School Building Committee  
     adjourns the regular meeting at 6:05 p.m. 
     Cannamela, Nazarchyk – Unanimous 
 



 
 
 
Waterford School Building Committee  August 18, 2009         Page 8 
 
BILL LIST – AUGUST 18, 2009 
 

PPrroojjeecctt    
##115522--  

SScchhooooll  SSttaaggee  VVeennddoorr  DDeessccrriippttiioonn  IInnvvooiiccee##  AAmmoouunntt  

00009988  CCLLMMSS  22  BBVVHH  IInntteeggrraatteedd  
SSeerrvviicceess  

EEnnggiinneeeerriinngg  
sseerrvviicceess 

0022110077008822..0000  $$448800..0000  

00009999  QQHH  nn//aa  WWaatteerrffoorrdd  BBdd  ooff  EEdd  CCuusstt//mmaaiinntt  
oovveerrttiimmee 

88//1111//0099  $$331188..9900  

00009999  QQHH  nn//aa  SSiillkkttoowwnn RRooooffiinngg RRooooffiinngg 1166 $$22,,336666..3344 
00009999  QQHH  nn//aa  SSiillkkttoowwnn RRooooffiinngg RRooooffiinngg 1177 $$2288,,006666..8822 
00009999  QQHH  nn//aa  PPrrooffeessssiioonnaall FFlloooorr FFlloooorriinngg 99 $$1144,,007788..1177 
00009999  QQHH  nn//aa  PP&&DD  MMeecchhaanniiccaall 1199 $$5555,,220011..9955 
00009999  QQHH  nn//aa  HHaarrrriinnggttoonn  

EEnnggiinneeeerriinngg 
SSeeccuurriittyy  66  $$4411,,333300..0000  

00009999  QQHH  nn//aa  CCoonnssuullttiinngg  
EEnnggiinneeeerriinngg 

PPrrooffeessssiioonnaall  
sseerrvviicceess 

00000000002233  $$229911..6611  

00009999  QQHH  nn//aa  SSppeecciiaall  TTeessttiinngg LLaabbss TTeessttiinngg 2233229966 $$226644..0000 
00009999  QQHH  nn//aa  BBTT  TTiillee  TTiillee aanndd ggrroouutt 99555577 $$4466..9944 
00009999  QQHH  nn//aa  CCLLSS  EElleeccttrriiccaall SS88888800884400..000022 $$7777..4422 
00009999  QQHH  nn//aa  JJaann  EElleeccttrroonniiccss EElleeccttrriiccaall 6600559966 $$11,,338866..8844 
00009999  QQHH  nn//aa  HHoommee  DDeeppoott SShheellvviinngg 33002244889966 $$3344..7766 
00009999  QQHH  nn//aa  HHoommee  DDeeppoott SShheellvviinngg 44002244552277 $$2244..7700 
00009999  QQHH  nn//aa  HHoommee  DDeeppoott EElleeccttrriiccaall 22999900223377 $$111188..9977 
00009999  QQHH  nn//aa  HHoommee  DDeeppoott SShheellvviinngg 44002244559999 $$4455..4455 
00009999  QQHH  nn//aa  HHoommee  DDeeppoott SShheellvviinngg 33225555222299 ((--$$88..8877)) 
00009999  QQHH  nn//aa  HHoommee  DDeeppoott SShheellvviinngg 77221100664411 $$118866..0088 
00009999  QQHH  nn//aa  HHoommee  DDeeppoott SShheellvviinngg 11002255778844 $$661133..3388 
00009999  QQHH  nn//aa  RRiinnggss  EEnndd SShheellvviinngg 663377449988 $$7788..2277 
00009999  QQHH  nn//aa  AArrrrooww  RReennttaall FFlloooodd 11--225533333322 $$330055..1100 
00009999  QQHH  nn//aa  HHoommee  DDeeppoott SShheellvviinngg 55002288009977 $$7722..2222 
00009999  QQHH  nn//aa  PPaarrkk  RRoowwaayy LLoocckksseett 2266776666 $$223300..7722 
00009999  QQHH  nn//aa  EElleeccttrriiccaall  

WWhhoolleessaalleerrss 
EElleeccttrriiccaall  BB5555009999  $$550055..7744  

00009999  QQHH  nn//aa  HHoommee  DDeeppoott SShheellvviinngg 44002244448833 $$4400..7777 
00009999  QQHH  nn//aa  HHoommee  DDeeppoott KKiillnn 88002233001199 $$1188..9977 
00009999  QQHH  nn//aa  MMaarrkk  PPaarrkkeerr LLaawwnn mmoowwiinngg 0088//0033//0099 $$220000..0000 
nn//aa  OOSSWW  nn//aa  JJaaccuunnsskkii  HHuummeess  PPrrooffeessssiioonnaall  

SSeerrvviicceess 
0099117733  $$1122,,882255..0000  

nn//aa  OOSSWW  nn//aa  JJaaccuunnsskkii  HHuummeess AAddddiittiioonnaall sseerrvviicceess 0099118833 $$33,,330000..0000 
nn//aa  OOSSWW  nn//aa  CCLL&&PP  UUttiilliittiieess 5511332200004444004433 $$770099..0022 



nn//aa  OOSSWW  nn//aa  CCLL&&PP  UUttiilliittiieess 5511112288778844006633 $$118822..8822 
nn//aa  OOSSWW  nn//aa  CCLL&&PP  UUttiilliittiieess 5511778899888822000088 $$2200..6655 
nn//aa  OOSSWW  nn//aa  CCLL&&PP  UUttiilliittiieess 5511776611886644007733 $$1111,,665533..8888 
nn//aa  OOSSWW  nn//aa  OO&&GG  CCoonnssttrruuccttiioonn  MMggmmtt  

SSvvcc 
0000002200  $$7700,,553355..0000  

nn//aa  OOSSWW  nn//aa  TThhee  EErrggoonnoommiicc CCoommppuutteerr eeqquuiipp 664444559922 $$883399..0000 
nn//aa  OOSSWW  nn//aa  NNaattiioonnwwiiddee MMoovviinngg MMoovviinngg 66337744 $$1177,,550066..0000 
nn//aa  OOSSWW  nn//aa  AA  RRooyyaall  FFlluusshh PPoorrttaabbllee ttooiilleettss CC--332277665566 $$771155..0000 
nn//aa  OOSSWW  nn//aa  RRoobbeerrtt  HH.. LLoorrdd FFuurrnniittuurree 2266556655BB $$7777,,665533..4477 
nn//aa  OOSSWW  nn//aa  RRoobbeerrtt  HH.. LLoorrdd FFuurrnniittuurree  2266556666BB $$1166,,779988..4488 
nn//aa  OOSSWW  nn//aa  RRoobbeerrtt  HH.. LLoorrdd FFuurrnniittuurree 2266556666CC $$88,,994466..7722 
nn//aa  OOSSWW  nn//aa  RRoobbeerrtt  HH.. LLoorrdd FFuurrnniittuurree 2266556644BB $$22,,441100..0022 
nn//aa  OOSSWW  nn//aa  EEaasstteerrnn  EEnneerrggyy  

SSeerrvviiccee  
PPlluummbbiinngg//hhvvaacc  0000001177  $$66,,117755..0000  

nn//aa  OOSSWW  nn//aa  SSttaammffoorrdd WWrreecckkiinngg DDeemmoolliittiioonn 007744550000000011 $$1100,,770066..5500 
nn//aa  OOSSWW  nn//aa  CCoonnnneeccttiiccuutt  

EElleeccttrriiccaall 
EElleeccttrriiccaall//tteelleeccoommmm
uunn 

1177  $$2233,,660077..8800  

nn//aa  OOSSWW  nn//aa  SSttaammffoorrdd WWrreecckkiinngg DDeemmoolliittiioonn 007744550000000022 $$110066,,449999..7755 
nn//aa  OOSSWW  nn//aa  KKoobbyylluucckk EEaarrtthhwwoorrkk 0000001144 $$225566,,330088..1177 
nn//aa  OOSSWW  nn//aa  KKiittttrreeddggee EEqquuiipp.. FFoooodd sseerrvviiccee eeqquuiipp.. VVIIIIII $$44,,886644..3333 
nn//aa  OOSSWW  nn//aa  JJoohhnn  WWaattttss AAssoocciiaatteess FFuurrnniisshhiinnggss 8866442277 $$4499,,770011..0011 
nn//aa  OOSSWW  nn//aa  NNaattiioonnwwiiddee MMoovviinngg MMoovviinngg 66337744--cchhaannggee $$11,,335555..7755 
nn//aa  OOSSWW  nn//aa  SSppeenncceerr  

TTeecchhnnoollooggiieess 
SSoouunndd  221122443366  $$117722,,440000..0000  

nn//aa  OOSSWW  nn//aa  SSppeenncceerr  
TTeecchhnnoollooggiieess 

SSoouunndd  221122443399  $$11,,555500..0000  

nn//aa  OOSSWW  nn//aa  SSppeenncceerr  
TTeecchhnnoollooggiieess 

SSoouunndd  221122444400  $$2266,,440000..0000  

nn//aa  OOSSWW  nn//aa  MMSSppaaccee  CCllaassssrroooomm rreennttaall RR111100223333 $$55,,224422..0000 
nn//aa  OOSSWW  nn//aa  IInnddeeppeennddeenntt  

MMaatteerriiaallss 
TTeessttiinngg  88335500--QQ  $$118800..0000  

nn//aa  OOSSWW  nn//aa  CCoonnssuullttiinngg  
EEnnggiinneeeerriinngg 

PPrrooffeessssiioonnaall  
sseerrvviicceess 

00000000001155  $$66,,558855..9922  

nn//aa  OOSSWW  nn//aa  MMyyssttiicc  AAiirr  PPrrooffeessssiioonnaall  
sseerrvviicceess 

2211773322  $$1122,,118855..0000  

nn//aa  OOSSWW  nn//aa  TThhee  EErrggoonnoommiicc  CCoommppuutteerr  
eeqquuiippmmeenntt 

664466441144  $$1188,,662200..0000  

nn//aa  OOSSWW  nn//aa  EEqquuiippmmeenntt  
EEnnvviirroonnmmeennttss 

FFuurrnniisshhiinnggss  1177000044  $$4466,,774411..0000  

nn//aa  OOSSWW  nn//aa  EEqquuiippmmeenntt  
EEnnvviirroonnmmeennttss 

FFuurrnniisshhiinnggss  1166999911AA  $$55,,009955..0000  

nn//aa  OOSSWW  nn//aa  EEqquuiippmmeenntt  
EEnnvviirroonnmmeennttss 

FFuurrnniisshhiinnggss  1166999911  $$33,,227700..0000  

nn//aa  OOSSWW  nn//aa  WWaatteerrffoorrdd  BBooaarrdd  ooff  
EEdd  

CCuusstt//mmaaiinntt  
oovveerrttiimmee 

88//1111//0099  $$112255..7744  



nn//aa  OOSSWW  nn//aa  IInnddeeppeennddeenntt  
MMaatteerriiaallss 

TTeessttiinngg  88335511--FF  $$337755..0000  

nn//aa  OOSSWW  nn//aa  SSiiggnn  AA  RRaammaa SSiiggnnaaggee 1100221100 $$11,,221100..7766 
nn//aa  OOSSWW  nn//aa  CCaattaallyysstt  

EEnnvviirroonnmmeennttaall 
SSeeppttiicc  sseerrvviicceess  0099--221111  $$11,,773355..0000  

nn//aa  GGNN  nn//aa  OO&&GG  IInndduussttrriieess CCoonnssttrruuccttiioonn mmggtt 0000000066 $$6622,,228822..7788 
nn//aa  GGNN  nn//aa  EEaasstteerrnn  EEnneerrggyy PPlluummbbiinngg//HHVVAACC 00000033 $$111133,,665555..9977 
nn//aa  GGNN  nn//aa  KKoobbyylluucckk  

CCoonnssttrruuccttiioonn 
EEaarrtthhwwoorrkk  0000000044  $$772244,,000066..6633  

nn//aa  GGNN  nn//aa  JJoohhnn  SSttrraaffaacchh  &&  SSoonnss  CCaasstt  iinn  ppllaaccee  
ccoonnccrreettee 

0000000044  $$3388,,995599..5500  

nn//aa  GGNN  nn//aa  EElleeccttrriiccaall CCoonnttrraaccttoorrss EElleeccttrriiccaall 0000000033 $$112211,,447766..5500 
nn//aa  GGNN  nn//aa  CCooaassttaall  SStteeeell SStteeeell 0000000055 $$115555,,001199..1100 
nn//aa  GGNN  nn//aa  CCiivviittiilllloo  MMaassoonnrryy MMaassoonnrryy 0000000022 $$2277,,333399..7788 
nn//aa  GGNN  nn//aa  CCoonnssuullttiinngg  

EEnnggiinneeeerriinngg 
PPrrooffeessssiioonnaall  
sseerrvviicceess 

00000000000044  $$11,,557733..9900  

nn//aa  GGNN  nn//aa  SSppeecciiaall  TTeessttiinngg LLaabbss TTeessttiinngg 2233228800 $$66,,443366..3388 
nn//aa  GGNN  nn//aa  JJaaccuunnsskkii  HHuummeess  PPrrooffeessssiioonnaall  

SSeerrvviicceess 
0099117744  $$1166,,443300..0000  

nn//aa  GGNN  nn//aa  CCLLAA  IInnssppeeccttiioonn sseerrvviicceess ##22SS $$221122..5500 
nn//aa  GGNN  nn//aa  AA  RRooyyaall  FFlluusshh PPoorrttaabbllee ttooiilleettss CC--332277997733 $$116666..0000 
nn//aa  WWHHSS  nn//aa  JJCCJJ  AArrcchhiitteeccttuurree  PPrrooffeessssiioonnaall  

sseerrvviicceess 
000000001100  $$3311,,330066..4466  

nn//aa  WWHHSS  nn//aa  CCrreesstt  GGrraapphhiiccss CCooppiieess 3300--771144886622 $$9944..2244 
  
 
 
 

Respectfully Submitted 
 
 
 

Terri Young 
Recording Secretary 

 
 
 
      
 
 
 
  
  
  


