
MINUTES 
 

WATERFORD SCHOOL BUILDING COMMITTEE 
 

TUESDAY, OCTOBER 20, 2009 
 

 
PRESENT: Michael Cannamela, Mark Hanson, John Koning, Jody Nazarchyk,  
  James Norton, Alan Wilensky 
 
ABSENT: Jonathan King 
 
STAFF: Dr. Randall Collins, Superintendent of Schools; James Miner, III,  
  Director of Buildings and Grounds. 
 
I. ESTABLISHMENT OF A QUORUM AND CALL TO ORDER 
 
 Chairman, Mark Hanson, established a quorum and called the meeting to order at 
 5:30 p.m. 
 
II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
 
 Mark Allen, O & G Industries; Kenneth Biega, O & G Industries;  W. Albert 
 Jacunski, Jacunski & Humes Architects, LLC;  Gus Kotait, O & G Industries;   
 Bernard Pisacich, Town Treasurer;  Tom Wagner, Town Planner 
 
 Residents of Spinnaker Road, Ms. Rachel Levine, Mr. James Cawley, and Dr. and 
 Mrs. Robert Levin attended this meeting.  Mr. James Cawley addressed the 
 School Building Committee regarding the Great Neck School Construction 
 Project and the impact it is having on his property.  Noise was an issue during the 
 drilling of the geothermal wells and the use of his back yard and pool during 
 the summer months was impossible. Mr. Cawley stated that Dr. Collins stopped 
 the construction for one day so that his granddaughter could have a party. Mr. 
 Cawley also stated that some of the equipment was going onto his private 
 property without permission. Mr. Cawley also had a problem with the number of 
 trees that were shown in a drawing that he had been given as part of an agreement 
 that he  signed.   
 
 Dr. Collins will have someone go over the drawings with Mr. Cawley to explain 
 the agreement regarding the trees. Dr. Collins will look into the noise problem to 
 see what can be done to comply with the noise ordinance in the Town of 
 Waterford.   
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Dr. Robert Levin also discussed the agreement regarding the trees, and showed 
drawing which showed no trees on it. Mrs. Levin thanked Dr. Collins for the 
meetings they had at various times regarding their property, and showed pictures 
of their fully wooded property before the construction started and showed pictures 
of their property now with the small replacement trees in place.  Dr. and Mrs. 
Levin feel that their privacy is nonexistent at this time, and it will take another 
five to ten years or more for the trees to mature to where they will have their 
privacy back.   They also stated that they have a problem with the noise from 
delivery trucks and other trucks beeping as those trucks back up when making 
deliveries very early in the morning.  
 
In response to a question by Mr. Cannamela, all residents indicated that all the 
tree cutting has been confined to school property. 

 
 Dr. Collins, Mr. Wagner, Mr. Jacunski, Mr. Biega, and Mr. Allen, will look into 
 all those matters to see if these matters can be resolved.   
 
III. CORRESPONDENCE/INFORMATIONAL ITEM 
 
 There was no correspondence or informational item 
 
IV. SUPERINTENDENT’S REPORT 
 
 1. Invoices submitted for immediate payment authorized by   
  Superintendent.  These items are listed on the Bill List for the   
  Oswegatchie Project. 
  
 
 Dr. Collins asked that two additional bills be added to the Bill List; Milton C. 
Beebe & Sons, Inc in the amount of $71,913.74, and M. E. O’Brien & Sons in the 
amount of $52,366.85.  Also Dr. Collins asked that one bill on the Bill List be removed 
from the Bill List; The Ergonomic Group, Invoice 649527, in the amount of $1,120.00. 
 
 

MOTION #1:  That the Waterford School Building Committee adds  
  two bills to the Bill List, Milton C. Beebe & Sons, Inc. in 
  the amount of $71,913.74, and M E. O’Brien & Sons in 

the amount of $52,366.85, and removes Invoice #649527 
for The Ergonomic Group in the amount of $1,120.00. 

    Nazarchyk, Cannamela – Unanimous 
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 Dr. Collins also asked that the AIA Document G802 be added to the Agenda 
under Quaker Hill for discussion and possible action on additional services to Jacunski 
Humes Architects in the amount of $10,062.50. 
 
 MOTION #2:  That the Waterford School Building Committee adds to 
    the Agenda under Quaker Hill for discussion and  
    possible action The AIA G802 document for additional 

services to Jacunski Humes Architects in the amount of 
$10,062.50 

    Koning, Cannamela – Unanimous 
 
V. CONSENT AGENDA 
 

CHANGE  ORDERSCHANGE ORDERS  
QQUUAAKKEERR  HHIILLLL  CCHHAANNGGEE  OORRDDEERRSS  
11..  CChheevviioott  CCoorrpp..::    FFuurrnniisshh  aanndd  iinnssttaallll  aa  bbrraakkeemmeettaall  wwrraapp  ooff  tthhee  eexxiissttiinngg  eexxppoosseedd  

sstteeeell  aatt  tthhee  mmaaiinn  eennttrraannccee  ccaannooppyy  aanndd  ffuurrnniisshh  aanndd  iinnssttaallll  ssnnooww  gguuaarrddss  aabboovvee  
mmaaiinn  eennttrraannccee  ccaannooppyy  iinn  tthhee  aammoouunntt  ooff  $$77,,550000..0000    
NNeett  cchhaannggee::    $$77,,550000..0000  

2.2.  Mohegan  Painting:    Paint  the  added  steel  ADA  cane  rail  below  stair  #4  per  
ASI  #147  in  the  amount  of  $320.00  
Mohegan Painting: Paint the added steel ADA cane rail below stair #4 per
ASI #147 in the amount of $320.00
NNeett  cchhaannggee::    $$332200..0000  

3.3.  Noble  Construction:    Furnish  and  install  new  electronic  bar  with  manual  
dogging  device  at  both  sets  of  doors  at  the  main  entrance  vestibule  and  furnish  
and  install  new  mortise  lock  at  the  door  from  the  vestibule  to  the  main  office  
to  allow  door  to  remain  in  the  closed  but  unlocked  position  in  the  amount  of  
$5,450.00  

Noble Construction: Furnish and install new electronic bar with manual
dogging device at both sets of doors at the main entrance vestibule and furnish
and install new mortise lock at the door from the vestibule to the main office
to allow door to remain in the closed but unlocked position in the amount of
$5,450.00
NNeett  cchhaannggee::    $$55,,445500..0000  

4.4.  Dicin  Electric:    Change  the  electrical  wiring  and  controls  of  the  motorized  
partitions  at  the  band  platform  per  SKE-105  in  the  amount  of  $2,948.06.  
Dicin Electric: Change the electrical wiring and controls of the motorized
partitions at the band platform per SKE-105 in the amount of $2,948.06.
NNeett  cchhaannggee::    $$22,,994488..0066  

5.5.  Dicin  Electric:    Relocate  one  (1)  fixture  and  provide  one  (1)  new  fixture  in  
stair  #4  in  the  amount  of  $762.30.  
Dicin Electric: Relocate one (1) fixture and provide one (1) new fixture in
stair #4 in the amount of $762.30.
NNeett  cchhaannggee::    $$776622..3300  

6.6.  Dicin  Electric:    Install  two  (2)  additional  lighting  switches  in  media  center  at  
locations  directed  by  the  principal  in  the  amount  of  $833.99.  
Dicin Electric: Install two (2) additional lighting switches in media center at
locations directed by the principal in the amount of $833.99.
NNeett  cchhaannggee::    $$883333..9999  
  
MMOOTTIIOONN  ##33::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    
        aapppprroovveess  tthhee  QQuuaakkeerr  HHiillll  CChhaannggee  OOrrddeerrss..  

     Wilensky, Cannamela – Unanimous 
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GGRREEAATT  NNEECCKK  CCHHAANNGGEE  OORRDDEERRSS  
1.1.  Eastern  Energy  Services:    Fire  August  5,  2009  remove,  repair,  replace  

damaged  “plumbing  work”  at  building  “A”  slab  on  grade  preparation  in  the  
amount  of    $3,667.93  

Eastern Energy Services: Fire August 5, 2009 remove, repair, replace
damaged “plumbing work” at building “A” slab on grade preparation in the
amount of $3,667.93
NNeett  cchhaannggee::    $$33,,666677..9933  

2.2.  Electrical  Contractors,  Inc.:    Fire  August  5,  2009  remove,  repair,  replace  
damaged  “electrical  work”  at  building  “A”  slab  on  grade  preparation.    
Electrical Contractors, Inc.: Fire August 5, 2009 remove, repair, replace
damaged “electrical work” at building “A” slab on grade preparation.
NNeett  cchhaannggee::    $$442277..0000  

3.3.  John  Strafach  &  Sons,  Inc.:    Fire  August  5,  2009  remove,  repair,  replace  
damaged  “CIP  Concrete”  at  building  “A”  slab  on  grade  preparation  in  the  
amount  of  $6,975.00.  

John Strafach & Sons, Inc.: Fire August 5, 2009 remove, repair, replace
damaged “CIP Concrete” at building “A” slab on grade preparation in the
amount of $6,975.00.
NNeett  cchhaannggee::    $$66,,997755..0000  

4.4.  Kobyluck  Construction  Co.:    Fire  August  5,  2009  remove,  repair  replace  
damaged  “excavation  scope  of  work”  at  building  “A”  slab  on  grade  
preparation  including  perimeter  insulation  at  slab  edge  in  the  amount  of  
$4,330.00  

Kobyluck Construction Co.: Fire August 5, 2009 remove, repair replace
damaged “excavation scope of work” at building “A” slab on grade
preparation including perimeter insulation at slab edge in the amount of
$4,330.00
NNeett  cchhaannggee::    $$44,,333300..0000  
  
MMOOTTIIOONN  ##44::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    
        aapppprroovveess  tthhee  GGrreeaatt  NNeecckk  CChhaannggee  OOrrddeerrss..  
        KKoonniinngg,,  WWiilleennsskkyy  ––  UUnnaanniimmoouuss  
  
  

 
VI. QUAKER HILL SCHOOL 
 Architect’s Report Quaker Hill School: Jacunski Humes, LLC 
 
 Mr. Jacunski reported that they are waiting for the Punch List to be done.  There 
is a meeting scheduled with the Mason on Tuesday to resolve some final issues.   They 
are waiting for the final inspection to be done. 
 
 Construction Manager’s Report Quaker Hill School: O & G 
 
 Mr. Biega reported that they are waiting for the Punch List to be done.   Some 
final site work needs to be done. There may be some issues with the Mason.  
 
 Mr. Wilensky asked about some questions that came up on the generator.  He met 
unofficially with the Fire Marshall and the generator was running as it should be.  Mr. 
Miner said that a recommendation was made to add an emergency light in Mr. Warner’s 
room because it is an interior space.  Dr. Collins suggested that a generator that can run 
the entire school, or an additional generator that can be added to run the entire school 
should be looked into.  Dr. Collins would like to get prices on the generators. 
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1.  Discussion and possible action on AIA G802 Document for additional services to 
the Jacunski Humes Architect’s. LLC Contract in the amount of $10,062.50. 
 
 
BVH Integrated Services asked Milton Beebe to come back and certify for Planning and 
Zoning that the water quality swale along the entrance drive, the bioretention area and 
surrounding pavement grading, and the parking lot pavement grading were completed in 
compliance with the contract documents.  The amount for those additional services is 
$10,062.50. 
 
 MOTION #5:  That the Waterford School Building Committee   
    approves the AIA G802 Document for the additional  
    services to the Jacunski Humes contract in the amount  
    of $10,062.50. 
    Wilensky, Koning – Unanimous 
 
VII. OSWEGATCHIE SCHOOL 
 Architect’s Report Oswegatchie School: Jacunski Humes Architects 
 
 Mr. Jacunski reported that there are two punch lists, the roof and the sitework, 
which should be completed soon.  They will wait for the final inspection. 
 
Mr. Wilensky commented that when he last visited the Oswegatchie School, he noticed 
that some of the sidewalks just ended abruptly.  He asked if the sidewalks were to be 
extended.  Mr. Jacunski said that sidewalks were an issue with Planning and Zoning and 
some sidewalks had to be removed.  Additional sidewalks may be a major issue. 
 
 Construction Manager’s Report Oswegatchie School: O & G 
 
 Mr. Kotait showed slides of the Bus Loop on September 15th when the Bus Loop 
was not finished.  The next slide showed the completed Bus Loop on September 29th with 
buses on the Bus Loop when it opened on that date.   
 
 Sitework- hydroseeding was done on October 2nd, the plantings are done, the site 
lights are done, and the swale rework was started today.  Commissioning is ongoing, the 
Sitework Punch List will be started on October 26th, and the owner training is ongoing.  
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VII. GREAT NECK SCHOOL 
 Architect’s Report Great Neck School: Jacunski Humes, LLC 
 
 Mr. Jacunski reported that they are working with O & G on the construction 
process.  They are winding down on the shop drawings now. 
 
Construction Manager’s Report Great Neck School: O & G 
 
Mr. Allen showed slides of the progress at Great Neck School over the last two weeks. 
The first slide showed Building A and the west elevation that showed the scaffolding 
where the bricks are going up.  The bricks may be up to the windows this coming week.  
The windows may be coming in this week also.  The framing at the top of the stairs was 
also shown.  The West Pod scaffolding is now down.  The North East elevation and east 
pod showed the veneer.  The administration area on Building B was shown.  The block is 
on in that area.  The Gym building B mechanical area was shown.  The mason is coming 
up to about 5 feet now.  The mechanical penthouse was shown on Building A where the 
flashing is going up.  The geothermal well field has been graded and screened.  The 
seeding will be taking place soon. 
 
IX. WATERFORD HIGH SCHOOL 
 1.  Discussion and possible action on amendment to JCJ Architecture 
Professional Services Agreement for additional test borings at the addition and in 
areas of the site improvements including percolation tests and three water level 
observation wells in the amount of $8,970.00, 
 
 MOTION #6:  That the Waterford School Building Committee   
    approves the amendment to the JCJ Architecture  
    Professional Services Agreement for additional test  
    borings at the addition, in areas of the site   
    improvements including percolation tests, and three  
    water level observation wells in the amount of $8,970.00 
    Wilensky, Cannamela – Unanimous 
 
X, OLD BUSINESS 
 1.  Approval of Minutes, September 15th, 2009 Regular Meeting with a 
vendor name correction to the consent agenda: Quaker Hill Change order should 
read:  Stonington Steel: Furnish and install galvanized handrail at the tennis court 
stairs in the amount of $3,540.00 
Net Change: $3,540.00 
 
The minutes reflect that this was approved as a change order to the O & G contract.  The 
contract with O & G is for Professional Services only.  Therefore, a Minutes Correction 
 is submitted.  Stonington Steel submitted the proposal to provide a galvanized handrail at 
the tennis court stairs at the Quaker Hill Elementary School at a cost of $3,540.00. 
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 MOTION #7:  That the Waterford School Building Committee accepts 
    the proposal of Stonington Steel, LLC to provide a  
    galvanized handrail at the tennis court stairs at the  
    Quaker Hill Elementary School at a cost of $3,540.00, 
    and approves the Minutes of September 15, 2009  
    Regular Meeting as amended. 
    Wilensky, Nazarchyk - 5 -0 -1 
 
    In Favor: Cannamela, Koning, Nazarchyk, Norton,  
      Wilensky 
    Opposed:     0 
    Abstained: Hanson 
 
XI. NEW BUSINESS 
 
 There was no new business 
 
XII. BILL LIST (See Attached) 
 
 MOTION #8:  That the Waterford School Building Committee   
    approves the Bill List as amended. 
    Koning, Cannamela – Unanimous 
 
 
XIII. ADJOURNMENT 
 
 MOTION #9:  That the Waterford School Building Committee   
    adjourns the Regular Meeting at 6:45 p.m. 
    Koning, Wilensky – Unanimous 
 
 
 

Respectfully Submitted 
 
 
 

Terri Young 
Recording Secretary 

     
 
 
 
 
 



Project  School Stage Vendor Description Invoice# Amount 
#152- 

99 QH n/a ME Obrien Playscape I091278 $38,657.00 

99 QH n/a Jacunski Humes Additional services 9233 $2,515.63 

99 QH n/a Consulting Engineering Professional services 3 $856.75 

99 QH n/a John Watts Assoc Furnishings 86653 $11,563.08 

99 QH n/a Insalco Furnishings 534 $10,246.50 
99 QH n/a SignARama Signage 10471 $226.21 
99 QH n/a Robert Lord Furnishings 26694A $19,208.94 
99 QH n/a Refrigeration Services Walk in cooler repair 1516 $284.50 
99 QH n/a Noble Construction General Trades 21 $31,469.35 

99 QH n/a Mohegan Painting Painting 13 $7,435.73 
99 QH n/a Waterford Bd of Ed Maint/cust 13-Oct-09 $20,343.33 
n/a OSW n/a Horizon Software Food service software 36384 $297.50 

n/a OSW n/a Horizon Software Food service software 36150 $179.00 

n/a OSW n/a Horizon Software Food service software 35658 $4,750.25 

n/a OSW n/a Horizon Software Food service software 36757 $1,448.47 

n/a OSW n/a The Ergonomic Computer equip 652303 $0.00 
n/a OSW n/a The Ergonomic Engineering svc.  650793 $560.00 
n/a OSW n/a The Ergonomic Computer equip 649593 $16,044.00 
n/a OSW n/a The Ergonomic Computer equip (CREDIT) 649929 (-16,044.00)

n/a OSW n/a The Ergonomic Engineering svc. 649609 $4,083.00 
n/a OSW n/a The Ergonomic Computer equip 649599 $6,930.00 
n/a OSW n/a The Ergonomic Computer equip 649552 $52,018.00 
n/a OSW n/a The Ergonomic Computer equip 649553 $9,798.00 
n/a OSW n/a The Ergonomic Computer equip 649535 $252.00 
n/a OSW n/a The Ergonomic Computer equip 649534 $5,811.00 
n/a OSW n/a The Ergonomic Computer equip 649533 $3,478.00 
n/a OSW n/a The Ergonomic Engineering svc. 649528 $35,442.00 
n/a OSW n/a The Ergonomic Engineering svc. 649527 $1,120.00 
n/a OSW n/a Precision Food Svc Disposal repair 130592 $180.00 
n/a OSW n/a True Blue Environ. Septic tank clean 91683-1 $3,667.50 
n/a OSW n/a Home Depot Cust. Supplies 7028095 $186.00 
n/a OSW n/a Home Depot Supplies to secure shelves 4026761 $26.76 

n/a OSW n/a CL&P Utilities 51320044043 $1,087.49 
n/a OSW n/a CL&P Utilities 51789882008 $23.63 
n/a OSW n/a CL&P Utilities (CREDIT) 51789882008 (-$9.95)
n/a OSW n/a CL&P Utilities 51761864073 $19,466.21 
n/a OSW n/a O&G Construction Mgmt Svc 22 $86,544.00 

n/a OSW n/a Equipment Environ Furniture 17059 $2,992.00 
n/a OSW n/a Equipment Environ Furniture 17052 $2,695.40 



n/a OSW n/a Equipment Environ Equipment 17088 $250.00 
n/a OSW n/a MCI Utilities 1EW52245 $38.57 
n/a OSW n/a MCI Utilities 1EW62955 $26.11 
n/a OSW n/a A Royal Flush Port toilets C-333142 $429.00 
n/a OSW n/a The Day Advertisement D168834 $231.20 
n/a OSW n/a Catalyst Environmental Professional Svc. 09-219 $3,610.65 

n/a OSW n/a AT&T Utilities 8.60442E+11 $425.20 

n/a OSW n/a MSpace Classroom rental RI10682 $5,242.00 
n/a OSW n/a Robert H. Lord Furniture  26567B $30,167.97 
n/a OSW n/a Robert H. Lord Furniture 26566D $1,904.96 
n/a OSW n/a Robert H. Lord Furniture 26567C $7,096.76 
n/a OSW n/a SignARama Signage 10513 $250.00 
n/a OSW n/a Spencer Technologies Sound 1156750 $3,487.50 

n/a OSW n/a City of New London Utilities 45211-28180 $389.45 

n/a OSW n/a Waterford Utility 
Comm 

Utilities 2.0106E+11 $1,036.80 

n/a OSW n/a Waterford Board of Ed Cust/maint  13-Oct-09 $2,368.03 

n/a OSW n/a Consulting Engineering Professional services 17 $3,253.76 

n/a OSW n/a Independent Materials Testing 8350-S $2,131.50 

n/a OSW n/a Independent Materials Testing 8350-T $1,345.00 

n/a OSW n/a Eastern Energy Service Plumbing/hvac 19 $1,700.55 

n/a OSW n/a Connecticut Electrical Electrical/telecommun 19 $31,544.66 

n/a OSW n/a Kobyluck Earthwork 16 $202,071.16 

n/a OSW n/a Kobyluck Earthwork 17 $44,899.37 

n/a OSW n/a MacKenzie Painting Painting 11 $6,377.35 
n/a OSW n/a HHS Fire protection 16 $1,140.00 
n/a OSW n/a Stamford Wrecking Demolition 74500002 $76,104.50 
n/a OSW n/a S.G. Milazzo Drywall & acoustical 14 $11,839.85 
n/a OSW n/a Kittredge Equip. Food Svc. Equip IX Revised $5,994.11 
n/a OSW n/a Equipment Environ Portable drying rack 17091 $660.00 

n/a GN n/a O&G Industries Construction mgt 8 $98,885.81 
n/a GN n/a Eastern Energy Plumbing/HVAC 5 $291,673.75 
n/a GN n/a Kobyluck Construction Earthwork 6 $321,858.68 



 

n/a GN n/a John Strafach & Sons Cast in place concrete 6 $61,465.00 

n/a GN n/a Electrical Contractors Electrical 5 $143,868.41 

n/a GN n/a Coastal Steel Steel 7 $81,057.94 
n/a GN n/a Civitillo Masonry Masonry 4 $413,373.54 
n/a GN n/a Electrical Energy Syst. Special systems 2 $5,225.00 

n/a GN n/a Cherry Hill Glass Entrances and storefronts 1 $50,896.25 

n/a GN n/a HHS Mechanical Fire protection 3 $25,650.00 

n/a GN n/a A&A Drywall Gypsum wallboard 2 $142,025.00 
n/a GN n/a Kittredge Equip Co. Food service 1 $2,223.00 
n/a GN n/a Greenwood Ind. Membrane Roof 2 $138,106.25 
n/a GN n/a Jacunski Humes Professional Services 9234 $16,430.00 
n/a GN n/a Special Testing Testing services 24048 $12,433.00 
n/a GN n/a A Royal Flush Portable toilets C-333505 $669.92 
n/a GN n/a Consulting Engineering Professional services 6 $2,280.00 

n/a GN n/a CL&P Utilities 51856974043 $420.03 

n/a GN n/a CLA Engineering Inspections #3S $425.00 

n/a GN n/a City of New London Fire service Utilities $84.67 

n/a GN n/a City of New London Water Utilities $280.24 

n/a WHS n/a JCJ Architecture Professional services 12 $137,830.08 

99 
QH N/A Milton C. Beebe & 

Sons 
Professional services 

22 71,913.74

  
OSW N/A M. E. O'Brien & Sons Professional services 

3 52,366.85


