
 
MINUTES 

 
WATERFORD SCHOOL BUILDING COMMITTEE 

 
TUESDAY, DECEMBER 15, 2009 

 
 
 

PRESENT: Robert J. Brule, Jr., Michael Cannamela, Mark Hanson, John   
  Koning, Jody Nazarchyk (5:33 p.m.), James Norton, Alan Wilensky 
 
STAFF: Dr. Randall H. Collins, Superintendent of Schools; Patricia Fedor,  
  Principal, Southwest School; James Miner, III, Director of Building & 
  Grounds 
 
I. ESTABLISHMENT OF A QUORUM AND CALL TO ORDER 
 
 Chairman, Mark Hanson, established a quorum and called the meeting to order at 
 5:30 p.m.  
 
II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
 
 Kenneth Biega, O & G Industries;  Rodolfo Garcia, Jacunski Humes Architects 
 LLC; Joe Giacobbe, O & G Industries;  Gus Kotait, O & G Industries; Richard 
 Oja; Jacunski Humes Architects LLC; Larry Schilling, O & G Industries 
 
III. CORRESPONDENCE/INFORMATIONAL ITEM 
 
 There was no correspondence or informational item. 
 
IV. SUPERINTENDENT’S REPORT 
 
 Dr. Collins took a moment to welcome Robert J. Brule, Jr. who is replacing 
 Jonathan King on this School Building Committee. 
 

Dr. Collins reported that there are two corrections to the Bill List.  The first item 
on the Bill List for Jaypro Sports is for Clark Lane Middle School and not Quaker 
Hill School.  Also, the second from the last item on the Bill List for Crest 
Graphics for Waterford High School in the future will be billed to the Town of 
Waterford. This current bill from Crest Graphics is amended to $3,958.36 (not 
$4,195.86 which included a tax of $237.50).  
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 1.  Access restriction agreement for Waterford High School dated November      
      16, 2009. 
 
 Dr. Collins explained that during the construction phase of the High School 
Additions and Renovations project, it will become necessary to restrict access to various 
corridors and exit doors.  Occupancy level of the assembly spaces must be maintained at 
a safe level.  Waterford Public Schools, Waterford High School, and Waterford Parks and 
Recreation Department agree that until the construction phase of the project is completed, 
the two gymnasiums and the auditorium will not be scheduled simultaneously for events. 
Paths of egress must be maintained at all times. 
 
 2.  Invoice submitted for immediate payment authorized by Superintendent.  
This item is listed on the Bill List for the Great Neck Project (C.L.&P). 
 
 3.  Invoice submitted for immediate payment authorized by Superintendent.  
This item is listed on the Bill List for Quaker Hill School Project (Home Depot). 
 
V. CONSENT AGENDA 
 

 CCHHAANNGGEE  OORRDDEERRSS  
QQUUAAKKEERR  HHIILLLL  CCHHAANNGGEE  OORRDDEERRSS  
11..  NNoobbllee  CCoonnssttrruuccttiioonn::    IInnssttaallll  uunniissttrruutt  ttoo  ssuuppppoorrtt  tthhee  pprroojjeeccttoorr  iinn  tthhee  ggyymm    iinn  tthhee  

aammoouunntt  ooff  $$22,,663333..3311    
NNeett  cchhaannggee::    $$22,,663333..3311  

22..  MMoohheeggaann  PPaaiinnttiinngg::    PPaaiinntt  uunniissttrruutt  ttoo  ssuuppppoorrtt  tthhee  pprroojjeeccttoorr  iinn  tthhee  ggyymm  iinn  tthhee  
aammoouunntt  ooff  $$11,,000044..0088    
NNeett  cchhaannggee::    $$11,,000044..0088  

33..  NNoobbllee  CCoonnssttrruuccttiioonn::    CChhaannggee  tthhee  llooccaattiioonn  ooff  eexxtteerriioorr  ccaauullkk  jjooiinnttss  ppeerr  AASSII  7722  
iinn  tthhee  aammoouunntt  ooff  $$66,,550077..2299    
NNeett  cchhaannggee::    $$66,,550077..2299  

44..  NNoobbllee  CCoonnssttrruuccttiioonn::    CCoosstt  ooff  aaddddiittiioonnaall  mmiillll  wwoorrkk  ddeelliivveerryy  aanndd  aaddddiittiioonnaall  
mmoobbiilliizzaattiioonn  ffoorr  iinnssttaallllaattiioonn  dduuee  ttoo  tthhee  ddeellaayy  iinn  rreettuurrnn  ooff  mmiillllwwoorrkk  sshhoopp  
ddrraawwiinnggss  iinn  tthhee  aammoouunntt  ooff  $$55,,884444..3300    
NNeett  cchhaannggee::    $$55,,884444..3300  

55..  NNoobbllee  CCoonnssttrruuccttiioonn::    IInnccrreeaassee  iinn  ccoosstt  ffoorr  wwaasshheerr//ddrryyeerr  ccoommbbiinnaattiioonn  
rreeppllaacceemmeenntt  aass  ssppeecciiffiieedd  uunniitt  wwoouulldd  nnoott  ffiitt  iinn  ddeessiirreedd  llooccaattiioonn  iinn  tthhee  aammoouunntt  
ooff  $$227755..0000    
NNeett  cchhaannggee::    $$227755..0000  

66..  MMiillttoonn  CC..  BBeeeebbee::    PPrroovviiddee  aaddddiittiioonnaall  pprreeffeerrrreedd  ppaarrkkiinngg  aanndd  ccaarr  ppooooll  oonnllyy  
ssiiggnnss  aanndd  pprroovviiddee  ssttrriippiinngg  ffoorr  aa  bbiikkee  llaannee  aatt  tthhee  mmaaiinn  eennttrraannccee  ddrriivveewwaayy  iinn  tthhee  
aammoouunntt  ooff  $$22,,663300..2255    
NNeett  cchhaannggee::    $$22,,663300..2255  
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Mr. Wilensky had questions on most of the items for the Quaker Hill School change 
orders.  A discussion ensued and his questions were answered. 
 
 MOTION #1:  That the Waterford School Building Committee   
    approves the Quaker Hill Change Orders as presented. 
    Koning, Cannamela - Unanimous 
 

GGRREEAATT  NNEECCKK  CCHHAANNGGEE  OORRDDEERRSS  
11..  CChheerrrryy  HHiillll  GGllaassss::    CChhaannggee  ccaauullkkiinngg  aatt  wwiinnddoowwss  eexxtt  ffrroomm  uurreetthhaannee  ttoo  DDooww  

779900  iinn  tthhee  aammoouunntt  ooff    $$33,,225500..0000  
NNeett  cchhaannggee::    $$33,,225500..0000  

22..  AA  SSeeccoonnddiinnoo  &&  SSoonn::    FFuurrnniisshh  nneeww  tthhrreeee  ssiiddeedd  ffrraammeess  iinn  ppeenntthhoouussee  ((ooppeenniinngg  
pprroovviiddeedd  bbyy  ootthheerrss))  ffoorr  ddoooorrss  ##33000011,,  33000022,,  aanndd  33000033..    FFuurrnniisshh  aanndd  iinnssttaallll  
tteemmppoorraarryy  ppaarrttiittiioonnss  ooff  cclloossee  ooffff  ooppeenniinnggss  uunnttiill  nneewwllyy  oorrddeerreedd  ddoooorrss  aarree  
sshhiippppeedd    iinn  tthhee  aammoouunntt  ooff  $$33,,221188..0000  
NNeett  cchhaannggee::    $$33,,221188..0000  

33..  CChheerrrryy  HHiillll  GGllaassss::    FFuurrnniisshh  aanndd  iinnssttaallll  TTGGPP  ffiirree  rraatteedd  ffrraammeess  aanndd  ggllaassss  ttoo  
rreeppllaaccee  hhoollllooww  mmeettaall  ffrraammeess  iinn  tthhee  mmeeddiiaa  cceenntteerr  iinn  tthhee  aammoouunntt  ooff  $$3399,,778800..0000  
NNeett  cchhaannggee::    $$3399,,778800..0000  
AA..  SSeeccoonnddiinnoo  &&  SSoonn::    DDeelleettee  hhoollllooww  mmeettaall  ffrraammeess  aanndd  ggllaazziinngg  ppeerr  AASSII  ##66  ffoorr  
ffrraammee  ttyyppeess  HHMMFF--88  &&  HHMMFF--99  iinn  tthhee  aammoouunntt  ooff  CCRREEDDIITT  (($$1122,,771111..0000))  
NNeett  cchhaannggee::    CCRREEDDIITT  (($$1122,,771111..0000))  
TTOOTTAALL  CCHHAANNGGEE  OORRDDEERR::    $$2277,,006699..0000  

44..  EElleeccttrriiccaall  EEnneerrggyy  SSyysstteemmss::    IInnssttaallll  ppaaggiinngg  rreellaayy  aanndd  wwiirriinngg  aass  ddeessccrriibbeedd  iinn  
AASSII  ##4400  iinn  tthhee  aammoouunntt  ooff  $$22,,008888..0000  
NNeett  cchhaannggee::    $$22,,008888..0000  

55..  CChheerrrryy  HHiillll  GGllaassss::    PPeerr  AASSII  ##3355  pprroovviiddee  ssnnaapp  ttrriimm  ppiieecceess  aatt  hheeaadd  aanndd  jjaammbb  
sseeccttiioonnss  ffoorr  ppuunncchh  wwiinnddoowwss  aatt  110066  llooccaattiioonnss  ttoo  ccoonncceeaall  tthhee  wwaallll  ccaavviittyy  iinn  tthhee  
aammoouunntt  ooff  $$3300,,000000..0000  
NNeett  cchhaannggee::    $$3300,,000000..0000  
  
MMOOTTIIOONN  ##22::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    
        aapppprroovveess  tthhee  CChhaannggee  OOrrddeerrss  ffoorr  GGrreeaatt  NNeecckk    
        SScchhooooll  aass  pprreesseenntteedd..  
        NNaazzaarrcchhyykk,,  CCaannnnaammeellaa  ––  66--11--00  
  
        IInn  ffaavvoorr::          BBrruullee,,  CCaannnnaammeellaa,,  HHaannssoonn,,  KKoonniinngg,,    
                                                NNaazzaarrcchhyykk,,  NNoorrttoonn  
        OOppppoosseedd::        WWiilleennsskkyy  
        AAbbssttaaiinneedd::      00  
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VI. QUAKER HILL SCHOOL 
 Architect’s Report Quaker Hill School: Jacunski Humes Architects, LLC 
 
Mr. Oja reported that they are continuing to prepare the LEEDS application. There were 
some light issues which have been resolved.  There have been no complaints on the Heat 
Pump situation.  Mr. Miner is trying to close out with CES and will need a review for the 
final approval. Balancing and maintaining are still being done. There are some issues 
with the letters on the building, pricing on the stairway into the canopy is expected soon, 
and the final site plan will come from BVH.  The painting of the rail on Route 32 will be 
done soon by the maintenance staff. 
 
 Construction Managers Report: Quaker Hill School: O & G 
 
Mr. Giacobbe said that they will be doing a walk through with Mr. Miner on Monday.  
They have been doing touch up items and working on the Punch List.  The Architect’s 
final walkthrough will be done by next meeting.  If we don’t qualify for LEEDS Silver 
Certification, we may get the LEEDS Standard Certification for the building.  Mr. 
Giacobbe stated that we are still saving money. 
 
 1.  Discussion and possible action on quotation to install projectors at Quaker 
Hill School. 
 
  MOTION #3:  That the Waterford School Building Committee  
     approves the quotations from H. B.  
     Communications, under the State Contract, for  
     equipment and technical services to complete the 
     system in the Quaker Hill School gymnasium  
     and cafeteria in the amount of $17,534.00. 
     Nazarchyk, Koning – Unanimous 
 
 2.  Approval of Change Order #00022.  Beebe: Backcharge Beebe for the cost 
of work performed by an outside contractor to remove previously installed bark 
mulch in planting beds, install weed mat, and furnish and install the bark mulch in 
the amount of backcharge (8,600.00). 
 
  MOTION #4:  That the Waterford School Building Committee  
     approves Change Order #00022.  Beebe:   
     Backcharge Beebe for the cost of work   
     performed by an outside contractor to remove  
     previously installed bark mulch in planting beds, 
     install weed mat, and furnish and install the  
     bark mulch in the amount of backcharge   
     ($8,600.00). 
     Wilensky, Nazarchyk – Unanimous 
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 3.  Approval of Change Order #00021.  Beebe: Backcharge Beebe for the cost 
of (3) mowing of the QH grounds by an outside contractor in the amount of 
($885.00). 
 
  MOTION #5:  That the Waterford School Building Committee  
     approves Change Order #00021.  Beebe:   
     Backcharge Beebe for the cost of (3) mowing of  
     the Quaker Hill School grounds by an outside  
     contractor in the amount of ($885.00). 
     Wilensky, Nazarchyk – Unanimous 
 
VII. OSWEGATCHIE SCHOOL 
 
 Architect’s Report Oswegatchie School: Jacunski Humes, LLC 
 
 Mr. Oja reported that there have been no complaints; they are waiting for the 56 
day report on the site concrete because the earlier reports were a little shy on the strength 
of the concrete.  They will also check on the warranty period. 
 
 Construction Managers Report, Oswegatchie School: O & G 
 
 Mr. Kotait said there is nothing to report. 
 
1.  Discussion and approval of purchase of snow blower in the amount of $2,595.00 
 
  MOTION #6:  That the Waterford School Building Committee  
     approves the purchase of an Ariens snow blower  
     for Oswegatchie Elementary School from M. D.  
     Stetson in the amount of $2,595.00. 
     Koning, Nazarchyk – Unanimous 
 
VIII. GREAT NECK SCHOOL 
 
 Architect’s Report Great Neck School: Jacunski Humes Architects, LLC 
  
 Mr. Garcia reported that they are in the construction process.  They are dealing 
with code related changes. Technology- BVH Integrated Services is meeting with Ed 
Crane regarding the technology needs. They are meeting with the Town Attorney on 
Thursday to discuss the course of action to be taken regarding the wet problem. The 
cupola discussions will continue at a later time.   
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 Construction Manager’s Report, Great Neck School:  O & G 
 1.  Monthly Progress Report #6 
 
Mr. Kotait showed slides of the construction progress at Great Neck School.   The first 
slide was of Building A and the west elevation which showed that the masonry is 
complete. The edge metal on the cornice and the windows on the second floor were also 
shown.  Building B main entrance was shown, the north elevation showed the mechanical 
room, administration area, and the gym.  The east elevation showed the gym and the 
kitchen.  The sky lights have been installed on Building A, and the roof will be done 
soon.  The roof on Building A was also shown and the roof over the gym and the main 
entrance on Building B was shown.  The electric generator has been installed.  Building 
A interior showed the cubby room, the work room, and the computer room.  Building A 
MEP rough in was shown, and the second floor masonry will be complete soon.  The 
beam over the gym is ready for partitions.  Building B mechanical room was shown with 
the big equipment installed.  In the parking area, the binder course has been installed and 
the traffic lights have also been installed.   
 
They are in the process of closing the building before winter.  They also are installing 
temporary heat.  The roof is almost complete.  The curtain wall should be in by the end of 
the month.  The wall panels were received today.  The elevator should be here by the end 
of the month.  Connecticut Light and Power should be here in January. 
 
 2.  Discussion and possible action on bid for installation of fiber cabling  
  at Great Neck School.  
 
  MOTION # 7: That the Waterford School Building Committee  
     approves the quotation from Fibertech to install  
     fiber cabling at Great Neck School that will  
     provide high speed data, video, and telephone  
     service so that new schools can be interconnected 
     via a fiber network in the amount of $153,800.00. 
     Koning, Wilensky – Unanimous 
 
 3.  Discussion re: Cupola 
 
Because Mr. Jacunski was not able to attend this meeting to report the cost of refinishing 
and displaying the cupola, or not doing it, the discussion was tabled to the next meeting. 
 
  MOTION #8:  That the Waterford School Building Committee  
     tables the discussion on the Cupola to the next  
     meeting. 
     Wilensky, Koning – Unanimous 
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IX. WATERFORD HIGH SCHOOL 
 
 1.  Discussion regarding Design Development Estimate dated December 7, 
2009 for Waterford High School. 
 
Mr. Biega went over the estimate and explained the various columns on the page.  He 
explained the construction costs, the escalation design/estimate contingency, the change 
order contingency for the new addition and the renovation and site, the C.M. fees, the 
owner “soft costs” and the total project cost.  The variance between the total project cost 
and the approved “RTM” amount is $1,533,734.   
 
 2.  Discussion and action on bid award for 1.01 test bore for closed loop 
ground heat exchanger to Connecticut Wells, Inc. of North Bethlehem, CT in the 
amount of $8,600.00. 
 

MOTION # 9:    That the Waterford School Building  
    Committee approves the bid for 1.01 test  
    bore at Waterford High School for a  
    closed  loop heat exchanger to          
    Connecticut Wells of North Bethlehem,  
    CT in the amount of  $8,600.00. 

      Nazarchyk, Cannamela – Unanimous 
 
 3.  Discussion and action on bid award for hazardous waste inspection and 
design and construction monitoring to: Mystic Air Quality Consultants of Groton, 
CT in the amount of $32,490.00 
 
  MOTION #10:  That the Waterford School Building  
      Committee awards the bid for Hazardous 
      Waste Inspection and Design and   
      Construction Monitoring at the   
      Waterford High School to Mystic Air  
      Quality Consultants of Groton, CT in the  
      amount of $32,490.00. 
      Nazarchyk, Cannamela – Unanimous 
 
X. OLD BUSINESS 
 
 1.  Approval of Minutes: November 17, 2009 Regular Meeting 
 
  MOTION #11:  That the Waterford School Building  
      Committee approves the minutes of the  
      November 17, 2009 Regular Meeting. 
      Koning, Cannamela -  6-0-1 
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      In favor:     Brule, Cannamela, Hanson,      
                                     Koning, Nazarchyk, Norton 
      Opposed:    0 
      Abstained:  Wilensky 
 
XI. NEW BUSINESS 
 
 There was no new business 
 
XII.  BILL LIST  (See Attached) 
 
  MOTION #12:  That the Waterford School Building  
      Committee approves the Bill List as  
      amended. 
      Koning, Cannamela – Unanimous 
 
XIII.  ADJOURNMENT 
 
  MOTION #13:  That the Waterford School Building  
      Committee adjourns the regular meeting  
      at 6:55 p.m. 
      Brule, Koning – unanimous 
 
 
 
 
 

Respectfully submitted 
 
 
 

Terri Young 
Recording Secretary 
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Project  School Stage Vendor Description Invoice# Amount 
#152- 

99 CLMS n/a Jaypro 
Sports 

Mat hoist 368 $10,125.00  

99 QH n/a Mohegan 
Painting 

Painting Retainage $4,789.11  

99 QH n/a Mohegan 
Painting 

Painting Co#16.17.18 $5,627.67  

99 QH n/a Piela 
Electric 

Repair parts 102256 $661.32  

99 QH n/a Piela 
Electric 

Repair parts 102291 $149.71  

99 QH n/a Consulting 
Engineering 

Professional svc 5 $257.03  

99 QH n/a REXEL 
CLS 

Electrical 
supplies 

S8992244 $106.99  

99 QH n/a REXEL 
CLS 

Electrical 
supplies 

S8966973 $245.98  

99 QH n/a Jan 
Electronics 

Electrical 
supplies 

N60940 $199.00  

99 QH n/a Walker 
Products 

Cork boards 48410 $5,312.40  

99 QH n/a Electrical 
Wholesalers 

Electrical 
supplies 

B56258 $13.96  

99 QH n/a Electrical 
Wholesalers 

Electrical 
supplies 

B56486 $8.39  

99 QH n/a Sign a Rama Quaker Hill sign 10778 $4,155.00  

99 QH n/a Home Depot Snow blower 7251556 $799.00  

99 QH n/a Amano Repair KS405 $537.00  
99 QH n/a The Granite 

Group 
Plumbing 
supplies 

4449686 $397.80  

99 QH n/a New 
England 
Facility 

Volleyball 
standard transp. 

377 $277.14  

99 QH n/a Waterford 
Bd of Ed 

Cust/maint 12/9/2009 $516.41  

99 QH n/a Jacunski 
Humes 

Additional 
services 

9288 $1,006.25  



99 QH n/a Deedy 
Construction 

Remove and 
replace mulch 

11/10/2009 $8,600.00  

n/a OSW n/a O&G 
Industries  

CMA services 24 $53,307.00  

n/a OSW n/a Eastern 
Energy 

Plumbing/hvac 21 $34,232.79  

n/a OSW n/a Urban 
Contractors 

Flooring 11 $8,514.10  

n/a OSW n/a Urban 
Contractors 

Flooring 12 $13,421.78  

n/a OSW n/a Consulting 
Engineers 

Professional 
services 

19 $2,521.85  

n/a OSW n/a Independent 
materials 

Testing 8350-U $320.00  

n/a OSW n/a American 
Express 

Laminators 08172-00 $1,575.00  

n/a OSW n/a MSpace Classroom rental RI11092 $5,242.00  

n/a OSW n/a New 
England 
Facillity 

Volleyball 
standard transp. 

376 $491.43  

n/a OSW n/a CL&P Utilities 51320044043 $1,807.19  
n/a GN n/a O&G 

Industries 
Construction mgt 10 $99,537.78  

n/a GN n/a Eastern 
Energy 

Plumbing/HVAC 7 $367,718.21  

n/a GN n/a Kobyluck 
Construction 

Earthwork 8 $183,651.74  

n/a GN n/a John 
Strafach & 
Sons 

Cast in place 
concrete 

8 $3,800.00  

n/a GN n/a Electrical 
Contractors 

Electrical 7 $376,870.50  

n/a GN n/a Civitillo 
Masonry 

Masonry 6 $399,620.80  

n/a GN n/a Electrical 
Energy Syst. 

Special systems 4 $8,550.00  



n/a GN n/a Cherry Hill 
Glass 

Entrances and 
storefronts 

3 $63,108.50  

n/a GN n/a HHS 
Mechanical 

Fire protection 5 $44,175.00  

n/a GN n/a A&A 
Drywall 

Gypsum 
wallboard 

4 $123,690.00  

n/a GN n/a Greenwood 
Ind.  

Membrane Roof FOUR $98,225.25  

n/a GN n/a A Secondino 
& Sons 

Carpentry 2 $52,754.38  

n/a GN n/a Coastal Steel Steel 8 $18,144.09  

n/a GN n/a Jacunski 
Humes 

Professional 
Services 

9289 $16,430.00  

n/a GN n/a Special 
Testing 

Testing services 24158 $15,339.00  

n/a GN n/a CL&P Utilities 4N911102 $5,863.32  
n/a GN n/a Consulting 

Engineering 
Professional 
services 

8 $1,543.10  

n/a GN n/a A Royal 
Flush 

Portable toilets C-338730 $782.58  

n/a WHS n/a The Day Advertisement D93036 $222.50  

n/a WHS n/a Crest 
graphics 

Copies 30-762377 $3,958.36  

n/a WHS n/a JCJ 
Architecture 

Professional 
services 

14 $101,539.14  

 
 
 
 
  
 
 


