
AGENDA 

REGULAR MEETING 

WATERFORD SCHOOL BUILDING COMMITTEE 
WATERFORD, CONNECTICUT 

 
DATE:  Tuesday, December 11, 2012 
 
PLACE: Conference Room B, 2

nd
 Floor, 15 Rope Ferry Road, Waterford, CT 

 
TIME:  5:30 p.m.      

  
I.  ESTABLISHMENT OF QUORUM AND CALL TO ORDER 
 

II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
 

III. CORRESPONDENCE/INFORMATIONAL ITEMS 
1. FY2013 Capital Projects Contractual Commitments dated 11/30/2012 from Rudie Beers, 

Director of Finance (enclosure) 
 

IV. SUPERINTENDENT’S REPORT 
 

V. OLD BUSINESS 
1. Approval of Minutes:  November 20, 2012 Regular Meeting (enclosure) 

 

VI. NEW BUSINESS 
1. Amend Contrax Purchase Order to include an additional shuttle latching mechanism on each 

mobile storage/lectern (Category A, Administration Furniture) at $25.00 per unit for an 
increase of $1,625.00 resulting in revised total contract value of $639,104.51 (enclosure) 

 

VII. CONSENT AGENDA--WATERFORD HIGH SCHOOL CHANGE ORDERS—Total:  $32,388.02 
 

 New Building Addition Items—Subtotal:  $8,208.80 
 

1. Ducci PCO#113, in the amount of $4,430.00, to supply, core for, and install (2) cable pass 
through sleeves between rooms G155 & G193, per RFI#756. 

2. Ducci PCO#114, in the amount of $1,295.00, to supply and install (2) Whelen strobe lights on 
the exterior of the new and existing building and tie them into  the sprinkler alarm, per 
RFI#713. 

3. Secondino proposal, in the amount of $2,483.80, for the modifications to the Construction Lab 
lumber storage racks due to a conflict with the transformer located in the same area. 

 

 Auditorium & Stage/Lobby Items—Subtotal:  $24,179.22 
 

4. Conn Acoustics T&M tickets #76, 77, 80, 81, 82, 83, 85, 86, 89, & 92, in the combined amount 
of $3,964.02, to build additional soffits at the north end of corridor C116 (RFI#762), to frame 
the bench and knee wall under Stair #8 (RFI#741), to patch and tape the openings in the 
Auditorium Balcony Ceiling for the new sprinklers and electrical devices, and for the 
completion of all the added soffits in the Area C Lobby renovation (RFI’s #611, 662, & 731). 

5. Capasso T&M#72, in the amount of $657.00, to clean the joints and patch the holes in Room 
C207 due to the ceiling height being raised 3’-0”, per Owner’s request and RFI#746. 

6. Shepard Steel Proposal M10, in the amount of $519.20, to fabricate and install the Elevator 
Sump Pit Cover, which was not shown on the plans. 

7. Ducci PCO#117, in the amount of $4,531.00, to provide power to the following locations, not 
shown on the plans, with MC cable: 

a. Power to the water coolers in Lobby C101 (RFI#767). 
b. Power and controls to the handicapped exit on the western side of the Auditorium 

(RFI#770). 
c. Power to the flushometer in restroom D115 (RFI#768). 
d. Power and switch for the F1 light fixture in Lobby C101 (RFI#769). 



8. Ducci PCO#116, in the amount of $6,172.00, to provide (3) additional dedicated circuits in 
Sound Control Room C205 for the sound rack, per RFI#766. This price is for cable run in 
EMT. 

a. Option 2: For cable run in MC, $7,366.84, this is more expensive because of the 
separate runs. 

9. Ducci PCO#115, in the amount of $2,836.00, to provide power to the new coiling overhead 
door at the backstage area, per RFI#765. 

10. A Secondino/Supertech proposal dated 12/6/12 in the amount of $5,500.00 to replace the 
existing Auditorium backstage Cyclorama Curtain with a new one. 

 
VIII. WATERFORD HIGH SCHOOL 

1. Architect’s Report Waterford High School: JCJ Architecture 
2. Construction Manager’s Report Waterford High School: O&G 
3. Pending Items: 

 Practice field layout - ongoing 

 WHS sign(s) on building - ongoing 

 Diving board and pool scoreboard – investigating 

 Tennis Court Lighting 

 Remove White Pines (Rope Ferry Road) to add visibility 

 Removal of White Pines by the Tennis Court 

 Emergency Radio System (per 10/16/12 meeting) 

 Additional Technology Requests (new item) 

 Stair #9—Auditorium Balcony Outside Stairs (added 11/20/12) 

  

IX. BILL LIST—SEE ATTACHED 

 

X. ADJOURNMENT 



IX. Bill List December 11, 2012 

    
Project  

#152- 

School Stage Vendor Description Invoice# Amount 

n/a WHS n/a O&G  CM services 00023 $84,729.00 

n/a WHS n/a Advanced Performance Entrances & Storefronts 00014 $57,125.40 

n/a WHS n/a Conn Acoustics, Inc. Drywall & Acoustical 00018 $16,535.62 

n/a WHS n/a HHS Mechanical Fire Protection, Plumbing 00021 $84,607.93 

n/a WHS n/a Shepard Steel & Co. Structural metal framing 00020 $157,624.57 

n/a WHS n/a Ducci Electrical Electrical 00019 $112,102.38 

n/a WHS n/a CJ Fucci Sitework 00020 $66,678.92 

n/a WHS n/a Professional Painting Painting 00015 $12,821.20 

n/a WHS n/a M. Frank Higgins & Co. Flooring 00013 $40,215.40 

n/a WHS n/a CL&P Utilities 51235106002 $25,761.95 

n/a WHS n/a Eagle Leasing Storage RI474288 $70.00 

n/a WHS n/a Eagle Leasing Storage RI473450 $75.00 

n/a WHS n/a Eagle Leasing Storage RI477528 $75.00 

n/a WHS n/a Eagle Leasing Storage RI478306 $70.00 

n/a WHS n/a Van Zelm Engineers Professional Services 0037952 $3,371.64 

n/a WHS n/a Cynthia M. Kaplan Professional Services 102012.137 $160.00 

n/a WHS n/a A Royal Flush Portable toilets C-441488 $249.00 

n/a WHS n/a A Royal Flush Portable toilets C-440762 $1,001.00 

n/a WHS n/a A Royal Flush Portable toilets C-440317 $429.00 

 


