
  

  

AGENDA 

REGULAR MEETING 

WATERFORD SCHOOL BUILDING COMMITTEE 
WATERFORD, CONNECTICUT 

 
       
DATE:  Tuesday, September 17, 2013 
PLACE: Board of Education Offices, Conference Room B 
TIME:  5:30 p.m.      

  
I. ESTABLISHMENT OF QUORUM AND CALL TO ORDER 
 

II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
 

III. CORRESPONDENCE/INFORMATIONAL ITEMS 
 

IV. SUPERINTENDENT’S REPORT 
 

V. OLD BUSINESS 
1. Approval of Minutes:  August 22, 2013 Special Meeting 

 

VI. NEW BUSINESS 
 

VII. CONSENT AGENDA--WATERFORD HIGH SCHOOL CHANGE ORDERS: 

                         

Items to be Approved / Reviewed Total in Bold $75,005.16 
 

New Building Addition Items Subtotal in Bold $9,649.86: 
 

1. HHS proposal, in the amount of $6,422.02, to supply, install, and program (7) relative 

humidity sensors in the DOAS unit, per MEP Bulletin #22 provided with the MEP Cx 

Meeting Minutes on 7/17/2013. 

2. HHS proposal, in the amount of $1,461.02, for the labor and materials to move the 

Trane VFD Control Module from inside the DOAS and mount it on the outside of the 

DOAS for use without shutting down the system. 

3. Secondino PCO#88, in the amount of $1,766.82, to supply and install a glass light in the 

Construction Lab Finishing Room Door, per JCJ PR#65. 
 

Field Items Subtotal in Bold $20,073.00: 
 

4. Ducci PCO#135, in the amount of $20,073.00, to supply and install larger wires for the 

baseball field lighting, per RFI#974.  The voltage drops over the length of the wire pulls 

dictates that larger wire is require to adequately feed the lights.  Changing to Musco 

decreased the amperage demand compared to the specified USL lights. 
 

Site Items Subtotal in Bold ($60,000.00): 
 

5. Fucci CO#87, in the credited amount of ($60,000.00), to delete the (2) motorized gates 

from the Miner Lane access road, per JCJ PR#63. 
 

Auditorium & Stage/Lobby Items Subtotal in Bold $8,309.00: 
 

6. Secondino/Deedy proposal dated 8/17/2013, in the amount of $8,309.00, to supply and 

install a new ‘L’ shaped strip drain in the C117 Passage to provide drainage away from 

the (2) sets of double doors, in the alleyway where the old generator was, per RFI#952.  

The contractor will install strip drains similar to the ones in the courtyard by the 

Pool/Fieldhouse entrance. The one specified in the RFI response is overkill and will not 

work with heels. 



  

  

 

Pool & Fieldhouse items Subtotal in Bold ($16,355.59): 
 

7. HHS proposal dated 8/21/2013, in the credited amount of ($18,789.63), to reuse the 

existing gas main in Areas A, B, & C, in lieu of installing new gas piping.  The existing 

piping was left in place because the new high-pressure gas line would not be available 

for a year after the construction in the existing building was complete, and the existing 

piping was determined to be in good condition. 

8. Capasso proposal dated 8/20/2013, in the amount of $1,288.00, for the additional block 

and labor needed when the B Corridor door was changed from a double door to a 

single door. 

9. Capasso proposal dated 8/28/2013, in the amount of $2,063.00, to remove and replace 

the 8x8 brick at the pool radius stairwell that was damaged by Fucci’s Excavator.  This 

change order will be offset with a credit in the amount of ($2,063.00) to Fucci, for a net 

change of $0.00. 

10. HHS Proposal, in the amount of $1,146.04, to supply and install a back pressure valve 

on the Area A boiler for the fuel oil piping, as recommended by the factory rep at start-

up, per RFI#939. 
 

Music Room & Aux Gym Items Subtotal in Bold $17,694.10: 
 

11. William B. Meyer price, in the amount of $2,929.50, for movers to move the existing to 

remain furniture and instruments, from the Stage and storage, back into the Band 

Room and Orchestra Room after the renovation work was completed. 

12. HHS proposal dated 9/4/2013, in the amount of $2,543.75, to provide (6) additional 

sprinkler heads under the Band Room alcoves to provide coverage above and behind 

the new storage cabinets, per RFI#973. 

13. Secondino PCO#87, in the amount of $1,935.28, to supply and install glass and frames 

in doors E113 and E114, per RFI#954. 

14. Capasso Proposal #67, in the amount of $6,811.00, to tear down and rebuild the top 

courses of the south western corner of the fitness room to remove the old light and 

electrical, per RFI#943. 

15. Shepard Steel proposal M19, in the amount of $1,898.27, to fabricate and install a wall-

mounted handrail and a floor mounted handrail for the stairs in Passage D108, per 

ASI#19.  Work completed for school opening. 

16. APG proposal, in the amount of $1,576.30, to fabricate and install brake metal caps to 

cover the existing steel in between the Kalwall panels. 

  
 

Maintenance Building Subtotal in Bold $27,860.18: 
 

17. Standard Demo Change Request #8, in the amount of $1,682.11, to remove the lead 

paint from the J Building steel to allow the iron workers to install the frames for the 

coiling overhead doors. 

18. HHS proposal dated 8/13/13, in the amount of $5,931.07, to supply and install 1-1/2” 

supply and return pipes from the J Building Mechanical Room to the northeast Vehicle 

Storage Room, per RFI#821.  This is approximately 140LF of pipe total (70LF supply, 70 

LF return).  There are also (2) elevation changes and core drilling from the J105 

Corridor up to the IT Room and up again to the front vehicle storage room.  This 

pricing works out to just over $42/LF. 

19. Capasso Proposal #65, in the amount of $6,356.00, to tear down and rebuild the 

southwest corner of the J Building, per the direction of RFI#951.  This work was 

completed for window installation. 

20. HHS proposal dated 9/1/13, in the amount of $6,742.10 (revised from $9,435.24), to 

investigate the existing hydronic lines, test them, and reconnect them to the new 

boiler, per the Owner’s request and RFI#930.  The price was reduced by eliminating the 

refeed of the basement CUH, per the meeting with O&G and the owner’s rep on 

9/10/2013. 



  

  

21. APG proposal, in the amount of $4,628.80, to fabricate and install new brake metal in 

the new IT Department area to hide the existing beam and window clips. 

22. APG proposal, in the amount of $2,520.10, to fabricate and install brake metal around 

the (2) new coiling overhead doors, to enclose the header and galvanized jambs. 

  

Demolition Area Subtotal in Bold $67,774.61: 

 

23. Mystic Air Quality Consultants invoice, in the amount of $12,080.00, for asbestos 

abatement site monitoring work beyond the originally budgeted amount. 

24. Standard Demo Change Request #6, in the amount of $853.00, for the work to demolish 

the undocumented tank in the way of Fucci’s sewer line, per RFI#931. 

25. Standard Demo Change Request #5, in the amount of $3,261.16, for the removal of 

undocumented ACM pipes throughout the course of the demolition. 

26. Standard Demo Change Request #4, in the amount of $51,580.45, for the removal of the 

foundation and asbestos mastic. 
 

Items for Discussion and Possible Award: 

  
27. Prices to repair the tears in the Auditorium Stage Fire Curtain, replace the dead off chains, 

and make corrections to the installation of the Fire Curtain: 
a. iWeiss: $5,395.00 

This price is no longer valid, iWeiss does not want to come out and repair the 
curtain, instead they would be removing the curtain and providing a new curtain in 
the amount of $37,300.00. 

b. Drobka: $7,244.00 
Received a letter on 09/13/13 from Manufacturer stating that Drobka is qualified 
to make these repairs. This is being reviewed by the FM. Owner to install corner 
guards along the wall. 

c. Bartholomew: $12,976.10  
 Amount is for repair. 

  

  

VIII. WATERFORD HIGH SCHOOL 

Architect’s Report Waterford High School: JCJ Architecture 

Construction Manager’s Report Waterford High School: O&G 

 

Pending Items: 
Practice field layout - ongoing 
WHS sign(s) on building - ongoing 
Diving board and pool scoreboard – investigating 
Tennis Court Lighting 
Remove White Pines (Rope Ferry Road) to add visibility 
Removal of White Pines by the Tennis Court 
Additional Technology Requests  
Signage for Miner Lane (added 3/19/13) 

 

IX. BILL LIST—SEE ATTACHED 
 

X. ADJOURNMENT 



  

  

IX. Bill List September 17, 2013 

    

Project  
School Stage Vendor Description Invoice# Amount 

#152- 

n/a OSW n/a O&G Industries CMA Services 00026 $    4,505.85 

n/a GN n/a O& G Industries CM Construction Phase Services 00021  $    9,008.88  

n/a WHS n/a O&G Industries Construction Management 00032  $  70,008.54  

n/a WHS n/a A. Secondino Casework 00013 $  43,749.17 

n/a WHS n/a 
Advanced Perf. 

Glass 
Entrances & Storefronts 00023 $  76,640.44 

n/a WHS n/a C.J. Fucci Sitework 00023  $ 316,838.77 

n/a WHS n/a Ducci Electrical Electrical 00028  $  75,872.62    

n/a WHS n/a H.H.S. Mechanical Fire Protection, Plumbing 00030  $ 277,850.19       

n/a WHS n/a 
Joe Capasso 

Mason Ent. 
Masonry 00020  $  27,369.50      

n/a WHS n/a M. Frank Higgins Flooring 00021  $ 114,423.08 

n/a WHS n/a A. Secondino General Trades 00023  $  73,170.94    

n/a WHS n/a Shepard Steel Structural Metal Framing 00025  $ 19,594.57 

n/a WHS n/a 
Standard 

Demolition 
Asbestos Abatement & Demolition 00009  $ 78,130.66    

n/a WHS n/a Conn Acoustics Drywall & Acoustical 00023  $ 86,150.10      

n/a WHS n/a A Royal Flush Rental-Hand Sanitizer, Reg. Const. Unit C-466536  $      664.00  

n/a WHS n/a Caruso Music FF&E 194435  $   4,065.00 

n/a WHS n/a CL&P Electricity 51060116092 9.5.13  $     325.12 

n/a WHS n/a 
Contrax 

Furnishings 
FF&E 80308  $   2,539.35 

n/a WHS n/a 
Contrax 

Furnishings 
FF&E 80222  $   1,780.00 

n/a WHS n/a 
Contrax 

Furnishings 
FF&E 80221  $  1,466.64 

n/a WHS n/a 
Contrax 

Furnishings 
FF&E 80220  $ 11,488.75 

n/a WHS n/a 
Contrax 

Furnishings 
FF&E 80307  $  8,738.28 

n/a WHS n/a Cynthia M. Kaplan Professional Services 072013.169  $     840.00 

n/a WHS n/a Eagle Leasing Co. Storage Trailers R1549215 $      75.00 

n/a WHS n/a Eagle Leasing Co. Storage Trailers R1549893 $    140.00 

n/a WHS n/a Gagnon Electrical Drilling for Baseball Field Light Bases 12-359 $ 51,800.00 

n/a WHS n/a Granite Group Refeed Baseball Field Hose Bib 6931435-00 $       33.51 

n/a WHS n/a Home Depot J Building Temporary Lighting 6215 00057 26070 $     251.85 

n/a WHS n/a Home Depot WHS Nurse’s Office Phone Lines 6215 00002 78432 $       33.17 

n/a WHS n/a Insalco Corp. FF&E 3676 $ 74,737.31 

n/a WHS n/a Insalco Corp. FF&E 3677 $ 15,573.04 

n/a WHS n/a Insalco Corp. FF&E 3600 $   4,377.78 

n/a WHS n/a Lowe’s WHS – Raise Casework for Fish Tanks S2263MC1 937015 $        36.65 



  

  

Project  

#152 
School Stage Vendor Description Invoice# Amount 

n/a WHS n/a Mystic Air Quality Asbestos Abatement  35034 $   12,080.00 

n/a WHS n/a 
New England 

Fitness 
FF&E IN24758 $   29,960.00 

n/a WHS n/a Rexel WHS Pool Lighting S105773986.001 $         42.51 

n/a WHS n/a Rexel WHS Nurse’s Office Phone Lines S105774350.001 $       401.12 

n/a WHS n/a Rexel WHS Pool Lighting S105775361.001 $       105.08 

n/a WHS n/a Rexel WHS Exterior Lighting @Auto Shop S105696461.001 $    1,001.58 

n/a WHS n/a Rexel WHS Science Glassware Washer S105608204.001 $         37.99 

n/a WHS n/a Rexel 
WHS Rewire Auxiliary Gym 

Scoreboards 
S105620314.001 $       137.58 

n/a WHS n/a Rexel 
WHS Add Electrical Circuits for Fish 

Tanks 
S105641034.001 $       637.84 

n/a WHS n/a Rexel 
WHS Add Electrical Circuits for Fish 

Tanks 
S105641034.002 $         46.02 

n/a WHS n/a Rexel 
WHS Add Electrical circuits for Fish 

Tanks 
S105598387.001 $           3.89 

n/a WHS n/a Robert H. Lord FF&E 30507 $  53,655.58 

n/a WHS n/a 
Van Zelm 

Engineers 
Professional Services 0038836 $   3,581.64 

n/a WHS n/a 
Vanasse Hangen 

Brustlin 
Professional Services 0168617 $   2,400.33 

n/a WHS n/a William B. Meyer Moving of Band/Orchestra Room COM-1088-3/1 $  2,929.50 

  

 


