
MINUTES 

WATERFORD SCHOOL BUILDING COMMITTEE 

REGULAR MEETING, TUESDAY, JANUARY 17, 2012 

 
PRESENT: Kimberly Alfultis, James Norton (5:35p.m.), Jody Nazarchyk, John Koning, Thomas Dembek, Alan 

Wilensky,and Rob Brule 

 

ABSENT: None 

 

STAFF: Jerome R. Belair, Superintendent of Schools; Donald Macrino, Principal, Waterford High School; 

James Miner, Director of Buildings and Grounds 

  
I. ESTABLISHMENT OF QUORUM AND CALL TO ORDER 

Chairman Wilensky established a quorum and called the meeting to order at 5:30 p.m. 

 
II. RECOGNITION OF VISITORS/PUBLIC COMMENT 

Greg Smolley and William Ayles of Jeter Cook & Jepson; Gus Kotait and Ken Biega, O&G Industries; 

Tom Wagner, Director of Planning and Zoning. 

 

III. CORRESPONDENCE/INFORMATIONAL ITEMS 

There was no comment on correspondence/informational items 

 

IV. SUPERINTENDENT’S REPORT 

Mr. Belair noted the invoice submitted for immediate payment which is listed on the bill list.  He notified 

the Committee that he had just received correspondence from Maureen Fitzgerald that the violations noted 

at Waterford High School are no longer in question.  Mr. Belair was pleased to report that communication 

has been greatly improved and the project is moving in the right direction.  A meeting is being scheduled 

regarding the next phase of construction and any impact on the site, and all E&S parties along with Town 

officials will be asked to attend.  Mr. Belair stated that he has been pleased with the communication from 

the Superintendent’s Advisory Council and they have been holding discussions regarding use of the turf 

field for graduation and a committee has been established for community use of the field.  The tour of the 

construction that was held on January 4, 2012 was great and there has been a lot of progress made.  Today, 

correspondence was received from the State regarding the possibility of “Renovate as New” status for the 

project.  VHB will be under contract with the Town rather than JCJ as the third party vendor for the E&S 

issues. 

 

V. OLD BUSINESS 

Waterford High School cafeteria design and  layout 

Mr. Belair asked Mr. Smolley to give the Committee a history of the cafeteria design and layout.  Mr. 

Smolley handed out a drawing that was presented in April, 2011 and reviewed the history of the space 

which started in 2009.   The capacity of the space, furnishings, chairs vs. fixed seating, trash receptacles, 

electrical outlets, wall construction and FF&E were all discussed.  Everything in the design of the space is 

predicated on the serpentine wall (ceiling, lights, etc.)  Questions were asked regarding electrical capacity 

of the room and the serpentine wall in addition to the materials for construction.  Mr. Smolley assured the 

committee that there was enough space/capacity for lunches, the Fire Marshal was on board with the 

drawing that was presented, and there will be enough room to accommodate banquets, etc. in the space.  

Mr. Ayles will bring back information regarding the electrical and wall construction inquiries. 

 

Approval of Minutes:  December 20, 2011. 

 

MOTION #1: That the Waterford School Building Committee approve the minutes of the December 20, 

2011 meeting. 

Koning, Nazarchyk-6-0-1 

In favor:  Norton, Nazarchyk, Dembek, Wilensky, Koning, and Brule 

Opposed:  None 

Abstain:  Alfultis 

   

VI. CONSENT AGENDA 

 WATERFORD HIGH SCHOOL CHANGE ORDERS: 

Pool & Fieldhouse items 



1. Ducci Work Order #81460, in the amount of $542.00, to relocate the magnetic door holders in the B 

Corridor. Required due to Fire Marshall request to reverse the door-swing. 

2. Ducci Work Order #81461, in the amount of $931.00, to furnish and install a new 100A breaker for 

RTU-3, for the Fieldhouse. 

3. Secondino/Hussey Proposal dated 1/3/2012, in the amount of $3,727.00, to supply and install 4 safety 

belts for the fold-up basketball backstops for safety measures. 

4. HHS Mechanical proposal dated 12/23/2011, in the amount of $2,263.04, for the replacement of 

armorflex pipe insulation on the roof that was damaged by seagulls and add 110 LF of PVC jacket to 

protect against future damage, per RFI#319. 

 

Mr. Wilensky noted that item numbers 1 through 4 are owner initiated. 

 

MOTION #2 That the Waterford School Building Committee approves Waterford High School Change 

Orders for the Pool & Field House items number 1 through 4 as presented. 

 Nazarchyk, Koning-Unanimous 

 

New Building Addition Items: 

5. ASI #7 changing the fitness room windows from IG-3 (insulated spandrel glass) to IG-1 (clear 

insulated glass), in the credited amount of ($546.00).  RFI #345 confirming locations of IG-2 Blue 

Glass (which added an additional curtain wall and all doors in IG-2 curtain walls) in the amount of 

$547.00.  Advanced Performance Glass would like to let these 2 items cancel each other out. 

6. JCJ Proposal Request #26, issued on 11/22/2011, for revisions to the Media Center and Main Office 

Suite Fire Protection, Plumbing/HVAC, and Electrical design. 

a. Ducci PCO #50 & 48 in the amount of $4,544.00 reduced to $1,196 after lengthy electrical 

lighting and power scope revisions per JCJ PR25 (15 Architectural SK’s), CES Bulletin 3 (JCJ PR 7w/ 

1 Electrical SK), CES Bulletin 8 ( JCJ ASI 12 w/ 2 Electrical SK’s & 1 Architectural hand SK), & JCJ 

PR26 (6 Electrical SK’s).   

b. HHS Proposal dated 12/17/2011 in the amount of $24,309.52 for revisions per JCJ PR 26 (2 

plumbing SK’s, 6 Mechanical SK’s, 2 Fire Protection SK’s) includes: 

• By moving the wall of the main office reception area in order to create a new Admin Assistant 

rm, it became necessary to swap two chilled beams between the main reception area and the 

new Admin Assistant rm that was created. This added 10 feet of new 13X9 lined ductwork 

and the removal of installed 11X9 ductwork. 

• By changing the media center office to a larger work room, a new chilled beam and VAV box 

and associated 11X9 lined & 10X8 ductwork and HWS&R piping and insulation and a new 

zone automated controls had to be added to this space. Also the removal of previously 

installed 10X6 ductwork is now needed. 

• By combining the storage room and adjacent conference room, it was necessary to add a third 

chilled beam with associated 6”round ductwork and associated HWR&S piping and insulation 

to the new larger conference room. 

Total change amount for items 11 a & b: $25,505.52 

7. HHS Proposal dated 12/23/2011, in the amount of $10,295.42, to remove the installed 2” chilled water 

pipe and install a new 3”pipe from the Mechanical room running north and south on the first floor as 

directed by RFI#338. This proposal includes a 50% labor and material credit for the 2” pipe that can be 

used elsewhere in the building. 

Field Items: 

8. A. Secondino Proposal dated 12/19/2011 in the amount of $5,130.00 for a Concession Stand Casework 

Material Substitution, changing casework to a polymer material to better withstand the extreme hot and 

cold that will be encountered in the Concession Stand. 

9. Baseball Field Dimension Revisions and Fence change: CJ Fucci Proposal dated 7/12/11 in the amount 

of $35,725.00. Price includes ($7.521.00) credit for deleted 6’ high fence. Another Price was obtain 

from Eagle Fence for supply and install of a similar 10’ High fence in the amount of $42,500.00 

10. ASI 9: Revised chain Link Fence around football filed and track, Fucci CO#30 at no additional cost 

and no credit – bid out all 6 ft fences, need to order new 4 ft mesh but can reuse other materials and 

installation is slightly faster than a 6 ft fence. 

 

Mr. Wilensky noted that item numbers 7 is a design issue and items number 5 and 10 are no charge.  

 

MOTION #3 That the Waterford School Building Committee approves Waterford High School Change 

Orders for the Pool & Field House items number 5 through 10 as presented. 

 Nazarchyk, Koning-Unanimous 



 

A question was raised with regard to the design of the concession stand.  It is not adequate as it is currently 

designed.  Mr. Belair will schedule a meeting to review the needs for the space and forward the information 

to Bill Ayles for budget information.  Mrs. Nazarchyk volunteered to help with the planning for the 

concession stand. 

 

VII. WATERFORD HIGH SCHOOL 

 Architect’s Report Waterford High School: Jeter, Cook & Jepson 

Mr. Ayles updated the committee on the status of the project.  Currently irrigation on site is being 

discussed; however nothing is ready to bring to the committee yet.  Due to concerns regarding the pool 

locker rooms, benches will be added to seat approximately 10 people.  Mr. Dembek inquired about the 

wrestling room lighting that was installed on top of ducts.  This situation will be addressed and corrected. 

  

 Construction Manager’s Report Waterford High School: O&G 

Discussion and possible action on JCJ PR 8 regarding changes to vestibule D101 corridor D112 

ceiling & HVAC. 

This item was pulled from the agenda and was not discussed. 

 

Mr. Kotait stated that the E&S work has been done and that the contractor has been cooperating.  The roof 

trusses have been completed; however, the green tarp is not going as fast as had been expected due to 

weather.  The masonry is going well and the windows are scheduled for February.  Mechanical and 

electrical are on-going and on schedule.  The pool has been re-opened to the public and the new diving 

board was installed last week.  A meeting was held with Gagnon regarding installation of the Musco lights.  

The dance floor has been installed and the teacher is happy.  There are problems with the tile installation in 

the pool area and they will be addressed/corrected this summer.  Ms. Alfultis explained that the new rails 

for the diving board are obstructing one of the blocks making it difficult to use.  Mr. Ayles will look into the 

situation.  Code Blue has been non responsive; therefore, no longer being considered.  Mr. Kotait reviewed 

photos of the construction project.  Mr. Wilensky stated that he is very pleased with the block choice.   

 

VIII. NEW BUSINESS 

Mr. Wilensky asked  whether there were any wifi hot spots in the current high school.  Mr. Belair stated that 

he would look into the issue and let him know. 

  

IX. BILL LIST—SEE ATTACHED 

MOTION #4: That the Waterford School Building Committee approve the bill list dated January 17, 

2012. 

Alfultis, Nazarchyk-U 

 

X. ADJOURNMENT 

MOTION #5: That the Waterford School Building Committee adjourn the meeting at 6:36 p.m. 

Alfultis, Nazarchyk-U 

 



IX. Bill List January 17, 2012 

    
Project  

#152- 

School Stage Vendor Description Invoice# Amount 

n/a OSW n/a Robert H. Lord Furnishings 27404A $5,378.00 

n/a OSW n/a Miller Industries Chain link fence closers 046518 $4,000.00 

n/a WHS n/a Allied Restoration Roofing 00004 $79,705.00 

n/a WHS n/a O&G  CM services 00012 $120,290.00 

n/a WHS n/a A Secondino & Son General trades 00006 $160,643.34 

n/a WHS n/a Conn Acoustics, Inc. Drywall & Acoustical 00007 $286,720.83 

n/a WHS n/a HHS Mechanical Fire Protection, Plumbing 00010 $496,537.67 

n/a WHS n/a Shepard Steel & Co. Structural metal framing 00010 $94,014.38 

n/a WHS n/a Ducci Electrical Electrical 00008 $188,321.42 

n/a WHS n/a Joe Capasso Mason Masonry 00006 $684,003.90 

n/a WHS n/a Manafort Brothers Concrete 00007 $5,821.52 

n/a WHS n/a Professional Painting Painting 00006 $1,932.30 

n/a WHS n/a CJ Fucci Sitework 00011 $141,701.81 

n/a WHS n/a A Royal Flush Portable toilets C-408869 $1,859.00 

n/a WHS n/a A Royal Flush Portable toilets C-408562 $286.00 

n/a WHS n/a A Royal Flush Portable toilets C-409583 $249.00 

n/a WHS n/a Sign A Rama Signage 14570 $195.00 

n/a WHS n/a Cynthia M. Kaplan Professional services 122011.96 $640.00 

n/a WHS n/a JCJ Professional services 0000039 $18,739.57 

n/a WHS n/a Eagle Leasing Storage R1390480 $70.00 

n/a WHS n/a Eagle Leasing Storage R1389461 $75.00 

n/a WHS n/a Eagle Leasing Storage R13933399 $150.00 

n/a WHS n/a Eagle Leasing Storage R1394413 $70.00 

n/a WHS n/a Special Testing Labs Testing 26097 $1,800.00 

n/a WHS n/a Joseph R. Theroux Conservation Commission 12/27/2011 $1,062.50 

n/a WHS n/a Sign A Rama Signage 14308 $125.95 

 


