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MINUTES 
WATERFORD SCHOOL BUILDING COMMITTEE 

REGULAR MEETING, TUESDAY, MARCH 19, 2013 
 
PRESENT: Kimberly Alfultis, Jody Nazarchyk, James Norton, and Alan Wilensky 
 
ABSENT: Rob Brule, Tom Dembek, and John Koning 
 
STAFF:  Jerome Belair, Superintendent; Don Macrino, Principal, Waterford High School; Jay 

Miner, Director of Buildings and Grounds 
 
I. ESTABLISHMENT OF QUORUM AND CALL TO ORDER 

Mr. Wilensky established a quorum and called the meeting to order at 5:37 p.m. 
 
II. RECOGNITION OF VISITORS/PUBLIC COMMENT 

Mr. Wilensky recognized Kathleen McCarty, Chair of the Waterford Board of Education, as well 
as Don Macrino, Waterford High School principal.   

 
III. CORRESPONDENCE/INFORMATIONAL ITEMS 

1. Letter to Ed Murphy, Chairman Recreation & Parks Commission from Jerome Belair dated 
February 14, 2013 

2. Invoice submitted for immediate payment authorized by Superintendent by Vanguard Lighting 
in the amount of $815.00.  The item is listed on the bill list. 

 
Mr. Wilensky drew the attention of committee members to a letter sent by the 
Superintendent dated February 14, 2013 to Ed Murphy, Chairman of the Recreation & Parks 
Commission.  He also indicated that an invoice had been submitted by Vanguard Lighting in 
the amount of $815.00 and this item has been added to the bill list. 
 
Mr. Wilensky indicated that there were items to be added to the agenda based on an 
amended bill list. 
 
MOTION: That the Waterford School Building Committee amends the agenda by including 

the amended bill list. 
 Nazarchyk, Alfultis—Unanimous 
 
Mr. Wilensky distributed the amended bill list to all committee members.   
 

IV. SUPERINTENDENT’S REPORT 
Mr. Belair reported that the first Waterford High School faculty meeting in the new school was 
held this afternoon.  The faculty was thrilled to be in the new school.  The FF&E package is 
moving along nicely throughout the entire school.  There will be a walk-through tomorrow 
morning with Emily Czarnecki from JCJ.  The ribbon-cutting for the new school is on April 20, 
2013 and Mr. Belair referred all committee members to the postcards distributed at the start of 
the meeting.  He also acknowledged Jay Miner for his Yankee ingenuity in devising a cooling 
system for one of the server rooms which has a cooling issue and he acknowledged Ed Crane for 
the tremendous work that is happening related to the installation of all the instructional 
technology.  Mr. Crane has stepped up and is facilitating the entire installation. 
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V. OLD BUSINESS 
1. Approval of Minutes:  February 12, 2013 

 
MOTION: That the Waterford School Building Committee approves the minutes of the 

February 12, 2013 meeting. 
 Alfultis, Norton—3-0-1  Abstention:  Nazarchyk 

  
VI. NEW BUSINESS 

 
VII. CONSENT AGENDA--WATERFORD HIGH SCHOOL CHANGE ORDERS: 
  

  There were additions that needed to be added to the consent agenda, which were outlined on a 
 handout, referring to numbers 11, 12 and 13.  
 
 MOTION: That the School Building Committee approves adding the additional items to  
   the consent agenda. 
   Nazarchyk, Alfultis—Unanimous 
 

Items to be Approved / Reviewed:  $83,195.15 
 
New Building Addition Items – Subtotal $58,609.15: 
 
1. Ducci PCO#123, in the amount of $4,732.00, for additional work that includes the following: 

D a.  Install control wiring to the hood switch in Food Lab (KEF-3 not shown to be 
switched on/off from the relocated hood switch) for $1,345.74. The switch has 
to be wired to the unit disconnect located in area F Electrical room. 

D b. Install 60A power to the commercial dishwasher in the Food Lab (the special 
purpose receptacle on EP-138 was for a 20A circuit) for $1,434.81. 

c. Re-feed the power to the Vehicle Lift from the wall side to the middle of room 
side (the dimensions provided under RFI#444 were conflicting with the vehicle 
lift location) for $754.63. 

d. Relocate (4) fixtures over the Vehicle Lift, due to conflicts with the operation of 
the Vehicle Lift for $1,196.82. 

2. HHS T&M#13 & 14, in the combined amount of $5,850.38, to install additional sprinkler 
pipes and (9) additional heads in the 2nd floor landings of Stairs #3 & 4, per the request of 
the Fire Marshal. 

D3. HHS Proposals date 2/27/2013, to address the additional cooling need of Data Room H270, 
the equipment load far exceeds the cooling design load, per RFI#820: 

a. Purchase and install (2) new 3-ton Mitsubishi Wall-mount A/C Units using soft 
tubing, in the amount of $21,431.40 (reduced from $37,795).  This price excludes 
any wiring, additional roofing, ceiling repair, cleaning and temporary protection for 
the installed IT Equipment. 

4. Capasso Proposal #56, in the amount of $8,355.00, to build a separation wall under Stair #2 
with ground face block and glazed block base to match the adjacent walls, per RFI#801 as 
requested by the Fire Marshal. 

D5. Secondino PCO#84, in the amount of $4,568.85, to furnish (2) vent-less dryers and the 
restocking fee for (5) ducted-vented hoods that were exchanged for (5) recirculating hoods, 
per RFI’s #728, 818 & 828. 

6.  Secondino PCO#80, in the amount of $1,256.19, to supply and install fire-rated glass in the 
Main Office doors (F104A & F104B), per JCJ PR#27, changing these doors from WD-1 (no 
glass) to WD-6 (rated glass). 
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D7. RFI#727, to added sound insulation in the gaps of the wall penetrations.  If this does not 
provide enough sound insulation for the owner, then a furred sound wall should be built. 

a. Secondino PCO#83, in the amount of $154.30, to supply and install an additional 
threshold sweep and auto door bottom hardware, per RFI#727A. 

D8. Add HHS Proposal dated 3/14/2013, in the amount of $12,261.03, to install and insulate 
additional chilled water supplies and return piping for (2) condensing units in the walk-in 
cooler and freezer.  This piping was not shown on the contract drawings and was added per 
RFI#839 on 3/13/13, it is required for the condensing units to run and be able to turn the 
walk-in cooler and freezer and move the food into the new kitchen. The only available 
window to get this done is this Saturday 3/16/13.  

 
Music Room & Aux Gym Items – Subtotal $7,013.00: 

 
9. Ducci PCO#122, in the amount of $7,013.00, to supply and install (12) vandal resistant exit 

signs in lieu of the specified signs and wire guards, per JCJ Proposal Request #56. 
 

Existing Building, Multiple Areas – Subtotal $1,860.00: 
 
10. Capasso T&M #76, in the amount of $1,860.00, for the work done to chip out the existing 

8x8 bricks that had damages and install new 8x8 brick in their place, on the exteriors of 
Areas A & C. 

 
Additional Items – Subtotal $15,713.00: 

 
O11. Ducci PCO #125, in the amount of $1,650.00 to program and configure 900 student photo 

ID badges to work with the Honeywell Access Control System, per Owner request. 
D12. Ducci PCO #124, in the amount of $11,063.00, to supply and install new H2.64 encoder 

devices in the Auditorium and Cafeteria and decoder devices in the Fieldhouse and Media 
Center.  The specified MPEG 4 devices are not compatible with the newer H2.64 devices 
that were already purchased and installed in the High School, under the Technology FF&E 
contract.  This item is critical for the graduation ceremony.  Ducci will only be released after 
Waterford IT’s final review. 

D13. Otis Change Request 2A, in an amount not to exceed $3,000 to supply and install spring 
loaded key switch station in lieu of the installed hall push button station, to control access 
to Elevator #1. 

 
Mr. Wilensky indicated that 1a, 1b, 3, 5, 7, 8, 12 and 13 were all design issues.   Discussion 
followed on item 13; the change order was modified not to exceed a $3,000.00 amount for the 
Otis elevator request to supply and install a spring-loaded key switch station in lieu of the 
installed hall push button station.  Mr. Kotait will research the opportunity for a card reader for 
elevator usage. 

 
MOTION: That the Waterford School Building Committee approves the consent agenda 

including items 1 through 13—revised. 
 Nazarchyk, Alfultis—Unanimous 

 
VIII. WATERFORD HIGH SCHOOL 

Architect’s Report Waterford High School: JCJ Architecture 
  
 Bill Ayles was absent.  He had asked Mr. Belair to report that the furniture installation is 
 proceeding very well.   
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Construction Manager’s Report Waterford High School: O&G 
 
1. Discussion and possible action on quotation from iWeiss Theatrical Solutions, Fairview, New 

Jersey to repair the fire curtain following an inspection performed in January 2013 in the 
amount of $5,395.00 

 
 

MOTION:   That the Waterford School building Committee accepts the $5,395.00 quote to 
repair the fire curtain pending Peter Schlink’s involvement. 

 Nazarchyk, Alfultis—Unanimous 
 

Gus Kotait provided a slide show showing the progress made in a number of the areas of the 
building.  The cafeteria, library, classrooms, shop areas, cooking areas, etc.   Discussion followed 
regarding possible action on a quotation from the iWeiss Theatrical Solutions of Fairview, NJ.  
Mr. Wilensky voiced a concern regarding the lack of detail in the bid and requested that Peter 
Schlink, the fire marshal be in contact with iWeiss Theatrical Solutions to discuss the matter 
further.   

 
Pending Items: 
Practice field layout - ongoing 
WHS sign(s) on building - ongoing 
Diving board and pool scoreboard – investigating 
Tennis Court Lighting 
Remove White Pines (Rope Ferry Road) to add visibility 
Removal of White Pines by the Tennis Court 
Emergency Radio System (per 10/16/12 meeting) 
Additional Technology Requests (new item) 
Stair #9—Auditorium Balcony Outside Stairs (added 11/20/12) 
 
Mr. Wilensky reviewed the pending items listed on the agenda.  Mr. Belair requested that 
signage on Miner Lane indicating the driveway or roadway for Waterford High School be 
considered.  All committee members agreed to add this to the ongoing pending items list. 

 
IX. BILL LIST—SEE ATTACHED 
 

MOTION: That the Waterford School Building Committee approves the bill list including 
additional invoices distributed for committee consideration (items 1, 2, 3, 4 and 
5) as well as the amended bill list 

 Nazarchyk, Alfultis--Unanimous 
 

X. ADJOURNMENT 

  
MOTION:  That the Waterford School Building Committee adjourns the meeting at 6:32 

p.m. 
 Alfultis, Nazarchyk—Unanimous 
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IX. REVISED & AMENDED Bill List March 19, 2013 

    
Project  

#152- 

School Stage Vendor Description Invoice# Amount 

n/a WHS n/a Contrax Furnishings Furnishings 78565 $131,864.90 

n/a WHS n/a Contrax Furnishings Furnishings 78566 $54,369.00 

n/a WHS n/a Contrax Furnishings Furnishings 78567 $239,971.68 

n/a WHS n/a Contrax Furnishings Furnishings 78568 $23,442.48 

n/a WHS n/a Contrax Furnishings Furnishings 78569 $6,108.48 

n/a WHS n/a Contrax Furnishings Furnishings 78570 $85,201.08 

n/a WHS n/a Contrax Furnishings Furnishings 78571 $82,893.50 

n/a WHS n/a Contrax Furnishings Furnishings 78572 $3764.64 

n/a WHS n/a Insalco Furnishings SJK-3306 $1,332.03 

n/a WHS n/a E+ Information Tech V1465425 $668.80 

n/a WHS n/a Special Testing Testing 26709 $844.00 

n/a WHS n/a VHB Professional Services 0160577 $2,410.10 

n/a WHS n/a Midwest Furnishings FY13/925682 $8,910.81 

n/a WHS n/a Insalco Furnishings SJK-3315 $12,415.11 

n/a WHS n/a HB Communications Information Tech P106875CH-1 $159,648.00 

n/a WHS n/a William B Meyer Moving COM-1597-2/5 $2,960.00 

n/a WHS n/a CL&P Utilities 51060116092 $1,015.15 

n/a WHS n/a Special Testing Lab Testing 26831 $1,585.00 

n/a WHS n/a Vanguard Lighting Light fixture 1817 $815.00 

n/a WHS n/a CL&P Utilities 51235106002 $21,002.17 

n/a WHS n/a E+ Information Tech V1457528 $5,076.63 

n/a WHS n/a William B Meyer Moving COM-1597-2/1 $1,855.00 

n/a WHS n/a Yankee Gas Utilities 57242906097 $2,258.09 

n/a WHS n/a Eagle Leasing Storage R1497975 $140.00 

n/a WHS n/a Eagle Leasing Storage R1497214 $75.00 

n/a WHS n/a Cynthia Kaplan Professional Services 012013.152 $320.00 

n/a WHS n/a AT&T Utilities 8604400837242 $197.87 

n/a WHS n/a E+ Information Tech V1463632 $70,000.00 

n/a WHS n/a Royal Flush Portable toilets 447356 $341.00 

n/a WHS n/a Royal Flush Portable toilets 447175 $260.83 

n/a WHS n/a VanZelm Professional services 0038233 $3,371.64 

n/a WHS n/a Mystic Air Professional services 33534 $375.00 

n/a WHS n/a Brock Enterprises Pool cover 0128184-IN $17,405.58 

n/a WHS n/a Bartholomew Contract Auditorium repairs 34881 $12,950.00 

n/a WHS n/a MCI Utilities 8604400837 $33.59 

n/a WHS n/a Insalco Furnishings SJK-3301 $13,313.14 

n/a WHS n/a Interscape Furnishings 2529-0 $106,697.68 

n/a WHS n/a E+ Information Tech V1455635 $165,894.14 

n/a WHS n/a E+ Information Tech V1455024 $23,108.80 

n/a WHS n/a Flinn Scientific Science FF&E 1622105 $52,492.58 

n/a WHS n/a Robert H. Lord Furnishings 100023 $465,658.59 

n/a WHS n/a Red Thread Furnishings 333046 $183,407.35 

n/a WHS n/a HB Communications Information Tech P106875CH-2 $83,599.00 

n/a WHS n/a Midwest Furnishings 2044274-00 $34,314.54 

n/a WHS n/a Hillyard Custodial FF&E 600599143 $17,336.92 

n/a WHS n/a E+ Information Tech V1465223 $35,352.92 

n/a WHS n/a Waterford Bd of Ed Cust/Maint time 3/14/13 $6,130.74 

n/a WHS n/a A Royal Flush Portable toilets 449237 $260.83 

n/a WHS n/a Fastenal Cord reels CTWAF64769 $8.89 

n/a WHS n/a Thomas Testing Testing for field 3492 $800.00 

n/a WHS n/a Otis Elevator cleandown NK023556001 $1,725.00 

n/a WHS n/a EBP Paper towel dispensers 11543379 $3,367.50 
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n/a WHS n/a Arrow Equipment Blower rental for data rm 313260-1 $444.09 

n/a WHS n/a Rexel Electrical supplies  S104341208 $39.98 

n/a WHS n/a Rexel Electrical supplies S104357739 $11.60 

n/a WHS n/a FW Webb Temp fan for data room 38981841 $198.79 

n/a WHS n/a Rexel Electrical supplies S104444267 $95.76 

n/a WHS n/a Rexel Science Rm Cords S104426090.002 $859.61 

n/a WHS n/a Rexel Science Rm Cords S104426090.001 $395.51 

n/a WHS n/a Otis Emergency Elev Repair NK023477001 $1,564.27 

n/a WHS n/a Hillyard Custodial FF&E 600603894 $530.70 

n/a WHS n/a Rexel Courtyard lights S104338439.001 $317.83 

n/a WHS n/a Rexel Courtyard lights S104376499.001 $17.04 

n/a WHS n/a Rexel Courtyard lights S104357739.001 $17.33 

n/a WHS n/a Rexel Courtyard lights S104366603.001 $16.50 

n/a WHS n/a Rexel Courtyard lights S104333874.001 $709.66 

n/a WHS n/a Rexel Courtyard lights S104341208.002 $1.54 

n/a WHS n/a Rexel Courtyard lights (credit) S104444333 -(53.41) 

n/a WHS n/a Adv. Performance Glass Entrance & Storefronts 00017 $27,048.57 

n/a WHS n/a A. Secondino General Trades 00018 $171,765.32 

n/a WHS n/a A. Secondino Casework 00011 $61,055.22 

n/a WHS n/a Ducci Electrical Electrical 00022 $34,274.62 

n/a WHS n/a M. Frank Higgins Flooring 00016 $18,430.95 

n/a WHS n/a Allied Restoration Roofing 00013 $22,489.93 

n/a WHS n/a O&G Construction Mgmt 00026 $80,608.00 

n/a WHS n/a HHS Mechanical Fire Protection 00024 $48,625.28 

n/a WHS n/a Conn Acoustics Drywall & Acoustical 00020 $16,381.55 

n/a WHS n/a Contrax Furnishings Credit 78640 (535.95) 

n/a WHS n/a Contrax Furnishings Credit 78635 (2,003.40) 

n/a WHS n/a Contrax Furnishings Credit 78636 (1,780.00) 

n/a WHS n/a Contrax Furnishings Credit 78637 (1,466.64) 

n/a WHS n/a Contrax Furnishings Credit 78638 (1,527.12) 

n/a WHS n/a Contrax Furnishings Credit 78639 (8,738.28) 

n/a WHS n/a E-Plus IT Credit R0055253 (707.52) 

Additional Invoices to the Bill List: 
 
1. Sentry Fire Protection, Inc. Invoice dated 3/12/13 for the home Ec Ansul Relocation in the 
 amount of $2,480.00 
2. Kittredge Equipment Co. Invoice #15394 in the amount of $114.00 for Kitchen Small Ware 
3. Fastenal Invoice # CTWAF64813 in the amount of $44.34 for the Science room reels 
4. Fastenal Invoice # CTWAF64852 in the amount of $61.97 for the Science room reels 
5. Fastenal Invoice # CTWAF64853 in the amount of $21.85 for the Science room reels 
 

 


