
Minutes 
School Building Committee Regular Meeting 

October 15, 2013 
 

PRESENT:  Kimberly Alfultis, Tom Dembek, Jody Nazarchyk, John Koning, James Norton, and Alan 
Wilensky 

ABSENT: Robert Brule  

STAFF:  Craig Powers, Assistant Superintendent; Jay Miner, Director of Buildings and Grounds; Andre 
Hauser, Waterford High School Principal 

 

I. ESTABLISHMENT OF QUORUM AND CALL TO ORDER   
 Mr. Wilensky established a quorum and called the meeting to order at 5:30 p.m. 
 

II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
Mr. Wilensky acknowledged the presence Gus Kotait of O&G and Andre Hauser. 
 
. 

III. CORRESPONDENCE/ INFORMATIONAL ITEMS 
Nothing at this time 
 

IV. SUPERINDENDENT’S REPORT 
Mr. Powers reported in Mr. Belair’s absence.  He stated that there is to be an expected 
$160,000 credit due to an energy grant, as well as a return/credit from the architect.  Mr. 
Powers did not have an amount to be credited by the architect, saying that there would be 
more information to come. 
 

V. OLD BUSINESS 
1. APPROVAL OF MINUTES:  September 17, 2013  

 

MOTION:   That the Waterford School Building Committee move the approval of 
minutes to the August Special meeting. 
 Alfultis, Nazarchyk – Unanimous; Koning abstained 
 

2. A question was brought up about the placement of the metal Lancer sculpture that used 
to be outside of the auditorium.  Mr. Hauser said that it is currently in storage and that he 
and Mr. Miner will work together to find a new home for the sculpture.  He wants to put it 
in a high traffic area where many will see it.  A tentative location is the first floor lobby. 

 
 

VI. NEW BUSINESS 

     Mrs. Nazarchyk commented on the status of the new concession stand.  She 
commended Mr. Miner and his crew for getting it cleaned up and running in a timely 
manner for the football games, and noted how nice it was to work in at the last game. 

 

VII. CONSENT AGENDA- WATERFORD HIGH SCHOOL CHANGE ORDERS: 
Items to be Approved / Reviewed Total in Bold $14,731.21 
 



Site Items Subtotal in Bold $11,397.21 
 
1. Special Testing Laboratories, Inc. Original PO# 925738 to be increased by the Change 
Order Amount of $11,397.21 for necessary construction Inspection and testing.  This 
includes all testing through 9/30/2013 (Ref STL inv # 27729 & 27636). 
 
Music Room & Aux Gym Items Subtotal in Bold $1,288.00: 
 
2. Ducci EWO-55, T&M in the amount of $1,288.00, to remove the pull-stations on the Area 
E Vestibule doors (installed per the contract drawings) and install (2) new pull-stations on 
the corridor walls per Fire Marshal request & RFI#963. 
 
Maintenance Building Subtotal in Bold $2,046.00: 
 
3. William B. Meyer, Inc. invoice # COM-1597-2/12, in the amount of $2,046.00, T&M to 
move stored materials from the trailers to the Maintenance Building and from the ground 
floor of the Maintenance Building to the upstairs of the Maintenance Building. 
 
MOTION: To consider all three change orders. 
  Nazarchyk, Alfultis- Unanimous 
 
Mr. Wilensky noted that change order number two should be designated as a design issue, 
and should be billed back to CES.  There was a question about whether or not the trailers 
in item number three can be returned yet.  Mr. Kotait said that some have already gone 
back, but there are a few that are still storing items, and as soon as they have been 
emptied they will be returned.  Ron Fedor joined the meeting at 5:38pm and Mr. Wilensky 
shared with him that the remaining balance from this project has gone up due to the credit 
from the architect and from the utility grant.  Mr. Fedor spoke on behalf of the Board of 
Finance, conveying their appreciation for the committee’s efforts at keeping the project 
within budget. 
 

VIII. WATERFORD HIGH SCHOOL 

Architect’s Report Waterford High School: JCJ Architecture 

No report.  Mr. Ayles was not present. 

Construction Manager’s Report Waterford High School: O&G 

Mr. Kotait presented photographs of the latest updates to the campus.  He showed 
photos of the newly laid floor in the Old Gym, noting that bleacher installation would begin 
10/16/13.  There were also photos of the maintenance building and its new generator, the 
football field, new ticket booth, and pictures showing the progress of the new track 
installation.  Mr. Kotait also reported that there has been paving done at the school 
entrance, the west loop, some of the sidewalks, and the three parking lots. 

 

Pending Items: 
Practice field layout - ongoing 
WHS sign(s) on building - ongoing 
Tennis Court Lighting 
Remove White Pines (Rope Ferry Road) to add visibility 
Removal of White Pines by the Tennis Court 
Additional Technology Requests  



Signage for Miner Lane (added 3/19/13) 
           Dance curtains and Mirrors (added 9/17/13) 
           Bathrooms accessible from Football Field (added 9/17/13) 
 

There is no new information at this time about the dance curtains and mirrors.  Irrigation for the 
fields is still being looked into.  Mr. Miner has a meeting with the Wetlands Committee this month.   

   
IX. BILL LIST-See attached  

 
MOTION:  There was a motion to consider the bill list and accept it as amended. 
Nazarchyk, Koning - Unanimous 

 
It was noted that there was an error on one of the invoice numbers for Logical Choice 
Technologies.  The number on the bill list was changed to reflect the number on the 
invoice. 
 

X. ADJOURNMENT  
 
MOTION: That the Waterford School Building Committee adjourns the meeting at 5:52 p.m. 

 Alfultis, Dembek - Unanimous 


