
MINUTES 
WATERFORD SCHOOL BUILDING COMMITTEE 

REGULAR MEETING, TUESDAY, NOVEMBER 20, 2012 
 

 
PRESENT: Kimberly Alfultis, Robert Brule, Thomas Dembek, John Koning, Jody Nazarchyk, James 

Norton and Alan Wilensky 
 
ABSENT:  None 
 
STAFF: Craig C. Powers, Assistant Superintendent of Schools; Donald Macrino, Principal, 

Waterford High School; James Miner, Director of Buildings and Grounds  
 
I.  ESTABLISHMENT OF QUORUM AND CALL TO ORDER 
 
 Chairman Wilensky established a quorum and called the meeting to order at 5:32 p.m. 
 
II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
  
 William Ayles, Jeter, Cook & Jepson; Gus Kotait, O&G Industries; Paul Petrone, Waterford Patch.com 
 
III. CORRESPONDENCE/INFORMATIONAL ITEMS 
  

1. FY2012 Capital Projects Contractual Commitments dated 10/22/2012 from Rudie Beers, Director of 
Finance. 

  
It was noted that the majority of items relate to LEED certification at Oswegatchie Elementary School 
and Great Neck Elementary School. 

 
2. The committee discussed a quote received for equipment necessary to connect the new Waterford 

High School to the town-wide radio system.   
 

MOTION #1: That the Waterford School Building Committee accept the quote from Tactical 
Communications, Inc. in the amount of $15,542.50 for installation and cable to connect 
Waterford High School with the town-wide radio system 

 Koning, Alfultis: Unanimous 
 
IV. SUPERINTENDENT’S REPORT 
  
 There is no Superintendent’s Report at this time. 

 
V. OLD BUSINESS 
  

Approval of Minutes:  October 16, 2012 Regular Meeting and November 1, 2012 Special Meeting 
 
MOTION #2: That the Waterford School Building Committee approve the minutes of the October 16, 

2012 and November 1, 2012 meetings 
  Nazarchyk, Alfultis: 6-0  
  Abstention: Brule 

 
VI. NEW BUSINESS 
  

1. Update on work remaining for next phase of project. 
 

Mr. Kotait directed the committee to page 28 of his monthly report, which lists phases 4 and 5 
scheduling and coordination including existing building demolition, improvements at the baseball 
field, the Miner Lane access road, and west side drainage. 

 
2. Discussion and possible action on awarding bids for FF&E (Furniture, Fixtures & Equipment) for 

Waterford High School  



 
Discussion occurred regarding the FF&E furniture bid package.  Mr. Powers noted that the bid 
package was reviewed by the Waterford High School department chairs, Director of Finance Ms. 
Beers and Purchasing Agent Ms. Rotella. 
 

MOTION #3: That the Waterford School Building Committee approve the FF&E furniture bid package 
in the amount of $258,487.56 
Nazarchyk, Alfultis: Unanimous 
 

MOTION #4: That the Waterford School Building Committee approve the FF&E furniture bid package 
for an upright piano in an amount not to exceed $8,000 

  Nazarchyk, Alfultis: Unanimous 
 
3. Discussion and possible action on toilet accessories to be purchased by owner as follows: 

a. Soap Dispensers, Not to Exceed Budget of $1,500.00  
b. Toilet Paper Dispensers, Not to Exceed Budget of $2,000.000  
c. San Jamar Paper Towel Dispensers, Not to Exceed Budget of $5,000.00 

 
MOTION #5: That the Waterford School Building Committee approve the purchase of toilet 

accessories as presented  
  Nazarchyk, Alfultis: Unanimous 
 
Mr. Wilensky has deleted item #22 off the change order list and added item #4 to new business. 
 
4. Discussion and possible action on Proposal #120120 from Bartholomew Contract Interiors under 

school and classroom Connecticut State Contract #11PSX0257 in the amount of $12,950.00 for the 
labor and materials to refurbish the Auditorium seating at thirty locations where seats were removed to 
create handicapped seating areas.  This work includes supplying and installing stanchions to match 
existing, sand blasting and power-coating the stanchions, stripping and refinishing the wood arms, and 
the labor and materials to reupholster the end panels using Waterford High School existing stock 
fabric, or fabric salvaged from the recently removed backs. 

 
MOTION #6: That the Waterford School Building Committee approved the proposal from 

Bartholomew Contract Interiors in the amount of $12,950.00 for refurbishing Auditorium 
seating  

 Nazarchyk, Koning: Unanimous 
 

VII. CONSENT AGENDA 
 WATERFORD HIGH SCHOOL CHANGE ORDERS—Total $61,025.60:  

 
NEW BUILDING ADDITION ITEMS—Subtotal $8,815.71: 

1. APG quote, in the amount of $4,907.38, to fabricate and install additional brake metal covers for 
Stair #2 to enclose the beam penetrations and gaps between the floor slab and the curtain wall, per 
the response to RFI#601A. 

2. Ducci PCO#111, in the amount of $1,937.00, to furnish and install (3) alternative type AA 
fixtures on the underside of the Connector Bridge. The fixtures originally specified in the 
response to RFI#271 were too deep to be installed in this location; the alternative fixtures are per 
the response to RFI#271A. 

3. Capasso T&M#69, in the amount of $845.00, to tooth in the 4” decro face veneer around the 
connector bridge at the cafeteria entrance, per RFI#701. 

4. Ducci PCO#108, in the amount of $4,345.00, to provide power to the coiling overhead security 
grill in the cafeteria, per RFI#715. No power was shown on the contract drawings. 

5. Deduct HHS CO#41, in the amount of ($4,812.67). This change order was for drains on the flat 
roofs, after approval of this change order, another option was used. 

6. Professional Painting quoted dated 11/1/2012, in the amount of $1,594.00, to paint the above 
ceiling areas, in the cafeteria and kitchen, black. This change was due to a mislabeling on the 
finish schedule for the areas receiving the SCS-2 exposed ceiling grid. 

 
Mr. Wilensky noted that items #2 through #6 are design issues, while item #1 is owner-initiated. 
 



MOTION #7: That the Waterford School Building Committee approve the New Building Addition 
Items change orders as presented. 

  Dembek, Nazarchyk: Unanimous 
 

Field Items—Subtotal ($954.00): 
7. Ducci PCO#105, in the credited amount of ($954.00), to delete the 30A disconnect switch and the 

connection to the press box lift, per the Town of Waterford Building Committee decisions to 
delete the Press Box Lift. 

 
Site Items—Subtotal $15,668.25: 

8. Fucci CO’s # 24A & 70, in the combined amount of $10,102.36, for the remainder of the work 
that was done to complete the filling of the temporary detention basin, per RFI#251A, and the 
work done to relocate the 2” temporary waterline between the home bleachers and the temporary 
detention basin, in order to install the Phase 4 – 24” HDPE drainage pipe. 

9. Fucci CO#58, in the amount of $1,260.89, to install an additional storm water pipe and tie-in at 
the northwest corner of the connector bridge, per RFI#657A. The pipe was originally drawn at the 
high point of the connector bridge and needed to be relocated to achieve proper drainage. 

10. Ducci PCO#109, in the amount of $3,348.00, to supply and install (2) new bollard lights at the 
pool entrance to replace to (2) existing lights that were left to provide lighting in the area, per 
RFI#674. 

11. Secondino/Northeast Proposal, in the amount of $957.00, for the balance of the paving work done 
around the entrance to the Wrestling Room. 

 
Mr. Wilensky noted item #9 is a design issue and #11 is an agency issue. 
 
MOTION #8: That the Waterford School Building Committee approved the Field Items and Site Items 

change orders as presented 
  Alfultis, Dembek: Unanimous 

 
Auditorium & Stage/Lobby Items—Subtotal $37,495.64: 

12. Ducci PCO#110, in the amount of $4,045.80, to supply (2) Multi Pin Connector locations (one in 
the sound booth, one at the rear of house), per RFI#710A and Owner’s request. 

13. Ducci PCO#112, in the amount of $6,055.00, to supply and install a 15KVA 480V primary, 
208Y/120V transformer and 60A disconnect switch, per the response to RFI#739A to properly 
wire the stage lighting to the emergency power for occupancy. 

14. Ducci proposal EWO-37, in the amount of $2,194.00, for T&M work done to move the 
Auditorium beam detectors, per the manufacturer’s recommendation. The beam detectors were 
installed per the response to RFI#680 and had to be moved after the manufacturer review. 

15. Professional Painting T&M quote dated 11/1/2012, in the amount of $3,298.00, for the painting of 
the Auditorium wing walls per the revised ASI#11. The wing walls were painted per the contract 
documents, the color were changed after the fact per Owner’s request. 

16. Capasso T&M’s #65 & 71, in the combined amount of $1,911.00, to extend the southern chase 
wall up to the deck to achieve the required 1-hour rating in the Area of Refuge C208 and remove 
the staging. 

17. Changes to the display cage under Stair #8: 
a. Capasso Proposal #54, in the amount of $4,910.00, to construct a block and brick bench 

wall under stair #8. This proposal assumes a 20” high, 8x8x16 CMU block wall with a 
brick veneer, per the sketch provided by JCJ and RFI#741. 

b. Shepard Steel proposal in the credited amount of ($16,037.00), to delete the display cage 
from the scope of the project. This includes materials and fabrication, still need a credit 
for installation. 

c. Secondino proposal, in the amount of $12,730.30, to fabricate, supply, and install maple 
panel finishes, with (3) Lancer logos, to the bench area built under Stair #8, per RFI#741. 

18. HHS proposal dated 10/19/2012, in the amount of $2,461.50, to work the return duct around the 
constructed soffit in the lower lobby of Area C. This price includes the 12” diameter flex and the 
(2) 20”x20” (camel colored) grills to split the 36”x18” return duct running to this area, per 
RFI#698. 

19. Shepard Steel Proposal M8, in the amount of $831.60, to fabricate and deliver the steel embeds 
for the stage lift at the back stage coiling overhead door. 

20. HHS T&M proposal, in the amount of $706.78, to lower the supply grill in the elevator machine 
room and fabricate and install the additional associated ductwork. 



21. Conn Acoustics Change Requests #55, 72, and 73, in the combined amount of $1,455.86, for the 
balance of their added soffits in Area C, including the Stair #12 soffit (RFI#662), the soffit around 
the exposed beams in C204 & C205 (RFI#731), and the soffit along column line J.5 separating the 
high and lower lobby areas (RFI#611), and per the Phase 3 drawings. 

 
Mr. Wilensky noted that items #13, 14, 18 and 21 are design issues, while items #14 and 21 relate to Phase 
3.  Item #13 has been amended to $6,055 and item #17c has been amended to $12,730.30. 
 
MOTION #9: That the Waterford School Buidling Committee approve the Auditorium and 

Stage/Lobby Items change orders as amended 
  Nazarchyk, Alfultis: Unanimous 

 
VIII. WATERFORD HIGH SCHOOL 

1. Architect’s Report Waterford High School: JCJ Architecture 
 

Mr. Ayles reported that all items on state bid have been ordered and installation will happen in January 
and February, with technology installation following.  Mr. Ayles had a phone call with the Bureau of 
School Facilities and has set up a meeting with Mr. Craig Smith to review the scope reductions. 

 
2. Construction Manager’s Report Waterford High School: O&G 

 
Mr. Kotait showed the committee pictures of the current progress at the site.  Pavers have been 
completed and installation of sinks and casework are almost complete.  Carpet and lockers have been 
installed on the third floor.  During the viewing of images, the committee noted that the auditorium 
balcony outside stairs (stair #9) are not level and the concrete is cracking.  The company has attempted 
to make repairs, but the committee would like further repairs, up to and including redoing the stairs 
completely.  This item has been added to the pending list. 

 
3. Pending Items: 

 Practice field layout - ongoing 
 WHS sign(s) on building - ongoing 
 Diving board and pool scoreboard – investigating 
 Tennis Court Lighting 
 Remove White Pines (Rope Ferry Road) to add visibility 
 Removal of White Pines by the Tennis Court 
 Emergency Radio System (per 10/16/12 meeting) 
 Additional Technology Requests (new item) 
 Stair #9 – Auditorium Balcony Outside Stairs 

 
IX. BILL LIST—SEE ATTACHED 
  

The bill listing for Blum Shapiro in the amount of $15,000 was adjusted to accurately reflect Clark Lane 
Middle School. 
 
MOTION #10: That the Waterford School Building Committee approve the bill list as amended 
  Dembek, Nazarchyk: Unanimous 

  
X. ADJOURNMENT 
 
 MOTION 11#: That the Waterford School Building Committee adjourn the meeting at 6:46 p.m. 
   Alfultis, Dembek: Unanimous 
 
 
 
  
  



IX. Bill List November 20, 2012 
  

Project 
#152- 

School Stage Vendor Description Invoice# Amount 

n/a  WHS  n/a  O&G  CM services  00022 $99,043.00 
n/a  WHS  n/a  Advanced Performance  Entrances & Storefronts  00013 $19,006.65 
n/a  WHS  n/a  Conn Acoustics, Inc.  Drywall & Acoustical  00017 $54,147.52 
n/a  WHS  n/a  HHS Mechanical  Fire Protection, Plumbing  00020 $130,722.93 
n/a  WHS  n/a  Shepard Steel & Co.  Structural metal framing  00019 $57,998.26 
n/a  WHS  n/a  Ducci Electrical  Electrical  00018 $170,399.16 
n/a  WHS  n/a  Joe Capasso Mason  Masonry  00016 $26,648.45 
n/a  WHS  n/a  CJ Fucci  Sitework  00019 $256,285.14 
n/a  WHS  n/a  Professional Painting  Painting  00014 $9,785.00 
n/a  WHS  n/a  A. Secondino  General Trades  00015 $179,568.62 
n/a  WHS  n/a  A. Secondino  Casework  00008 $22,339.25 
n/a  WHS  n/a  Singer  Kitchen Equipment  6 $26,362.50 
n/a  WHS  n/a  M. Frank Higgins & Co.  Flooring  00012 $95,677.35 
n/a  WHS  n/a  Standard Demolition  Asbestos Abatement/Demo  00004 $14,906.52 
n/a  WHS  n/a  Otis Elevator  Elevator  NK0235310042 $31,095.40 
n/a  WHS  n/a  State of Connecticut  Elevator Renewal  42880 $240.00 
n/a  WHS  n/a  Sign-A-Rama  Signage  15295 $50.00 
n/a  WHS  n/a  Sign-a-Rama  Signage  15477 $150.00 
n/a  WHS  n/a  CL&P  Utilities  51060116092 $420.79 
n/a  WHS  n/a  CL&P  Utilities  51235106002 $966.95 
n/a  WHS  n/a  Yankee Gas  Utilities October  57242906097 $228.52 
n/a  WHS  n/a  Yankee Gas  Utilities November  57242906097 $228.52 
n/a  WHS  n/a  Eagle Leasing  Storage  RI469324 $75.00 
n/a  WHS  n/a  Eagle Leasing  Storage  RI470186 $140.00 
n/a  WHS  n/a  Eagle Leasing  Storage  RI465432 $75.00 
n/a  WHS  n/a  VHB  Professional Services  0155582 $5,240.88 
n/a  WHS  n/a  VHB  Professional Services  0154261 $4,500.06 
n/a  CLMS  n/a  Blum Shapiro  Professional Services  45038003 $15,000.00 
n/a  WHS  n/a  CLA Engineers  Professional Services  Invoice #4 $485.00 
n/a  WHS  n/a  Cynthia M. Kaplan  Professional Services  092012.133 $160.00 
n/a  WHS  n/a  A Royal Flush  Portable toilets  C-438193 $1,430.00 
n/a  WHS  n/a  A Royal Flush  Portable toilets  C-438891 $249.00 
n/a  WHS  n/a  A Royal Flush  Portable toilets  C-437765 $895.00 
n/a  WHS  n/a  Home Depot  Electrical supplies  5025730 $13.92 
n/a  WHS  n/a  Major Electric  Electrical supplies  S2500421 $221.39 
n/a  WHS  n/a  Electrical Wholesalers  Electrical supplies  S022013327 $76.72 
n/a  WHS  n/a  Electrical Wholesalers  Electrical supplies  S022016177 $386.00 
n/a  WHS  n/a  Rexel  Electrical supplies  S103489966 $262.66 
n/a  WHS  n/a  F.W. Webb  Plumbing supplies  37948684 $266.57 
n/a WHS n/a Jan Electronics  N70223 $12.92 
n/a  WHS  n/a  Special Testing Labs  Testing  26593 $7,975.25 
n/a  WHS  n/a  Special Testing Labs  Testing  26542 $4,477.00 
n/a  WHS  n/a  The Day Publishing Co.  Advertisement for Bids  D00418942 $503.80 
n/a  WHS  n/a  All Habitat Services  Phragmites Herbicide  20120419 $700.00 

    


