
Minutes 
School Building Committee Regular Meeting 

June 24, 2014 
 

PRESENT:  Kimberly Alfultis, Tom Dembek, Jody Nazarchyk, James Norton, and Alan Wilensky 

ABSENT: John Koning  

STAFF:  Jerome Belair, Superintendent; Jay Miner, Director of Buildings & Grounds;  
 

I. ESTABLISHMENT OF QUORUM AND CALL TO ORDER   
   Mr. Wilensky established a quorum and called the meeting to order at 5:30p.m. 
 

II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
Mr. Wilensky acknowledged the presence of Gus Kotait of O&G, Andrew Dyjak of Musco 
Lighting and Pam Kamercia.  
 

III. CORRESPONDENCE/ INFORMATIONAL ITEMS 
Mr. Belair reported that he received a request from the Planning and Zoning Commission 
for a meeting with representatives from the School Building Committee to process and 
reflect on completed construction projects.  Mr. Belair will get a series of possible dates for 
this meeting from Dennis Goderre and report back to the committee.   
 

IV. SUPERINDENDENT’S REPORT 
Mr. Belair acknowledged that this was to be Mr. Kotait’s final SBC meeting here in 
Waterford.  Mr. Belair thanked him for ten years of service.  Although Mr. Kotait will be 
leaving, there is still work to be done. Jay Miner will assume leadership, but O&G is still 
available for support as we work towards closing out the project.  Mr. Belair suggested to 
the Committee that they hire an outside electrician to help complete some of the high 
school’s electrical work that needs to be completed over the summer.  Mr. Miner will bring a 
roster of possible candidates and pricing to the next meeting.  Mr. Belair also commented 
on how spectacular the high school campus looked for graduation ceremonies.   
 

V. OLD BUSINESS 
1. APPROVAL OF MINUTES:  May 20, 2014  

MOTION:   That the Waterford School Building Committee moves to approve the 
minutes of the May 20, 2014. 

 
Nazarchyk, Alfultis – Unanimous 

 
VI. NEW BUSINESS 

None 
 

VII. CONSENT AGENDA- WATERFORD HIGH SCHOOL CHANGE ORDERS: 
Items to be Approved / Reviewed Total $24,491.83 

1. Reconcile allowances and closeout. 
a. Ducci Electrical quote # 136 for allowance reconciliation in the Credit amount of 

$41,672.62 
2. Additional Bond Cost:  

• Ducci Request dated 6/6/14 in the amount of $9,512.00 
• M Frank Higgins request dated 5/23/14 in the amount of $4,142.00. 

 
 
 
 



New Building Addition Items 
3. Vanzelm Engineering Invoice # 0039738 in the amount of $4,780.86 for commissioning 

services at WHS for period ending April 30, 2014.  VanZelm Engineering Invoice # 
0039825 in the amount of $8,711.30 for commissioning services at WHS for period 
ending May 31, 2014. 
 

MOTION: To review the revision to consent agenda item #3 and add it to 
the agenda. 

  Nazarchyk, Alfultis- Unanimous 
 

4. JCJ G802 – 2007 Amendment # 013 dated May 7, 2014 in the amount of $900.00 for 
LEED Online Design Phase Registration Fee. 

 
Field Items:  
5. Musco proposal dated 6/3/14 in the amount of $39,745.00 for Replacement of the Tennis 

Courts Light fixtures with Musco light fixtures mounted on existing poles. Price includes 
Material only. Price excludes time delay switch and photocell to be purchased separately 
by owner. 

 
Site Items:  
6. Special Testing Laboratory invoice #28138 & 21159 in the total amount of $2,268.09 for 

soils and concrete testing at WHS. 
 
Maintenance Building: 
7. WB Meyer Inc. Invoice # COM-243-14/1 in the amount of $4,816.50 to move the IT 

department to their new offices in the maintenance building on February 17 & 24 2014.    
 

MOTION: To discuss and accept consent agenda items 1-7. 
  Nazarchyk, Alfultis- Unanimous 

 
WATERFORD HIGH SCHOOL 

Architect’s Report Waterford High School: JCJ Architecture 
Mr. Ayles was not in attendance, however Mr. Belair reported on his behalf that he has 
almost completed uploading the LEED information.  There is a design development fee of 
$900 (item #4 on the consent agenda) and there will be an additional fee due that Mr. Ayles 
will update the committee with when he has an amount.   
 
Construction Manager’s Report Waterford High School: O&G 
Mr. Kotait reported that almost all of the contractors have closed out with the exception of 
HHS Mechanical and CJ Fucci.  Almost all change orders have been completed.  Mr. Kotait 
also shared numerous pictures from around campus including the athletic fields and newly 
restored practice fields and track and field areas, various storage buildings, parking lots, 
tennis courts and the new wood rails on the Miner Lane access road.  He reminded the 
Committee that O&G is still on the job but not physically present on site. 
 
Pending Items: 
HVAC 

           Signage for Parking (Directions to Auditorium, Pool, etc.) 
 

There was brief discussion about the status of the elementary schools and that the projects 
will be able to be closed out upon completion of the Project Adventure courses which 
should be done by the end of the summer.  Also, there was some talk about the trees that 
are being replanted along Rope Ferry Road in front of the high school.  There was some 



concern that the trees to be replanted would be as large as the ones that were removed.  
Jay Miner and Gus Kotait will discuss the plans with the landscape architect. 

   
VIII. BILL LIST  

 
MOTION:  To accept the bills list as amended. 

Alfultis, Dembek - Unanimous 

IX. ADJOURNMENT  
 
MOTION: That the Waterford School Building Committee adjourns the meeting at 
6:03p.m. 

Alfultis, Nazarchyk – Unanimous 
 
 
 
 

Submitted by Pamela Kamercia 6/30/14 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 

IX. Bill List June 24, 2014 
  

Revised 6/24/14 

      School Stage Vendor Description Invoice # Amount 

WHS n/a Electrical Wholesalers IT Related Project Expenses S101933076.001 $182.66 

WHS n/a Granite City Flag Pole S4937115.003 $619.00 

WHS n/a Granite City Flag Pole S4937115.001 $850.98 

WHS n/a Granite Group IT Related Project Expenses 7478033-00 $41.20 

WHS n/a General Woodcraft IT Related Project Expenses IVC0070499 $99.14 

WHS n/a Jan Electronics IT Related Project Expenses 73999 $197.27 

WHS n/a Granite Group IT Related Project Expenses 7428894-01 $10.08 

WHS n/a F.W. Webb IT Related Project Expenses 43082389 $28.77 

WHS n/a F.W. Webb IT Related Project Expenses 42980037 $209.60 

WHS n/a Home Depot IT Related Project Expenses 24287 $28.46 

WHS n/a Home Depot IT Related Project Expenses 4213361 $28.46 

WHS n/a Home Depot IT Related Project Expenses 4011422 $108.27 

WHS n/a Home Depot IT Related Project Expenses Receipt dated 6/4/14 $33.18 

WHS n/a Home Depot IT Related Project Expenses receipt dated 6/2/14 $13.58 

WHS n/a Home Depot IT Related Project Expenses receipt dated 5/29/14 $224.61 

WHS n/a Home Depot IT Related Project Expenses Receipt dated 5/21/14 $229.59 

WHS n/a Granite City Press Box S4900053.004 $1,600.00 
WHS n/a New England Facility Sales Wall Pads 1870 $9,774.00 

WHS n/a Waterford Board of Ed. Maint./Cust. Overtime June 18, 2014 $260.73 

WHS n/a H.H.S. Mechanical Fire Protection, Plumbing 00037 $132,980.45 

WHS n/a Ducci Electrical Construction Mgmt. Services 00034 $173,708.99 

WHS n/a Joe Capasso Mason Ent. Masonry 00025 $130,967.65 

WHS n/a Allied Restoration Corp. Roofing 00018 $3,076.57 

WHS n/a Shepard Steel Co. Structural Metal Framing 00030 $69,733.64 

WHS n/a CJ Fucci Construction Sitework 00028 $40,486.73 

WHS n/a O&G Industries Construction Mgmt. Services 00041 $20,847.00 

WHS n/a Town of Waterford Tree Removal 2782 $3,109.42 

WHS n/a Town of Waterford Tree Removal 2776 $1,501.85 

WHS n/a A Royal Flush Rental C-493026 $166.00 

WHS n/a Special Testing Laboratories Soil Testing 28138 $1,681.09 

WHS n/a F.W. Webb ADA Showers 42600809 $8,126.15 

WHS n/a William B. Meyer Movers COM-243-14/1 $4,817.50 

WHS n/a Van Zelm Professional Services 0039737 $6,308.18 

WHS n/a Van Zelm Professional Services 0039738 $4,779.86 

OSW n/a ATS Acoustics Acoustical Panels A714052949 $1,781.53 



WHS n/a Walch & Company Roller Shades 44817 $1,400.00 

WHS n/a CorBuilt LLC Survey 825973 $170.00 

WHS n/a Cynthia Kaplan Professional Services 032014.209 $240.00 

WHS n/a Special Testing Laboratories Soil Testing 28159 $587.00 

WHS n/a Park Roway IT Related Project Expenses 33150 $3,610.84 

WHS n/a Park Roway ADA Entryway 33149 $10,783.45 

WHS n/a Barco Products FF&E 051401501 $9,283.51 

WHS n/a Town of Waterford Tree Removal 2790 $3,074.20 

WHS n/a Project Adventure, Inc. Challenge Course D14135 $30,000.00 
WHS n/a A Royal Flush Rental C-496589 $83.00 
WHS n/a Van Zelm Professional Services 0039825 $8,711.30 

WHS n/a Flooring by the Carpetman IT Related Project Expenses Invoice dated 6/2/14 $3,625.00 
 


