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Minutes 
School Building Committee Regular Meeting 

July 21, 2015 
 

PRESENT:   Kimberly Alfultis, Tom Amanti, Tom Dembek, Jody Nazarchyk, and Alan Wilensky      
 
ABSENT:     John Koning, James Norton      

          
STAFF:       Craig Powers, Assistant Superintendent, Jay Miner, Director of Buildings and Grounds 

 
I. ESTABLISHMENT OF QUORUM AND CALL TO ORDER   

   Mr. Wilensky established a quorum and called the meeting to order at 5:31p.m. 
 

II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
Mr. Wilensky acknowledged the presence of Pete Barile, a representative from Allied 
Restoration. 
 

III. CORRESPONDENCE/ INFORMATIONAL ITEMS. 
 

IV. SUPERINDENDENT’S REPORT 
 

V. OLD BUSINESS 
1. APPROVAL OF MINUTES:  June 16, 2015  

 
Mrs. Alfultis found a grammatical error in the Superintendent’s report; Pam Kamercia 
made a note to correct it. 

MOTION:   That the Waterford School Building Committee moves to approve the 
minutes of the June 16, 2015 meeting as amended. 
 

 Nazarchyk, Alfultis – Unanimous 
 

VI. NEW BUSINESS 
 

VII. CONSENT AGENDA- WATERFORD HIGH SCHOOL CHANGE ORDERS: 
1. Van Zelm, invoice #0040985, for the amount of $262.00, for professional services 

rendered through May 30, 2015. 
2. Van Zelm, invoice #0041125, for the amount of $655.00, for professional services 

rendered through June 27, 2015. 
3. Cynthia M. Kaplan LEED, invoice #042015.280, for the amount of $1,040.00, for 

professional services rendered. 
 
MOTION:  To consider the consent agenda as amended. 
  Amanti, Alfultis – Unanimous 
 

WATERFORD HIGH SCHOOL 
Construction Report Waterford High School: Jay Miner 
Mr. Miner reported that the HVAC system had been running perfectly.  Everyone that has 
been in the building this summer has been very happy and there have been no alarms.  Mr. 
Miner also reported that he’s been in contact with various companies to discuss the pool 
stainless and the solution they’ve come up with is to sand, prime and paint, using epoxy 
paint.  Mr. Miner informed the committee that his department is currently working on the kiln 
room.  They have installed lights on the flagpole, and have the B-canopy lights in stock and 
plan to install this summer, the brick pavers have been installed, and they are tying up the 
loose ends with the landscaping.  Mr. Pete Barile of Allied Restoration addressed the 



  Submitted by Pamela Kamercia 7/22/15  

pending roof ridge vent issue, providing the committee with various handouts including 
drawings from both Allied and JCJ of the ridge vent, as well as photos of the mesh vents 
that are being used, and what Allied is recommending.  Mr. Barile proposed a solution to 
solve the current issue that would require a cobra vent and an additional layer of mesh to 
prevent any snow or rain from getting through the vent.  This will cut off 20% of the air flow 
in the attic, but Mr. Miner assured Mr. Wilensky that there is currently more than enough air 
circulating through the attic that this would not be an issue. 
 
MOTION: Direction of the committee to authorize the roof repair proposed by Allied 

Restoration. 
 
  Nazarchyk, Alfultis- Unanimous 
 
Pending Items: 
HVAC 
Pool Stainless 
B Canopy Lighting 
Landscaping 
Roof Ridge Vent Issue 
 

         
VIII. BILL LIST  

    
MOTION:  To approve the bills list as amended. 
 Nazarchyk, Alfultis - Unanimous 

 
IX. ADJOURNMENT  

 
MOTION: That the Waterford School Building Committee adjourns the meeting at       
6:10 p.m. 

Alfultis, Nazarchyk – Unanimous 
 
 
 
 
 
 

IX. Bill List July 21, 2015 
   

      School Stage Vendor Description Invoice # Amount 
WHS n/a BPD Roof Consulting Professional Services 6448 $525.00 

WHS n/a Condon & Sons Electric Tennis Court Lighting 12402 $2,065.40 

WHS n/a Deedy Construction Gas Shed PO FY15/200693 $3,800.00 

WHS n/a Fast Signs Directional Signs 586-420701 3206 $1,200.00 

WHS n/a VanZelm  Professional Services 0040985 $262.00 

WHS n/a VanZelm  Professional Services 0041125 $655.00 

WHS n/a Cynthia Kaplan LEED Professional Services 042015.280 $1,040.00 
 
 
 
 
 


