MINUTES
WATERFORD SCHOOL BUILDING COMMITTEE
SPECIAL MEETING, TUESDAY, AUGUST 23, 2011
PRESENT:

Kimberly Alfultis, Tom Dembek, Jody Nazarchyk, James Norton,
Alan Wilensky

ABSENT:

Robert Brule, Jr., John Koning

STAFF:

Jerome R. Belair, Superintendent of Schools; James Miner, III,
Director of Buildings & Grounds; Donald Macrino, Principal,
Waterford High School; Ronald Melnik, Director of
Finance & Operations; Terri Young, Recording Secretary

I.

ESTABLISHMENT OF A QUORUM AND CALL TO ORDER
Chairman, Alan Wilensky, established a quorum and called the meeting to
order at 5:32 p.m.

II.

EXECUTIVE SESSION ANTICIPATED FOR DISCUSSION OF PENDING
LITIGATION
The Committee went into Executive Session from 5:35 p.m. to 6:20 p.m.

III.

RESUME PUBLIC SESSION (5:45 P.M.)
MOTION #1:

IV.

That the Waterford School Building Committee
adjourns Executive Session and resumes the Public
Session at 6:23 p.m.
Norton, Nazarchyk – Unanimous

RECOGNITION OF VISITORS/ PUBLIC COMMENT
Robert Avena, Town Attorney; William Ayles Jr., JCJ Architecture; Gus
Kotait, O & G Industries; Bernard Pisacich, Town Treasurer; Paul Petrone;
Patch.Com; Greg Smolley, JCJ Architecture; Tom Wagner, Town Planner

V.

CORRESPONDENCE/INFORMATIONAL ITEMS
1. Capital Projects account status as of 6/30/11 from Rudie Beers, Director
of Finance.
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Mr. Pisacich requested that the Chairman allow him a few minutes to set up his video
equipment, and to announce that the public session is underway.
Mr. Wilensky announced that this was the August 23, 2011 Special Meeting of the
Waterford School Building Committee which had just adjourned Executive Session and
is resuming the Public Session.
Mr. Wilensky recognized the visitors attending the meeting.
VI.

SUPERINTENDENT’S REPORT

Mr. Belair reported that we are opening school next Tuesday. They have been
getting the high school ready for staff and students. Monday will be the kick off with all
the staff at Clark Lane Middle School. There will be an opening convocation and an
overview of the progress on the High School Project. They are also looking to the next
meeting with plans for the Library design, and the modifications to the original design,
while keeping in mind the importance of the 21st Century. We are hoping to have that on
the Agenda for the next meeting.
The Technology Committee has been meeting on a regular basis and is at a point
where they are trying to stay within the Budget for a completely wireless environment.
Mr. Belair will keep us posted on the progress.
VII.

OLD BUSINESS
1. Approval of Minutes: August 9, 2011
MOTION #2:

That the Waterford School Building Committee
approves the Minutes of the August 9, 2011
special meeting.
Nazarchyk, Dembek – Unanimous

VIII. CONSENT AGENDA
Pool & Fieldhouse items (area currently under renovation)
1. Replace existing plumbing fixtures in exterior toilet rooms A106 & A108. Work
includes (9) toilet seats, (3) urinals, (11) Battery operated Sloan flush valve Kits in
the amount of $13,058.18. Excludes Patching.
2. Supply and install new Elevator Pit Ladder at Pool Elevator # 2 in the amount of
$1,731.00. This is required by code.
3. Per RFI 141 add Gypsum soffits/beam in fills at pool lobby stair to hide the exposed
steel in the amount of $3,006.31.
4. Repair deteriorated concrete Pool Walls in pool pump room (Center wall and corner
w/ surge tank) and in PE Storage room (corner wall) with Sika Concrete Product.
Work includes removal of loose concrete, wire brush exposed rebar and apply rust
inhibitor epoxy. Work to be done by Brock Enterprise on T&M basis not to exceed
$7,050.00.
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Mr. Wilensky stated that items 1 through 4 are all owner designated items. Mrs.
Nazarchyk asked if the items were all in the original plan. Mr. Wilensky said that they
were in the original plan.
MOTION #3:

That the Waterford School Building Committee
approves items 1 through 4 under Pool &
Fieldhouse items.
Nazarchyk, Alfultis – Unanimous

New Building Addition Items
5. HHS Proposal # P-5 per RFI 108 supply and install of four additional Areaways floor
Drains in the amount of $2,257.60.
6. HHS Proposal dated 7/1/2011 to change the style of EF-1 & 2 per Engineer
comments on the submittal in the amount of $3,043.77
MOTION #4:

That the Waterford School Building Committee
approves items 5 and 6 under New Building Addition
Items.
Nazarchyk, Alfultis – Unanimous

Field Items:
7. Netting system behind lacrosse goals (safety issue to protect anyone running track).
Budget $65,000.00
8. CJ Fucci – Price to relocate Sewer line due to existing Manhole conflict with new
track. TBD.
Discussion was started by Mr. Dembek regarding the netting. Should the netting be
placed only at the end zone; or should be all the way around the field? There is a possibility that
someone could be running on the track and could be hit by a ball. Also, there was discussion on
whether posts were needed to hold the netting in place, and if inserts and sleeving would be used.
Lacrosse and Track are scheduled at the same time of the year. It was decided to invite Mr. Dave
Sousa to the next meeting to discuss his opinion on whether the netting should be all around the
field, or just behind the goals. Discussion ended when it was decided to put this item on hold
until the next meeting.
Discussion commenced on the Sewer line that was buried and did not show on the
original plans when they started discussing the High School Project around April of 2007 per Mr.
Wagner. Mr. Kotait recommended removing the manhole that is on the track and connecting the
two pipes for a temporary fix. Discussion also ensued on the jet router in case the sewer line has
a problem. Rerouting the sewer line to another location, and how that could be accomplished was
also discussed. Discussion ended when it was agreed to put this item on hold until the next
meeting.
There was no action on Items 7 and 8 at this time.
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Site Items
9. CJ Fucci Proposal to replace MH A23, CB A24, and CB A37 in the amount of
$21,618.09
MOTION #5:

ix.

That the Waterford School Building Committee
approves the replacement of manholes on item 9
under Site Items.
Nazarchyk, Alfultis – Unanimous

WATERFORD HIGH SCHOOL
Construction Manager’s Report: O & G

Mr. Kotait distributed copies of his Monthly Status Report #7. He reported that 43
geothermal wells are done. The bleachers for the football field are being installed at the home
end. The West Side Drainage is completed and is ready for school to open next week. They are
addressing fencing issues and egress issues around the building. Structural steel will start
tomorrow. They are working on the bridge foundation. They are working on the footings for the
West Canopy. They will be repaving the walkway at the end of the week.
They will start the flooring tomorrow. The painting of the pool has started. The old drains
around the pool have been removed, and they are installing new ones. They are getting design
information from the structural engineer regarding reinforcement under the pool deck. Things are
progressing nicely.
Mrs. Nazarchyk asked about the dance floor. Mr. Ayles said that Ms. MacDougall saw the plans
and liked what she saw.
Mr. Wilensky asked about paving the main parking area. Mr. Kotait said they will be paving it
this week.
Mr. Dembek asked about the fencing around the baseball field. There is an issue regarding the 8
ft. fence vs. the 6 ft fence. Now that we have two size fences, what are we going to do with the
fence that we are not going to use? Discussions ensued on whether the fence could be returned
and the restocking fee paid, or whether it could be used on the south end of the field. The value
of the fence will be determined by the next meeting, and a quote for the restocking fee to return
the fence will be obtained.
Architect’s Report Waterford High School: JCJ Architecture
Mr. Ayles reported that there were two things that happened since the last meeting; Jay
Miner and he walked through the Maintenance Building to look at the spaces so they could get
more detailed drawings. The Technology staff is working on the server location, the security
system, and the fire alarm. The other thing that happened is that this morning there was a Code
Blue Demonstration. People from Massachusetts set up three different types of security stations,
and demonstrated the abilities on how it ties into the Police bands. Mr. Wilensky said that we are
considering installing 4 Emergency Call Stations; one at the Soccer Field, Baseball Field,
Football Field, and inside the school. They will be getting prices. This could enable parents,
students, and faculty to be reached when they are on the fields and the games are going on.
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Mr. Norton asked about the range of the speakers. The 4 speakers would be 100 db
speakers in order to be heard by the public within 2,000 ft. They would be needed to
reach people at the far end of the fields.
X.

OSWEGATCHIE SCHOOL
There was no report

Mr. Dembek asked when the Oswegatchie Project would be closed. Mr. Wilensky said
that Rudie Beers is the trigger to closing the projects. She will need to verify that all the contracts
are fulfilled and all the bills are paid. Mr. Miner said that there are still a few issues to be
resolved regarding Laminate issues, Millwork issues, and Playground issues. They are getting
closer to closing the project because the Punch List is complete.
XI.

GREAT NECK SCHOOL
There was no report.

XII.

NEW BUSINESS

Mr. Wilensky said that he would entertain a motion to enter into an agreement with a
third party evaluator to examine the roof at Quaker Hill School not to exceed $3,000.00.
MOTION #6:

XIII.

BILL LIST (SEE ATTACHED)
MOTION #7:

XIV.

That the Waterford School Building Committee
will enter into an agreement with a third party
evaluator to examine the roof at Quaker Hill School
in an amount not to exceed $3,000.00.
Nazarchyk, Alfultis – Unanimous

That the Waterford School Building Committee
approves the Bill List as presented.
Nazarchyk, Alfultis – Unanimous

ADJOURNMENT
MOTION #8:

That the Waterford School Building Committee
adjourns the Special Meeting at 6:55 p.m.
Alfultis, Nazarchyk – Unanimous
Respectfully Submitted
Terri Young
Recording Secretary

BILL LIST - AUGUST 23, 2011

Project
#152n/a
n/a
n/a
n/a
n/a

School

Stage

Vendor

WHS
WHS
WHS
WHS
WHS

n/a
n/a
n/a
n/a
n/a

O&G
Ducci Electrical
CJ Fucci
Shepard Steel Co.
HHS Mechanical

n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a

WHS
WHS
WHS
WHS
WHS
WHS
WHS
WHS
WHS
WHS
WHS
WHS
WHS

n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a

Joe Capasso Mason
Standard Demolition
A Secondino & Son
A Secondino & Son
Otis Elevator
Manafort Brothers
Conn Acoustics
M. Frank Higgins
Professional Painting
William B. Meyer
William B. Meyer
JCJ Architecture
CIRMA

n/a
n/a

WHS
WHS

n/a
n/a

CL&P
United Builders

n/a

WHS

n/a

Mystic Air

n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a

WHS
WHS
WHS
WHS
WHS
WHS
WHS
WHS

n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a

Eagle Leasing
Eagle Leasing
Special Testing Lab
Special Testing Lab
A Royal Flush
A Royal Flush
A Royal Flush
Eagle Leasing

Description

Invoice#

CM services
00007
Electrical
00002
Sitework
00005
Structural metal framing
00004
Fire
Protection,
00004
Plumbing
Masonry
00001
Asbestos Abatement
00002
Casework
00001
General Trades
00002
Elevators
00002
Concrete
00002
Drywall & Acoustical
00002
Flooring
00002
Painting
00001
Moving
COM-632-1/1
Moving
COM-632-1/3
Professional Services
000000034
Builders Risk
No.
LP040848
Utilities
51818835019
Materials for athletic
50303233
move
Asbestos
abatement
28393
monit
Storage
R1351996
Storage
R1355716
Testing
25866
Testing
25836
Portable toilets
C-393590
Portable toilets
C-394254
Portable toilets
C-395493
Storage
R1359443

Amount
$128,852.00
$251,429.43
$610,917.67
$215,591.77
$771,386.70
$252,151.32
$159,915.00
$26,381.50
$305,130.50
$5,813.05
$303,798.28
$29,531.37
$88,520.70
$17,100.00
$1,980.00
$2,035.00
$20,828.88
$23,693.00
$747.73
$165.20
$30,895.00
$70.00
$70.00
$7,602.40
$5,801.40
$166.00
$1,786.50
$249.00
$70.00

