Minutes
School Building Committee Regular Meeting
December 17, 2013
PRESENT: Tom Dembek, John Koning, Jody Nazarchyk, and Alan Wilensky
ABSENT: Kimberly Alfultis, Robert Brule, and James Norton
STAFF: Jerome Belair, Superintendent; Jay Miner, Director of Buildings and Grounds

I.

ESTABLISHMENT OF QUORUM AND CALL TO ORDER
Mr. Wilensky established a quorum and called the meeting to order at 5:49 p.m.

II.

RECOGNITION OF VISITORS/PUBLIC COMMENT
Mr. Wilensky acknowledged the presence Gus Kotait of O&G.

III.

CORRESPONDENCE/ INFORMATIONAL ITEMS
There was brief discussion about the the FY2013 Capital Projects Contractual
Commitments from Rudie Beers.

IV.

SUPERINDENDENT’S REPORT
Mr. Belair reported if all the purchase orders are approved at tonight’s meeting there will be
a remaining balance of $271,441.23. He also reported that the committee should be
pleased when they hear Mr. Kotait’s report. There will be quite a bit of action happening in
the school related to punch list items during the break while there are no teachers or
students in the building. Mr. Belair also stressed the importance that the building
committee prioritize the use of the remaining construction funds.

V.

OLD BUSINESS
1. APPROVAL OF MINUTES: November 19, 2013
MOTION: That the Waterford School Building Committee moves to approve the
minutes of the November 19, 20123 meeting.
Koning, Dembek – Unanimous
2. Quaker Hill Elementary School:
MOTION:

To accept the quotation from Walsh & Company, Inc. dated 12/16/13 in
the amount of $18,900.00 to replace 130 shades fabric and 10 gym
shade fabrics using BOE lift with SB9000-Oyster fabric to match those
installed at OSW in 2010.
Nazarchyk, Koning- unanimous

3. Oswegatchie Elementary School:
MOTION:

To accept the quotation from Walsh & Company, Inc. dated 12/16/13 in
the amount of $18,700.00 to replace 155 shades fabric and 20 gym
shade fabrics using BOE Lift with SB9000-Oyster fabric to match those
installed at OSW in 2010.
Nazarchyk, Koning- unanimous

VI.

NEW BUSINESS
Mr. Wilensky noted that he will be participating in a conference call along with Bill Ayles,
Gus Kotait, and Shane Valle to discuss auditorium issues at the high school.

VII.

CONSENT AGENDA- WATERFORD HIGH SCHOOL CHANGE ORDERS:
Items to be Approved / Reviewed Total $97,612.06

New Building Addition Items Subtotal Bold $18,447.94:
Fucci credit, in the amount of ($1,809.93), for the (2) Trane invoices for the rentals
required to maintain the building while the HVAC system was down, due to the leak in
the Geothermal field.
D2.
Conn Acoustics CR#122, in the amount of $519.68, for the T&M work to reinstall the
ceilings in rooms G151, G156, G158, & G159 following the completion of the separation
of the chill water return lines, per JCJ PR#64.
D3.
Conn Acoustics CR#123, in the amount of $1,174.37, for the T&M work to add additional
wall angle around the metric chill beams to fit into the grid.
4.
HHS proposal dated 11/19/2013, in the amount of $2,599.70, for the T&M performed
11/7-11/9 to isolate and refill the glycol in the geothermal system. This work was the
result of the leak in the geothermal field.
a. An equal credit will be charged to C.J. Fucci to result in a $0.00 change order.
5. HHS proposal dated 11/19/2013, in the amount of $372.98, for the T&M work performed on
11/11 to install (3) check valves on the glycol feed system, per RFI#1014. This work will
prevent the whole system from losing glycol, in the event that one loop loses pressure again.
6. EcoLab proposal, in the amount of $190.00, to provide the detergents for and set up the (3)
science glassware washers for automatic dispensing, as well as powder packets for the
commercial washer in the food lab.
7. PR#67, to add a garbage disposal in the Kitchen dishwashing sink:
a. Authorize the finance department to issue Kittredge a purchase proposal, in the
amount of $6,312.91, to supply and install the InSinkErator garbage disposal in the
Kitchen. Price includes the modifications to the stainless steel counter/sink.
8. Discuss course of action for (1) set of 24” tall x 2” deep letters for a “WATERFORD HIGH
SCHOOL” sign. Pricing obtained from Critical Sign. Awaiting samples.
a. Critical Signs Estimate # 1223 to Supply and install 24” tall, 1-1/2” thick formed letters
in a variety of colors: $2,120.00
b. Critical Signs Estimate # 1224 to Supply and install 24” tall, 1-1/2” thick cast
aluminum medium bronze anodized letters in a variety of colors: $5,825.00
c. Critical Signs Estimate # 1225 to Supply and install 24” tall, 2” thick vertical brushed
gold fabricated steel letters in a variety of colors: $7,745.00
d. Critical Signs Estimate # 1226 to Supply and install 24” tall, 2” thick cast bronze
letters in a variety of colors: $9,878.00
9. Per 12/4/13 Cx Meeting: HHS & ABS to price adding a thermostat in the guidance area.
1.

MOTION:

To approve consent agenda items 1-7.
Nazarchyk, Dembek- unanimous

Mr. Wilensky designated items 2 and 3 as design issues. He also noted that items 1 and
4 will ultimately end of being back-charged to the vendors.

Site Items Subtotal Bold $32,249.61:
10. Fucci CO#96, in the amount of $844.61, for the parking lot restriping in the southwest parking
lot create an ambulance parking area, per JCJ PR#70

11. HHS/Deedy Proposal, in the amount of $550.00 to cut down and remove & $165.00 to
remove/grind the stumps for (14) large pine trees at the Waterford High School. Total
combine cost to all (14) trees and stumps is $11,770.00.
12. HHS/Deedy Proposal dated 12/11/13 to cut down 25 trees around the tennis courts grind the
stumps, loam, seed, fertilizer in the amount of $19,635.00.
Music Room & Aux Gym Items Subtotal $15,219.14:
D13. APG proposal dated 11/26/2013, in the amount of $1,040.60, to modify (2) doors at the
entrance by the Auxiliary Gym, to allow keyed entry, per Fire Marshal request and
RFI#979
14. WB Meyer, Inc Invoice # COM-1597-2/15 for additional moving cost in the amount of
$1,340.00 at WHS Band Room.
D15. HHS proposal dated 12/9/13 for plumbing work necessary to add one roof drain and
associated piping on Area E roof piped into the Basement for the not to exceed price of
$7,888.54. Allied Roofing will have to work with HHS to install the drain on the roof.
16. The high school has received pricing to replace a cello that was damaged by high humidity
in the new Orchestra Room.
a. Clark Instruments proposal, in the amount of $4,950.00.
Maintenance Building Subtotal $31,695.37:
17. HHS proposal dated 11/19/2013, in the amount of $676.02, for the T&M work to flush out the
existing Maintenance Building heating lines prior to activating the new system.
18. HHS proposal dated 10/23/2013, in the amount of $2,651.12, to supply and install new pipes,
fittings, valves, expansion tank, and recirculation pump on the J Building Hot Water Return,
per RFI#995A.
D19. HHS proposal dated 10/23/2013, in the amount of $23,088.23, to supply, install, and program
a new electronic control system for the existing radiant heating system to replace the existing
pneumatic control system that is in need of repair, per RFI#995. This price includes the
demolition and removal of the old pneumatic system and the T&M for the investigative work
to determine the state of the existing pneumatic system.
20. HHS/Deedy proposal, in the amount of $5,280.00, to demo, remove, and dispose the
masonry walls of the old dark-room in the J Building, per owner request. Price does not
include any additional painting or masonry patching. This work was approved by the
superintendent due to timing constraints. The work is complete.
D21. JCJ Proposal Request #68, to add acoustical panels in the transportation lab to help with the
echo issue in the room.
a. Conn Acoustics CR #125 dated 12/17/13 to supply and install the acoustical
panels in the Transportation Lab in the amount of $6,026.46.
MOTION: To approve consent agenda items 10-21 as amended.
Nazarchyk,Dembek- unanimous.
The committee decided to take items 11 and 12 off of the agenda as Mr. Dembek is going
to discuss with the Public Works Department the possible removal of these trees. Mr.
Wilensky designated item 13 as a design issue, stating that this should have been done at
installation. Item 15 was also designated as a design issue. Mr. Miner stated that item 17
was done out of necessity, item 18 should be considered a design issue, and that item 19
was a result of the demolition of the old building. Item 21 is an addendum to the agenda
and should also be classified as a design issue.
VIII.

WATERFORD HIGH SCHOOL
Architect’s Report Waterford High School: JCJ Architecture
Mr. Ayles was absent. No report.

Construction Manager’s Report Waterford High School: O&G
Mr. Kotait mentioned that many of the contractors and vendors would be coming to the high
school to do some work over the winter break. For example, they will be painting the band
room, the IT and Maintenance building, as well as replacing some ceiling tiles throughout
the building. Mr. Kotait also noted that the site contractor will be back in the spring to
continue work. Mr. Miner asked about getting a door for the concession stand and Mr.
Kotait assured him that he will get a quote for the door.
Pending Items:
Practice field layout - ongoing
Tennis Court Lighting
Remove White Pines (Rope Ferry Road) to add visibility
Removal of White Pines by the Tennis Court
Field Irrigation
Signage for Miner Lane
Bathrooms accessible from Football Field
Additional technology and WHS signage were removed from the pending items list. The
committee is still looking into options for bathrooms by the football field, and Mr. Dembek
is going to meet with someone from Public Works to discuss the removal of White Pines
by both the tennis courts and along Rope Ferry Road. Mr. Belair added that Mr. Hauser,
Waterford High School Principal, has requested the consideration of purchasing shades
for the conference rooms due to privacy issues. Also, the Project Adventure course was
dismantled due to construction and the apparatus needs to be reassembled. In addition,
Mr. Belair added that the IT area in the Maintenance Building requires some funds.
IX.

BILL LIST-See attached
MOTION: There was a motion to consider the revised bill list and accept it as presented
Dembek, Nazarchyk - Unanimous

X.

ADJOURNMENT
MOTION: That the Waterford School Building Committee adjourns the meeting at 6:47
p.m.
Alfultis, Nazarchyk – Unanimous
Submitted by Pamela Kamercia 12/20/13

IX.

Bill List December 17, 2013

Projec
t

Schoo
l

#209
#209
#209

WHS
WHS
WHS

Stag
e

Vendor

Description

Invoice #

n/a

Trane

Rental During Geothermal Repair

8560035R1

$394.93

n/a

Trane

Rental During Geothermal Repair

32760615

$1,415.00

n/a

Granite City

WHS Print Shop Added Circuits

S4739026.001

$196.29

Rentals

C-475500

$166.00

Amount

#209

WHS

n/a

Royal Flush

#209

WHS

n/a

CorBuilt

Professional Services

825788

$420.00

#209

WHS

n/a

Eagle Leasing

Storage Trailer

RI570479

$75.00

#209

WHS

n/a

Eagle Leasing

Storage Trailer

RI571139

$75.00

#209

WHS

n/a

Eagle Leasing

Storage Trailer

RI575357

$75.00

n/a

Vanasse Hangen Brustlin

Professional Services

0173799

$1,246.20

Waterford Bd. Of Ed.

Custodial/Maintenance Time

December 10,
2013

#209

WHS

#209

WHS

n/a

#209

WHS

n/a

Drobka Scenic

Fire Safety Curtain

2013106

$7,244.00

$113.58

#209

WHS

n/a

William B. Meyer

Movers (Band Room & Storage Closets)

COM-1597-2/15

$1,340.00

#209

WHS

n/a

A. Secondino & Son

General Trades

00026

$31,271.15

#209

WHS

n/a

Conn Acoustics

Drywall & Acoustical

00024

$13,133.45

O&G Industries

Construction Management

00035

Ducci Electrical

Electrical

00031

$68,940.00
$209,893.2
3

#209

WHS

n/a

#209

WHS

n/a

#209

WHS

n/a

Allied Restoration

Restoration

016

$28,370.55

#209

WHS

n/a

Allied Restoration

Restoration

017

$40,369.58

#209

WHS

n/a

HHS Mechanical

Fire Protection; Plumbing

00033

$13,315.54

