
MINUTES 

WATERFORD SCHOOL BUILDING COMMITTEE 

SPECIAL MEETING, TUESDAY, DECEMBER 21, 2010 

 

PRESENT: James Norton, Jody Nazarchyk, John Koning, Michael Cannamela, Alan Wilensky, and 

Rob Brule 

 

ABSENT: Mark Hanson 

 

STAFF: James Miner, Director of Buildings and Grounds 

  
I. ESTABLISHMENT OF QUORUM AND CALL TO ORDER 

Acting Chairman Wilensky established a quorum and called the meeting to order at 5:30 p.m. 

 

II. RECOGNITION OF VISITORS/PUBLIC COMMENT 

Don Macrino, Principal Waterford High School, Shane Vallee, WATERFORDrama Director, 

Waterford High School; Greg Smolley and William Ayles of Jeter Cook & Jepson; Al Jacunski, 

Jacunski Humes; Gus Kotait and Dave Lemelin, O&G Industries. 
 

III. CORRESPONDENCE/INFORMATIONAL ITEMS 

There was no comment on correspondence/informational items 

 

IV. SUPERINTENDENT’S REPORT 

 There was no report. 

 

V. CONSENT AGENDA 

There was no consent agenda. 

  

VI. CLARK LANE MIDDLE SCHOOL 

MOTION #1 That the Waterford School Building Committee accept the Clark Lane Middle School 

Stage 1 (State Project #152-081) and Clark Lane Middle School Project Stage 2 (State 

Project #152-098) as complete. 

 Nazarchyk, Koning-Unanimous  

  

VII. QUAKER HILL SCHOOL 

Punch list is completed except for trees which will be addressed in the Spring.  The LEED certification is 

still in process and being reviewed. 

 

VIII. OSWEGATCHIE SCHOOL  

 Architect’s Report Oswegatchie School: Jacunski Humes, LLC 

Mr. Jacunski advised the Committee that the punch list has been completed.  He will confirm with the 

roofing contractor on the completion of the roof issues. 

 Construction Manager’s Report Oswegatchie School: O&G 

  Mr. Kotait stated that the as builts were submitted for Oswegatchie. 

 

IX. GREAT NECK SCHOOL 

 Architect’s Report Great Neck School: Jacunski Humes, LLC 

  Mr. Jacunski advised the Committee that the roof issues have been completed. 

Construction Manager’s Report Great Neck School: O&G 

Mr. Kotait stated that the as builts for Great Neck School were submitted and have been sent to BVH 

Engineering for review. 

 

The committee discussed lighting concerns at Great Neck School.  There are two separate issues:  1)There 

is a glare condition from the roof which is affecting  properties and 2) the site lighting needs to stay “on 

site”.  It was the consensus of the committee to look into the roof glare issue and report back to the 

committee with any possible solutions.  As for the site lighting issue, the property owners should speak with 

Planning and Zoning since the site lighting plans were approved by Planning and Zoning and they may be 

able to suggest a solution. 

 



MOTION #2: That the Waterford School Building Committee request that Jacunski Humes and O&G 

Industries assess the roof glare problem at Great Neck School and present any solutions to 

the committee at the January meeting. 

Brule, Nazarchyk-5-0-1 

In favor:  Norton, Nazarchyk, Koning, Wilensky, and Brule 

Opposed:  None 

Abstain: Cannamela 

 

Mr. Jacunski thanked the committee for the opportunity to work in Waterford.  The projects were successful 

and he enjoyed his experience in Waterford. 

 

X. WATERFORD HIGH SCHOOL 

 Architect’s Report Waterford High School: Jeter, Cook & Jepson 

Greg Smolley introduced William Ayles who has been working on the Waterford High School project with 

O&G.   

 Construction Manager’s Report Waterford High School: O&G 

1. Review of bids for Waterford High School 

Mr. Kotait advised the committee that the full tabulations for the bids should be completed for the next 

meeting.  The bids came in at approximately $5 million under budget.   

 

The timeline of the project was discussed.  Mr. Kotait advised that they should start seeing movement 

approximately mid January on fencing installations and Miner Lane improvements.  Mr. Brule asked 

about the fencing that was being taken down.  Would like to see it recycled as it is in very good shape 

and could be used by any one of several groups in Town.  Mr. Kotait and Mr. Lemelin stated that they 

will ask the contractor to save what they can for future use.  Mrs. Nazarchyk asked about events being 

scheduled at Waterford High School.  According to Mr. Kotait, the abatement portion of the project 

will begin this Summer.  At that point, there can be no events in the building. 

 

2. Discussion and possible action on Waterford High School bid package 1.02 Sitework for 

Waterford High School 

 

Mr. Kotait stated that he had checked references and made a site visit to the C.J. Fucci company in 

New Haven.  He is confident that C.J. Fucci can perform the work required.  Mr. Brule expressed his 

concern regarding the lack of irrigation for ALL fields and strongly encouraged getting a cost estimate 

for the work.  Mr. Wilensky agreed stating that with the bids coming in lower than expected, it gives 

the committee an opportunity to re-look at what we want in the new school. 

 

MOTION #3: That the Waterford School Building have JCJ and O&G investigate the costs associated 

with irrigating all of the athletic fields at Waterford High School. 

 Brule, Cannamela-Unanimous 

 

MOTION #4: That the Waterford School Building Committee award bid package #1.02 – Sitework to 

C.J. Fucci Constructino of New Haven, Connecticut in the amount of $8,988,000. 

Nazarchyk, Koning-Unanimous 

 

3. Discussion and possible action on award of Special Inspection and Testing Services to Special 

Testing Labs  

 

MOTION #5: That the Waterford School Building Committee award bid for Special Inspections and 

Testing Services to Special Testing Labs, Inc. of Bethel, Connecticut. 

Nazarchyk, Brule-Unanimous 

 

XI. OLD BUSINESS 

1. Approval of Minutes:  November 16, 2010 

  

MOTION #6: That the Waterford School Building Committee approve the minutes of the November 16, 

2010 meeting. 

Nazarchyk, Koning-U 

 

 



XII. NEW BUSINESS 

Mr. Brule asked what involvement the administration will have going forward.  Mr. Miner stated that he 

will be the representative going forward for this project.  

  

XIII. BILL LIST 

  

MOTION #7: That the Waterford School Building Committee approve the bill list dated December 21, 

2010 as presented. 

Nazarchyk, Koning-U 

 

 

XIV. ADJOURNMENT 

 
MOTION #8: That the Waterford School Building Committee adjourn the meeting at 6:30 p.m. 

Cannamela, Nazarchyk-U 

 



XII. Bill List December 21, 2010 

    
Project  

#152- 

School Stage Vendor Description Invoice# Amount 

0099 QH n/a Trugreen Lawn services 420108 $233.00 

0099 QH n/a Trugreen Lawn services 449500 $233.00 

n/a OSW n/a HHS Mechanical  Fire Protection 17 $2,952.60 

n/a GN n/a Ergonomic Group Professional Services 701968 $250.00 

n/a GN n/a Ergonomic Group Professional Services 701967 $18,350.00 

n/a GN n/a All Habitat Services Mulching  20100546 $850.00 

n/a GN n/a Consulting Engineering Professional Services 0000020 $900.00 

n/a GN n/a Ergonomic Group Locking wall mount kit 701216 $300.00 

n/a GN n/a Cherry Hill Glass Entrances and storefronts 00010 $2,850.00 

n/a GN n/a Electrical Contractors Electrical systems 00019 $47,884.82 

n/a GN n/a Electrical Energy Syst. Special Systems 00015 $950.00 

n/a GN n/a John Strafach & Sons Cast in place concrete 00012 $18,665.66 

n/a GN n/a Eastern Energy Plumbing 00019 $293.74 

n/a GN n/a HHS Mechanical Contr Fire Protection 00014 $4,750.00 

n/a GN n/a Civitello Masonry Masonry 00011 $71,673.09 

n/a WHS n/a A Royal Flush Portable toilets C-371714 $166.00 

n/a WHS n/a CL&P Utilities 51818835019 $358.16 

n/a WHS n/a Crest Graphics Copy services 30-848841 $135.57 

n/a WHS n/a CL&P Utilities 51818835019 $552.41 

n/a WHS n/a O&G Construction Mgmt 00001 $112,500.00 

n/a WHS n/a The Day Advertising D93036 $292.10 

n/a WHS n/a JCJ Professional services 000000026 $65,147.10 

 


