
  Submitted by Pamela Kamercia 9/21/15  

Minutes 
School Building Committee Regular Meeting 

September 15, 2015 
 

PRESENT:   Kimberly Alfultis, Tom Dembek, John Koning, Jody Nazarchyk, and Alan Wilensky      
 
ABSENT:     Tom Amanti, James Norton      

          
STAFF:       Tom Giard, Superintendent of Schools; Jay Miner, Director of Buildings and Grounds; Andre  

       Hauser, Waterford High School Principal 
 

I. ESTABLISHMENT OF QUORUM AND CALL TO ORDER   
   Mr. Wilensky established a quorum and called the meeting to order at 5:30p.m. 
 

II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
 

III. CORRESPONDENCE/ INFORMATIONAL ITEMS. 
Mr. Miner shared an e-mail from Ryan McNamara and Maureen Fitzgerald regarding the 
completion of the site work at WHS as well as a quote from Perennial Harmony. 
 

IV. SUPERINDENDENT’S REPORT 
Mr. Miner provided explained to the committee as to what caused all of the water problems 
at WHS during the rain storm last week. They managed to clean all the areas and are still 
going to keep an eye on the Auditorium stage floor.  Mrs. Nazarchyk asked how the other 
school buildings are after the rain and Mr. Miner reported that they are all fine. 
 

V. OLD BUSINESS 
1. APPROVAL OF MINUTES:  July 21, 2015  

MOTION:   That the Waterford School Building Committee moves to approve the 
minutes of the July 21, 2015 meeting as amended. 
 

 Nazarchyk, Alfultis – Unanimous; Koning Abstained 
 

VI. NEW BUSINESS 
MOTION:  To add the Perennial Harmony estimate to the consent agenda. 

Alflutis,Nazarchyk – Unanimous 
 

VII. CONSENT AGENDA- WATERFORD HIGH SCHOOL CHANGE ORDERS: 
1. Perennial Harmony estimate dated 9/8/15, for the amount of $71,000 for the remaining 

WHS site work to be complete. 
 

WATERFORD HIGH SCHOOL 
Construction Report Waterford High School: Jay Miner 
1. The HVAC is running well. 
2. Working on the final phase of the site work that needs to be done. 
3. The pool doors- coating system used in Hartford. If it doesn’t work then the door will be 

painted. The steel used in the doors in now made in China and the grade isn’t as good 
as the US grade. 

4. B Canopy lighting-a flood light to the ticket gate is wired they just have to install the 
light. They are hooking up outside speakers. 

5. The curtain for the field house is going out to bid for the second time because the Town 
Purchasing Agent was not pleased with the two quotes we received. 
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Pending Items: 
HVAC 
Pool Stainless 
B Canopy Lighting 
Landscaping 
Roof Ridge Vent Issue 
 

         
VIII. BILL LIST  

    
MOTION:  To approve the bills list as presented. 
 Nazarchyk, Alfultis - Unanimous 

 
IX. ADJOURNMENT  

 
MOTION: That the Waterford School Building Committee adjourns the meeting at       
5:58p.m. 

Alfultis, Nazarchyk – Unanimous 
 
 
 
 
 
 
 

IX. Bill List September 15, 2015 
   

      Schoo
l 

Stag
e Vendor Description Invoice # 

Amoun
t 

WHS n/a BPD Roof Consulting Professional Services 6471 $743.75 
WHS n/a Fast Signs Directional Signs 586-420701 4095 $687.15 

 
 
 
 


