
MINUTES 
 

WATERFORD SCHOOL BUILDING COMMITTEE 
 

REGULAR MEETING, TUESDAY, APRIL 21, 2009 
 
 

PRESENT: Michael Cannamela, Mark Hanson, John Koning, Jody Nazarchyk,  
  James Norton, Alan Wilensky 
 
ABSENT: Jonathan King 
 
STAFF: Nancy Macione, Principal, Oswegatchie Elementary School; James  
  Miner, III, Director of Buildings & Grounds; Craig Powers, Assistant  
  Superintendent of Schools 
 
I. ESTABLISHMENT OF A QUORUM AND CALL TO ORDER 
 
 Chairman, Mark Hanson, established a quorum and called the meeting to order at 
 5:35 p.m. 
 
II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
 
 Mark Allen, O & G Industries; Donald Blevins, Chairman, Board of Education; 
 Michael Brandt, Oswegatchie Parent; Sharon Burdsall, Oswegatchie Parent; 
 W. Albert Jacunski, Jacunski Humes Architects LLC; Gus Kotait, O & G 
 Industries; Larry Schilling,  O & G Industries; Nancy Shepard, Oswegatchie 
 Parent 
 
 Sharon Burdsall, Oswegatchie Parent, asked Nancy Shepard to distribute a packet 
entitled,” Imagination is the Key to Knowledge”  Fifth Grade Class of 2009.  The packet 
showed various 4” x 4”ceramic tiles on a wooden picture frame. Ms. Burdsall requested 
wall space in the new Oswegatchie School to be used to mount the framed tiles.  The 
framed tiles would be a gift presented to the new Oswegatchie School by the last fifth 
grade class in the old building.  The requested space would be 40 inches by 36 inches to 
hang the tiles representing 54 students. They will work with Mrs. Hendrickson, the Art 
teacher, to decide on the individual tiles that will make up the permanent memento.  The 
total weight of the framed tiles would be approximately 15 pounds.  The frame would not 
be permanently affixed to the wall. 
 
 Mr. Hanson informed Ms. Burdsall that she must start the requisition process by 
contacting the Principal of the new Oswegatchie School, Mrs. Macione, for approval.  
Ms. Burdsall thanked Mr. Hanson for his guidance and stated that they will pursue this 
matter as he recommended. 
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III. CORRESPONDENCE/INFORMATIONAL ITEMS 
 
 There were no informational items or correspondence. 
 
IV. SUPERINTENDENT’S REPORT 
 
 Mr. Powers reported that there will be a few bills added to the bill list and there 
will be a presentation by Sherry Rowley of Advent Design on the FF&E items for the 
new Oswegatchie School later in this meeting. 
 
V. CONSENT AGENDA 
 

OOSSWWEEGGAATTCCHHIIEE  CCHHAANNGGEE  OORRDDEERRSS  
1.1.  ASI  #234  –  G.  Donovan  Associates.    Additional  glazing  at  the  exterior  hollow  

metal  frames  only  in  the  amount  of  $6,741.90.  
ASI #234 – G. Donovan Associates. Additional glazing at the exterior hollow
metal frames only in the amount of $6,741.90.
NNeett  cchhaannggee::    $$66,,774422..0000  

2.2.  GDA  #  30  –  G.  Donovan  Associates.  Cost  proposal  for  the  stairs  to  the  
penthouse  in  the  amount  of  $9,185.00  
GDA # 30 – G. Donovan Associates. Cost proposal for the stairs to the
penthouse in the amount of $9,185.00
NNeett  cchhaannggee::    $$99,,118855..0000  

3.3.  ASI  #256  –  G.  Donovan  Associates.    Add  two  electrified  panic  device,  power  
supplies,  and  armored  loop  cable  to  opening  1041A  in  the  amount  of  
$3,514.65  

ASI #256 – G. Donovan Associates. Add two electrified panic device, power
supplies, and armored loop cable to opening 1041A in the amount of
$3,514.65
NNeett  cchhaannggee::    $$33,,551144..6655  

4.4.  ASI  #245:  Connecticut  Electrical  Associates.    Fire  alarm  circuitry  and  
monitoring  module  to  monitor  fire  alarm  post  valve  in  the  amount  of  
$2,883.00  

ASI #245: Connecticut Electrical Associates. Fire alarm circuitry and
monitoring module to monitor fire alarm post valve in the amount of
$2,883.00
NNeett  cchhaannggee::    $$22,,888833..0000  

5.5.    ASI  #135:    Connecticut  Electrical  Associates.    Installation  of  quartz  flood  
light  mounted  at  ladder  and  emergency  battery  pack  mounted  within  
mechanical  penthouse  3003  in  the  amount  of$2,987.00.  

ASI #135: Connecticut Electrical Associates. Installation of quartz flood
light mounted at ladder and emergency battery pack mounted within
mechanical penthouse 3003 in the amount of$2,987.00.
NNeett  cchhaannggee::    $$22,,998877..0000  

6.6.  ASI  #75:    Dexter  Mason  Contractors.    Add  doors  per  SK-24  in  the  amount  of  
$6,337.00  
ASI #75: Dexter Mason Contractors. Add doors per SK-24 in the amount of
$6,337.00
NNeett  cchhaannggee::    $$66,,333377..0000  

7.7.  ASI  #211:    Connecticut  Electrical  Associates.    Installation  of  conduit  branch  
circuit  and  power  whips  for  new  window  shades  as  outlined  in  ticket  #10-#18  
in  the  amount  of  $11,085.00  

ASI #211: Connecticut Electrical Associates. Installation of conduit branch
circuit and power whips for new window shades as outlined in ticket #10-#18
in the amount of $11,085.00
NNeett  cchhaannggee::    $$1111,,008855..0000  

8.8.  ASI  #103:    G.  Donovan  Associates.    Change  the  grab  bars  at  the  kids  toilets  to  
avoid  interference  with  flush  valves  in  the  amount  of  $869.61  
ASI #103: G. Donovan Associates. Change the grab bars at the kids toilets to
avoid interference with flush valves in the amount of $869.61
NNeett  cchhaannggee::    $$886699..6611  

9.9.  ASI  #191  Rev:    Dexter  Mason  Contractor.    Move  access  panels  in  bathrooms  
in  the  amount  of  $2,645.00  
ASI #191 Rev: Dexter Mason Contractor. Move access panels in bathrooms
in the amount of $2,645.00



NNeett  cchhaannggee::    22,,664455..0000  
WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee  AApprriill  2211,,  22000099      PPaaggee  33  
  
  
  
  

10.10.  ASI  #257:    Connecticut  Electrical  Associates.    Add  power  and  data  to  
computer  lab  in  the  amount  of  $10,724.00  
ASI #257: Connecticut Electrical Associates. Add power and data to
computer lab in the amount of $10,724.00
NNeett  cchhaannggee::    $$1100,,772244..0000  
  

QQUUAAKKEERR  HHIILLLL  CCHHAANNGGEE  OORRDDEERRSS  
HHaarrrriinnggttoonn  EEnnggiinneeeerriinngg..    PPrroovviiddee  aanndd  iinnssttaallll  aa  MMiiccrroossoofftt  sseerrvvee  aanndd  aallll  
rreeqquuiirreedd  ssooffttwwaarree  ffoorr  tthhee  AAnnddoovveerr  ccoonnttiinnuuuumm  ssyysstteemm  iinn  tthhee  aammoouunntt  ooff  
$$1122,,779900..0000  
NNeett  cchhaannggee  oorrddeerr::    $$1122,,779900..0000  
HHaarrrriinnggttoonn  EEnnggiinneeeerriinngg..    PPrrooggrraamm  ttiimmee  sscchheedduulleess  ttoo  uunnlloocckk  mmaaiinn  ffrroonntt  ddoooorr  
MMoonnddaayy  tthhrruu  FFrriiddaayy  iinn  tthhee  aammoouunntt  ooff  $$11,,998800..0000  
NNeett  cchhaannggee  oorrddeerr::    $$11,,998800..0000  
HHaarrrriinnggttoonn  EEnnggiinneeeerriinngg..    GGrraapphhiiccss  RRee--pprrooggrraammmmiinngg..    RReepprrooggrraammmmiinngg  ooff  
ggrraapphhiiccss,,  aaddddiittiioonnss  ooff  mmoorree  ggrraapphhiiccaall  ppaaggeess  aanndd  iinnffoorrmmaattiioonn  ffoorr  bbeetttteerr  
nnaavviiggaattiioonn  ooff  tthhee  bbuuiillddiinngg  iinn  tthhee  aammoouunntt  ooff  $$55,,220000..0000  
NNeett  cchhaannggee  oorrddeerr::    $$55,,220000..0000  
  

QQUUAAKKEERR  HHIILLLL  CCHHAANNGGEE  OORRDDEERRSS  ((ccoonnttiinnuueedd))  
HHaarrrriinnggttoonn  EEnnggiinneeeerriinngg..    RReellooccaattiioonn  ooff  ttwwoo  eexxtteerriioorr  ccaammeerraass  aanndd  aaddddiittiioonn  ooff  
vviiddeeoo  iinntteerrccoomm  iinn  tthhee  aammoouunntt  ooff  $$55,,663300..0000  
NNeett  cchhaannggee  oorrddeerr::    $$55,,663300..0000  
HHaarrrriinnggttoonn  EEnnggiinneeeerriinngg..    AAddddiittiioonn  ooff  ffiivvee  sseeccuurriittyy  ssyysstteemm  ddoooorr  ccoonnttaaccttss  iinn  tthhee  
aammoouunntt  ooff  $$77,,770000..0000  
NNeett  cchhaannggee  oorrddeerr::    $$77,,770000..0000  
TTOOTTAALL  CCHHAANNGGEE  OORRDDEERR::    $$3333,,330000..0000  
  
MMOOTTIIOONN  ##11::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    
        aapppprroovveess  tthhee  CCoonnsseenntt  AAggeennddaa  aatt  pprreesseenntteedd..  
        NNaazzaarrcchhyykk,,  WWiilleennsskkyy  ––  UUnnaanniimmoouuss  
  

QQUUAAKKEERR  HHIILLLL  SSCCHHOOOOLL  
  
AArrcchhiitteecctt’’ss  RReeppoorrtt  QQuuaakkeerr  HHiillll  SScchhooooll::  JJaaccuunnsskkii  HHuummeess,,  LLLLCC  
  
MMrr..  JJaaccuunnsskkii  rreeppoorrtteedd  tthhaatt  tthheeyy  aarree  wwoorrkkiinngg  wwiitthh  OO  &&  GG  IInndduussttrriieess  ttoo  wwrraapp  uupp  ssoommee  lloooossee  
eennddss  aanndd  ttaakkee  ccaarree  ooff  ssoommee  ppuunncchh  lliisstt  iitteemmss..  
  
  
  
  



  
WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee      AApprriill  2211,,  22000099    PPaaggee  44  
  
MMrr..  PPoowweerrss  aasskkeedd  MMrr..  MMiinneerr  ttoo  rreeppoorrtt  oonn  tthhee  wwoorrkk  tthhaatt  ccoouulldd  bbee  ddoonnee  bbyy  HHaarrrriinnggttoonn  
EEnnggiinneeeerriinngg,,  IInncc..  ttoo  iinntteerrccoonnnneecctt  tthhee  AAnnddoovveerr  AAcccceessss  CCoonnttrrooll  SSyysstteemm  aanndd  tthhee  AAddeemmccoo  
BBuurrggllaarr  AAllaarrmm  ssyysstteemm  dduurriinngg  sscchhooooll  ttiimmee  wwhheenn  tthhee  ssttuuddeennttss  wwoouulldd  nnoott  bbee  ddiissttuurrbbeedd..  
  
MMrr..  MMiinneerr  rreeppoorrtteedd  tthhaatt  tthhee  wwoorrkk  wwaass  ssuuppppoosseedd  ttoo  bbee  ddoonnee  eeaarrlliieerr,,  bbuutt  wwaass  nneevveerr  
ffoolllloowweedd  tthhrroouugghh  ttoo  ccoonnnneecctt  tthhee  ttwwoo  sseeppaarraattee  ssyysstteemmss..  TThhee  ttwwoo  ssyysstteemmss  aarree  nnoott  
ccoommmmuunniiccaattiinngg  wwiitthh  eeaacchh  ootthheerr..    IInn  oorrddeerr  ttoo  iinnvveessttiiggaattee  aa  pprroobblleemm  oonnee  hhaadd  ttoo  lloogg  oonnttoo  aa  
ccoommppuutteerr  wwiitthh  tthhee  pprrooppeerr  ppaasssswwoorrdd  aanndd  aacccceessss  tthhee  pprrooppeerr  sscchhooooll  ffiillee  iinn  oorrddeerr  ttoo  sseeee  wwhhaatt  
tthhee  pprroobblleemm  wwaass  aanndd  iinn  wwhhaatt  aarreeaa  tthhee  pprroobblleemm  wwaass  llooccaatteedd..    WWhheenn  tthhee  ttwwoo  ssyysstteemmss  aarree  
iinntteerrccoonnnneecctteedd,,  tthhee  iinnvveessttiiggaattoorr  wwiillll  hhaavvee  aallll  tthhaatt  iinnffoorrmmaattiioonn  rreeaaddiillyy  aavvaaiillaabbllee  oonn  tthhee  
ssccrreeeenn..    WWhheenn  tthhee  iinnvveessttiiggaattoorr  eenntteerrss  tthhee  bbuuiillddiinngg,,  aallll  tthhee  iinnffoorrmmaattiioonn  oonn  tthhee  pprroobblleemm,,  
bbrrookkeenn  wwiinnddooww  iinn  aa  cceerrttaaiinn  aarreeaa  oorr  ddoooorr  aajjaarr  iinn  aannootthheerr  aarreeaa,,  eettcc..    wwiillll  bbee  vviissiibbllee  oonn  tthhee  
ssccrreeeenn  iimmmmeeddiiaatteellyy..    TThhee  ddoooorr  ccoonnttrrooll  wwiillll  bbee  ooppeerraattiioonnaall  aanndd  tthhee  nneeww  ggrraapphhiiccss  wwiillll  bbee  
mmuucchh  iimmpprroovveedd..  TThhee  ssyysstteemm  wwiillll  bbee  mmoorree  uusseerr  ffrriieennddllyy..  
  
MMrrss..  NNaazzaarrcchhyykk  aasskkeedd  hhooww  lloonngg  tthhee  bbaatttteerriieess  wwoouulldd  llaasstt  iiff  tthheerree  iiss  aa  ppoowweerr  ffaaiilluurree..    MMrr..  
MMiinneerr  aanndd  MMrr..  PPoowweerrss  ssaaiidd  tthhaatt  tthhee  bbaatttteerriieess  wwiillll  llaasstt  9900  mmiinnuutteess,,  bbuutt  tthhee  ggeenneerraattoorr  wwiillll  
ssttaarrtt  iinn  lleessss  tthhaann  1100  sseeccoonnddss..    IIff  tthheerree  wwaass  aann  eemmeerrggeennccyy  tthheerree  wwoouulldd  bbee  eennoouugghh  ppoowweerr  ttoo  
aaccttiivvaattee  tthhee  ssyysstteemm..  
  
CCoonnssttrruuccttiioonn  MMaannaaggeerr’’ss  RReeppoorrtt  QQuuaakkeerr  HHiillll  SScchhooooll::  OO  &&  GG  
  
MMrr..  KKoottaaiitt  rreeppoorrtteedd  tthhaatt  tthheeyy  iinnssttaalllleedd  tthhee  sspprriinnkklleerr  hheeaaddss  iinn  tthhee  cclloouuddss  aatt  tthhee  sscchhooooll,,  aanndd  
tthhee  sshhaaddeess  iinn  tthhee  ggyymm  wweerree  iinnssttaalllleedd  aass  wweellll..  
  
MMrr..  SScchhiilllliinngg  rreeppoorrtteedd  tthhaatt  tthheeyy  rreecceeiivveedd  tthhee  pprrooppoossaallss  ffoorr  tthhee  aaddddiittiioonnaall  ppllaayyggrroouunndd  
eeqquuiippmmeenntt  aanndd  sshhoouulldd  hhaavvee  tthheemm  rreeaaddyy  ffoorr  tthhee  nneexxtt  mmeeeettiinngg..  
  
11..    DDiissccuussssiioonn  aanndd  ppoossssiibbllee  aaccttiioonn  oonn  pprrooppoossaall  bbyy  HHaarrrriinnggttoonn  EEnnggiinneeeerriinngg,,  IInncc..  ffoorr  
llaabboorr  aanndd  mmaatteerriiaallss  ttoo  iinntteerrccoonnnneecctt  tthhee  AAnnddoovveerr  AAcccceessss  CCoonnttrrooll  SSyysstteemm  aanndd  tthhee  
AAddeemmccoo  BBuurrggllaarr  AAllaarrmm  SSyysstteemm  iinn  tthhee  aammoouunntt  ooff  $$1155,,221100..0000..  
  
  MMOOTTIIOONN  ##22::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee      
        aapppprroovveess  tthhee  pprrooppoossaall  bbyy  HHaarrrriinnggttoonn  EEnnggiinneeeerriinngg,,  IInncc..    
        ffoorr  llaabboorr  aanndd  mmaatteerriiaallss  ttoo  iinntteerrccoonnnneecctt  tthhee  AAnnddoovveerr    
        AAcccceessss  CCoonnttrrooll  SSyysstteemm  aanndd  tthhee  AAddeemmccoo  BBuurrggllaarr      
        AAllaarrmm  SSyysstteemm  iinn  tthhee  aammoouunntt  ooff  $$1155,,221100..0000  
        NNaazzaarrcchhyykk,,  KKoonniinngg  ––    55--11--00  
  
        IInn  FFaavvoorr::  HHaannssoonn,,  KKoonniinngg,,  NNaazzaarrcchhyykk,,  NNoorrttoonn,,  WWiilleennsskkyy 
    Opposed: Cannamela 
    Abstentions: 0   
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OSWEGATCHIE SCHOOL 
 
Architect’s Report Oswegatchie School: Jacunski Humes, LLC 
 
Mr. Jacunski reported that they are working in conjunction with O & G.  Things are 
moving along very nicely.  Bids were received on the FF&E Package for Oswegatchie 
and Sherry Rowley is here to give a presentation on the package. 
 
Sherry Rowley from Advent Design discussed the Bid Summary for the FF&E Package 
for Oswegatchie School. 
 

MOTION #3: That the Waterford School Building Committee awards 
the bid for Add Alternate #1 Kindergarten FF&E to         
Insalco in the amount of $15,663.33. 

    Nazarchyk, Cannamela – Unanimous 
 

MOTION #4: That the Waterford School Building Committee awards 
the bid for Classroom FF&E to Robert Lord in the   
amount of $368,366.03. 

    Cannamela, Nazarchyk – Unanimous 
 

MOTION #5: That the Waterford School Building Committee awards 
the bid for Kindergarten FF&E to Insalco in the    
amount of $39,786.38. 

    Nazarchyk, Wilensky – Unanimous 
 
 MOTION #6:  That the Waterford School Building Committee awards 
    the bid for Art FF&E to Equipment Environments in  
    the amount of $6,705.00. 
    Nazarchyk, Koning – Unanimous 
 
 
 MOTION #7:  That the Waterford School Building Committee awards 
    the bid for Café FF&E to Robert Lord in the amount of  
    $37,853,63. 
    Nazarchyk, Wilensky – Unanimous 
 
 MOTION #8:  That the Waterford School Building Committee directs  
    Sherry Rowley to further investigate the bids for   
    Library, Music, and Admin FF&E. 
    Koning, Wilensky – Unanimous 
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Construction Manager’s Report Oswegatchie School: O & G 
1.  Monthly Progress Report #14 
 
 They are working on the floor and wall finishes and the equipment set ups. They 
are installing the gym bleachers on Monday.  They are out to bid on the playground 
equipment.  The site contractor will resume work on May 4th. 
 
2.  Discussion and possible action on Bid Package #2.16 – Demolition/Asbestos 
Abatement to Stamford Wrecking Company of Trumbull, Connecticut in the 
amount of $222,175.00. 
 
 MOTION #9:  That the Waterford School Building Committee awards 
    the bid on Bid Package #2.16 – Demolition/Asbestos  
    Abatement to the lowest qualified bidder, Stamford  
    Wrecking of Trumbull, Connecticut in the amount of  
    $222,175.00.  
    Cannamela, Nazarchyk - Unanimous 
     

MOTION #10: That the Waterford School Building Committee   
    approves additional services to Jacunski Humes   
    Contract for the following: 
    *  FF&E Bidding and Implementation of $13,200.00. 
    *  Technology Bidding and Implementation not to  
    exceed $40,700.00. 
    Wilensky, Cannamela – unanimous 
 
GREAT NECK SCHOOL 
 
Mr. Jacunski reported that things are going relatively smoothly.  He has made contact 
with Bob Nye regarding the Cupola and should have some recommendations at the next 
meeting. 
 
Construction Manager’s Report Great Neck School: O & G 
 
Mark Allen reported that they have started building the sedimentation basins.  On the 27th 
they will start drilling the wells. They had a meeting with the Conservation Commission 
who approved the treatment of the discharge.  They will be going to the Building Official 
to get permits soon. 
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VII. OLD BUSINESS 
 1.  Approval of April 7, 2009 minutes. 
 
 MOTION #11: That the Waterford School Building Committee   
    approves the minutes of the April 7, 2009 Special  
    meeting. 
    Nazarchyk, Koning – Unanimous 
 
VII. NEW BUSINESS 
 
 Mr. Koning asked if Mr. Miner had looked into the problem with the lights and 
sound board at Clark Lane Middle School Cafetorium.  Mr. Miner reported that he had 
spoken to his electrician and it may be possible to move the sound board over to the east 
corner.  The box behind the stage is also sound equipment which may be able to be raised 
up to a 6 to 7 foot height.  Mr. Miner said they will be looking into the problem more 
closely during the summer. 
 
Mr. Jacunski reported that Sherry Rowley would be ready in one week to make the 
presentation on the remaining components in the FF&E package.  The next meeting is 
scheduled for May 28, 2009 at 5:30 p.m. 
 
IX. BILL LIST – ATTACHED 
 
 MOTION #12: That the Waterford School Building Committee adds to 
    the Bill List a bill to C.L.&P in the amount of $510.89  
    for service at 165 Great Neck Road (Work Order  
    4N910504). 
    Cannamela, Koning – Unanimous 
 
 MOTION #13: That the Waterford School Building Committee adds to 
    the Bill List a bill to Consulting Engineering Services,  
    Inc. in the amount of $2,144.99 for Commissioning  
    Services at Quaker Hill School. 
    Cannamela, Nazarchyk – Unanimous 
 
 MOTION #14: That the Waterford School Building Committee   
    approves the Bill List as amended. 
    Cannamela, Nazarchyk – Unanimous 
 
X. ADJOURNMENT 
 
 MOTION #15: That the Waterford School Building Committee   
    adjourns the Regular Meeting at 6:50 p.m. 
    Koning, Nazarchyk – Unanimous 



X. Bill List April 21, 2009 
  

Project  School Stage Vendor Description Invoice# Amount 
#152- 

98 CLMS 2 Schindler Elevator Elevator test 7151141929 $703.73 

98 CLMS 2 Schindler Elevator Smokehead and fire 
recall 

7151136160 $872.39 

98 CLMS 2 O&G CMA contract 40 $7,357.00 

98 CLMS 2 Herb’s Sport Shop Stopwatch w/printer 42159 $440.00 

99 QH n/a CL&P Utilities 51894534023 $21.82 
99 QH n/a Warehouse Store 

Fix. 
Food Service 6 $11,049.75 

99 QH n/a Warehouse Store 
Fix. 

Food Service 5 $285.00 

99 QH n/a Milton C. Beebe Sitework 20 $7,505.00 

99 QH n/a Milton C. Beebe Sitework 21 $4,832.66 

99 QH n/a Coastal Steel Steel 18 $31,971.93 

99 QH n/a Coastal Steel Steel 19 $19,860.00 

99 QH n/a Silktown Roofing Roofing 15 $21,990.46 

99 QH n/a Noble Construction General Trades 19 $50,753.85 

99 QH n/a Noble Construction General Trades 18 $53,990.27 

99 QH n/a H. Carr & Sons Drywall 17 $69,196.57 

99 QH n/a P&D Mechanical HVAC 18 $4,718.10 

99 QH n/a Waterford Bd of Ed Cust/maint overtime 4/15/2009  $582.57 

n/a OSW n/a Jacunski Humes Additional services 9065 $6,682.50 



n/a OSW n/a Independent 
Testing 

Testing svc 8350-N $665.00 

n/a OSW n/a Jacunski Humes Professional Services 9064 $12,825.00 

n/a OSW n/a Jacunski Humes Additional Services 9066 $1,100.00 

n/a OSW n/a CL&P Utilities 51334044039 $344.81 
n/a OSW n/a CL&P Utilities 51334044039 $149.12 
n/a OSW n/a CL&P Utilities 51208044008 $5,733.00 
n/a OSW n/a CL&P Utilities 51320044043 $2,531.34 
n/a OSW n/a O&G Construction Mgmt 

Svc 
16 $70,535.00 

n/a OSW n/a Eastern Energy 
Service 

Plumbing/hvac 13 $99,951.47 

n/a OSW n/a Connecticut 
Electrical 

Electrical/telecommun 13 $172,070.08 

n/a OSW n/a Greenwood Ind.  Roofing & flashing EIGT 17,329.90

n/a OSW n/a BW Dexter Masonry 9 $22,025.75 

n/a OSW n/a HHS Mechanical Fire protection 12 $5,486.25 

n/a OSW n/a G. Donovan General trades 08-015-00011  $317,007.40 

n/a OSW n/a S. G. Milazzo Drywall & acoustical 10 $26,012.38 

n/a OSW n/a Kittredge Equip. Food service equip. IV $101,152.20 

n/a OSW n/a Urban Contractors Flooring 6 $28,361.30 

n/a OSW n/a MacKenzie 
Painting 

Painting 6 $24,266.80 

n/a OSW n/a Crest Graphics Copies 30-716801 $249.35 

n/a OSW n/a Crest Graphics Copies 30-716784 $258.00 

n/a OSW n/a The Day Advertisement D93036 $767.70 



n/a OSW n/a Dime Oil Fuel oil 0540HHHH $3,777.69 

n/a OSW n/a Stone Depot Masonite M00008238 $895.60 

n/a OSW n/a Stone Depot Plyscore CDX  M00008103 $152.90 

n/a GN n/a O&G Industries Construction mgt 1 $62,282.78 

n/a GN n/a O&G Industries Construction mgt 2 $62,282.78 

n/a GN n/a City of New 
London 

Fire service 9005-14308 $84.67 

n/a GN n/a A Royal Flush Portable toilets 317946 $166.00 

n/a GN n/a Joseph L. Calabrese Professional services PO#925194 $5,800.00 

n/a GN n/a Jacunski Humes Reimbursable 
expenses 

R0902 $880.00 

n/a GN n/a Jacunski Humes Professional Services 9067 $16,430.00 

n/a GN n/a Crest Graphics Copies 30-717625 $52.34 

n/a WHS n/a JCJ Architecture Professional services 6 $14,857.17 

n/a WHS n/a Crest Graphics Copies 30-707783 $42.67 

n/a 
GN 

n/a 
C. L. & P Service 4N910504 $510.99 

99 
QH n/a Consulting 

Engineers 
Commissioning 

0000022 
$2,144.99 
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